RESOLUTION 19-42

A RESOLUTION OF THE CITY OF DUNEDIN, FLORIDA, APPROVING CHANGE ORDER FOR PRE-GMP TIME SENSITIVE PROCUREMENT NEEDS ASSOCIATED WITH THE CONSTRUCTION MANAGER AT RISK AGREEMENT BETWEEN THE CITY AND GILBANE BUILDING COMPANY FOR THE RENOVATION AND CONSTRUCTION OF STADIUM AND TRAINING FACILITIES; MAKING RELATED FINDINGS; PROVIDING FOR CONFLICTING RESOLUTIONS, SEVERABILITY, AND AN EFFECTIVE DATE.

WHEREAS, the City of Dunedin (the "**City**") and Gilbane Building Company ("**Gilbane**") executed, as of November 8, 2018, an agreement (the "**CMAR Agreement**"), consisting of the Agreement Between Owner and Construction Manager as Constructor, all exhibits attached thereto and incorporated therein, and General Conditions, under which Gilbane agreed to provide preconstruction services and to perform the construction work (such services and work, to be referred to collectively as the "**Work**") in connection with the construction and renovation of the Dunedin Spring Training Facilities (the "**Project**") to be used by the Major League Baseball Club known as the Toronto Blue Jays, owned and operated by the Rogers Blue Jays Baseball Partnership (the "**Club**"); and

WHEREAS, the City and Populous, Inc. ("**Populous**") executed, as of July 5, 2018, an owner-architect agreement for the design of the Project (the "**Owner-Architect Agreement**"), including without limitation a detailed description of the Owner's program for the Project (the "**Initial Program**"), which, as it has been and in the future may be further amended by the parties, shall be the basis for the Populous design documents detailing Gilbane's Work; and

WHEREAS, under the terms of the CMAR Agreement, at a time to be mutually agreed upon by the City and Gilbane and in consultation with Populous, Gilbane shall prepare a Guaranteed Maximum Price proposal (the "**GMP Proposal**"), for the City's and the Club's approval and the City's acceptance, setting forth the proposed Guaranteed Maximum Price for performance of the Work; and

WHEREAS, as part of preconstruction services, Gilbane is currently developing for the approval of the City a Project Schedule; and

WHEREAS, the parties have determined that if certain components of the Work can now be priced separately, and commenced immediately by Gilbane, the likelihood that the Project will achieve completion by the date established in the Project Schedule will be greatly enhanced.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF DUNEDIN, FLORIDA, IN SESSION DULY ASSEMBLED THAT:

Section 1. Gilbane has submitted Change Order #15, attached to this Change Order Resolution as **Attachment A**, under which that portion of the Work as referenced in Exhibits A, B and C to Change Order #15, is priced and proposed for immediate execution.

Section 2. Change Order #15 and the City's payment to Gilbane for the cost for Gilbane to perform that portion of the Stadium Scope of Work, which is stated in Change Order #15 as Three Hundred Forty Three Thousand Six Hundred Fifty Seven dollars ($343,657), are hereby approved.

Section 3. The cost for Gilbane to perform the Stadium – Scope of Work, as stated in Change Order #15, shall be included in the GMP Proposal to be submitted to the City by Gilbane, but the costs of Change Order #15 shall not be accounted for twice in the development of the GMP.

Section 4. All future proposed change orders prior to the establishment of the GMP, if any, under which certain Work is identified for separate pricing, scheduling and performance, shall include the following documentation, and the City's approval of payment for such Work shall be conditioned upon Gilbane's submission and the City's approval of the following:

a. A list of the drawings and specifications describing the proposed separate Work;

b. A list of the clarifications, qualifications, and assumptions made by Gilbane in preparation of the proposed change order;

c. A statement of the proposed price, or guaranteed maximum price as the case may be, including a statement of the estimated cost of the Work describing in detail all trade categories or systems, allowances, alternates, contingency, and Gilbane's Fee as defined in the CMAR Agreement;

d. A proposed schedule for the Work, reflecting revisions to any previously approved Project Schedule, showing the anticipated date of Substantial Completion;

e. Written confirmation that the proposed change order has been reviewed and approved by the City's Project Manager, by an authorized representative of Populous, and by an authorized representative of the Club, and written acknowledgment from Gilbane that the proposed change order, once approved by the City, shall be binding upon Gilbane.

1. Each change order agreed upon prior to the establishment of the GMP shall be rolled into the GMP proposal submitted to the City in accordance with the terms of the CMAR Agreement.

2. Performance of all Work under the terms of this and all future change orders, if any, shall be subject to the terms and conditions of the CMAR Agreement in all respects.

BE IT FURTHER RESOLVED that any existing Resolution or portion thereof of the City Commission which contains terms or provisions which are in direct conflict with and cannot be harmonized with the provisions of this Resolution shall, as to such terms or provisions, be deemed as superseded by this Resolution.

BE IT FURTHER RESOLVED that the provisions of this Resolution are severable such that the invalidity of any one provision shall not operate to invalidate any other provision.

BE IT FURTHER RESOLVED that this Resolution shall become effective immediately upon adoption.

PASSED AND ADOPTED BY THE CITY COMMISSION OF THE CITY OF DUNEDIN, FLORIDA, THIS 7th day of August, 2019.

Julie Ward Bujalski
Mayor

ATTEST:

Denise M. Kirkpatrick
City Clerk

Change Order Form—*to be used prior to the City's acceptance of the GMP Proposal*

Project: Construction and renovation of the Dunedin Spring Training Facilities
Contractor: Gilbane Building Company

Change Order No.: 015
Change Order Date: August 08, 2019
Contract Date: November 8, 2018

The following change is hereby made a part of the Contract Documents enumerated in the Agreement Between Owner and Construction Manager (the "CMAR Agreement") on the date referenced above and shall be performed under the same terms and conditions as required by the original Contract Documents. Except as modified herein, the original Contract Documents and all prior amendments shall remain in full force and effect and all of the terms of the Contract Documents are hereby incorporated in this Change Order.

The Contract is changed as follows: *(See attached supporting documents)*

Provide Stadium CCD #04 & #05 Cost Allowance. The following exhibits provide additional information related to this Change Order and hereby incorporated as part of this Change Order.

- Exhibit A, Stadium Improvements BP 02E Change Order Cost Summary dated 08/01/2019
- Exhibit A.1, Stadium Improvements BP 02E CCD #04 & 05 Allowance Breakout Sheet dated 08/01/2019
- Exhibit B, Stadium Improvements BP02E Qualification & Assumptions dated 08/01/2019
- Exhibit C, Stadium Improvements BP02E Drawings and Specification log dated 08/01/2019

The Guaranteed Maximum Price components authorized in the CMAR Agreement total:	
The total Guaranteed Maximum Price will be determined by the accepted GMP Proposal.	
Prior to acceptance of the GMP:	**$8,432,624.00**
The Cost of Work authorized by previous Change Orders:	**$84,122,991.00**
The Cost of Work authorized by this Change Order is:	**$343,657.00**
The Cost of Work authorized to date including this Change Order is:	**$84,466,648.00**
The Substantial Completion Date prior to this Change Order was:	**TBD**
The Contract Time is (increased) (decreased) (unchanged) by: TBD calendar days	**TBD**
The date of Substantial Completion as of this Change Order (insert date):	**TBD**

This Change Order is in full compromise and settlement of all adjustments to Contract Time and Contract Price, and compensation for any and all delay, extended or additional field and home office overhead, disruption, acceleration, inefficiencies, lost labor or equipment productivity, differing site conditions, construction interferences and other extraordinary or consequential damages (hereinafter called "Impacts"), including any ripple or cumulative effect of said Impacts on the overall Work under the Contract arising directly or indirectly from the performance of Work described in this Change Order. By execution of this Change Order, Contractor agrees that this Change Order constitutes a complete accord and satisfaction with respect to all claims for schedule extension, Impacts, or any costs of whatsoever nature, character or kind arising out of or incidental to this Change Order, provided, that this accord and satisfaction extends only to claims of which the Construction Manager is aware, or reasonably should be aware in compliance with section 2.1.8 of the CMAR Agreement, as of the date hereof.

CONSTRUCTION MANAGER Gilbane Building Company
Accepted by:

(Signature)

Robert S. Hayes
(Print or Type Name)

Date: 8/6/19

OWNER The City of Dunedin, Florida
Accepted by:

(Signature)

Julie Ward Bujalski
(Print or Type Name)

Date: 8/7/19

ARCHITECT: Populous, Inc. Reviewed by:

Signature: _____ Print or Type Name: Bryant Caudle Date: 8/7/2019

ROGERS BLUE JAYS BASEBALL PARTNERSHIP: Reviewed and approved by:

Signature: _____ Date: 8/7/19

Andrew Miller

EXHIBIT A

Gilbane

TBJ - Stadium CO #15 - CCD #04 & CCD #05 Allowance

Breakdown of Costs
Date Submitted: 08/01/2019

CCD #04 & #05 Allowance	**$306,000**	Breakout Included as part of Exhibit A.1
Construction Contingency	**$9,180**	**3.00%**
Permits	**$0**	
CCIP	**$9,073**	**2.64%**
Difference in Conditions	**$515**	**0.15%**
Builder's Risk Insurance (By Owner)	**$0**	
Subcontractor Default Insurance	**$3,940**	**1.25%**
P & P Bond	**$2,062**	**0.60%**
CM Fee	**$12,887**	**3.75%**

EXHIBIT A.1

Gilbane

TBJ - Stadium CO #15 - CCD #04 & CCD #05 Allowance

Breakdown of Allowances
Date Submitted: 08/01/2019

02D - Demolition	$ 15,000	Demolition for new bathroom and concrete beam; rail demolition adjusted; added demolition of Press Level ADA platforms
02D - Demolition	$ (20,000)	Precast beam removal / replacement of $40,000 reduced to $20,000 to fund new precast planks required at dugouts
03B - Concrete	$ -	$65,862 previously approved in Owner Change Order #9 & Executed Concrete Dugout Modifications RTA.
03B - Concrete	$ 5,000	Add concrete beam at bathroom
04B - Masonry	$ 30,000	Masonry at new bathrooms
05B - Structural Steel	$ 13,000	Changes in footings and piers locations and elevations; grid line J adjusted
08B - Doors-Frames-Hardware	$ 6,000	New Doors, Frames, & Hardware
11C - Chain-Link Fencing	$ 5,000	Above dugout access & various other changes.
11D - Food Service Equipment	$ 8,000	Revised Food Service Equipment increased size of icemaker;
14A - Vertical Transportation	$ 30,000	Added 2 wheelchair lifts need specs
12B - Stadium Seating	$ 9,000	Updated seating count - added 49 seats
23B - HVAC & Plumbing	$ 97,000	Added HVAC equipment, ductwork, piping, controls for 3rd Base Hangout
26E - Electrical & LV	$ 108,000	Power for 3rd Base Hangout HVAC; Increase WAPs, Add security to MEP room and tunnel; Add FA at tunnels; Add lighting at tunnels; revised lighting at 3rd base hangout, 1st base bar and press canopy. Increased size of Panels HSEM and LSEM.
Total Trade Costs Subtotal	**$386,000**	

Gilbane

EXHIBIT B

8/1/2019

Re: Toronto Blue Jays Spring Training Facilities Improvements
Dunedin Stadium Improvements
Gilbane Job # J08231

Subject: Qualifications & Assumptions for STADIUM Change Order #15 - CCD #04 & #05 Allowance.

All Qualifications & Assumptions related to the Stadium Improvement Project submitted as part of previous Change orders remain unchanged with the following exception:

DIVISION 1

26 ~~Where Gilbane specifically agrees in writing to perform certain portions of the work through a subcontractor on a design/build basis, or where the contract documents require design information to be provided by the Construction Manager, this information (including calculations and certifications) will be provided by trade contractors. The Price does not include any costs to conduct an independent review of such design information and does not include costs resulting from any deficiencies or inaccuracies in these calculations or certifications.~~ Deletion of this qualification shall be retroactive for all previously approved Change Orders; the CMAR Agreement shall govern any such provision.

Toronto Blue Jays Dunedin Stadium Improvements BP02E

List of Drawings Specifications

08/01/2019

Sheet No. / Spec Section	Sheet Name/Specification Title	Date Issued
A0-1-01	ARCHITECTURAL GRAPHIC STANDARDS	4/29/2019
A0-1-02	TYPICAL TOILET LAYOUTS AND ACCESSORIES	6/5/2019
A1-0	SITE REFERENCE PLAN	4/29/2019
A1-1	LEV 100 - CONCOURSE REF PLAN	4/29/2019
A1-2	LEV 200 - BOARDWALK REF PLAN	4/29/2019
A1-3	LEV 300 - PRESS REF PLAN	4/29/2019
A1-4	LEV 400 - ROOF REF PLAN	4/29/2019
A2-1A	LEV 100 - CONCOURSE PLAN AREA A	6/5/2019
A2-1B	LEV 100 - CONCOURSE PLAN AREA B	6/17/2019
A2-1C	LEV 100 - CONCOURSE PLAN AREA C	6/5/2019
A2-1D	LEV 100- CONCOURSE PLAN AREA D	6/5/2019
A2-1F	LEV 100 - CONCOURSE PLAN AREA F	4/29/2019
A2-1G	LEV 100 - CONCOURSE PLAN AREA G	6/5/2019
A2-1H	LEV 100 - CONCOURSE PLAN AREA H	6/17/2019
A2-2C	LEV 200 - BOARDWALK PLAN AREA C	6/5/2019
A2-2D	LEV 200 - BOARDWALK PLAN AREA D	6/5/2019
A2-2E	LEV 200 - BOARDWALK PLAN AREA E	6/3/2019
A2-2F	LEV 200 - BOARDWALK PLAN AREA F	6/3/2019
A2-2G	LEV 200 - BOARDWALK PLAN AREA G	6/5/2019
A2-3A	LEV 300 - PRESS PLAN AREA A	6/5/2019
A2-3B	LEV 300 - PRESS PLAN AREA B	6/5/2019
A2-3H	LEV 300 - PRESS PLAN AREA H	6/5/2019
A2-4A	LEV 400 - ROOF PLAN AREA A	4/29/2019
A2-4B	LEV 400 - ROOF PLAN AREA B	4/29/2019
A2-4E	LEV 400 - ROOF PLAN AREA E	6/5/2019
A2-4G	LEV 400 - ROOF PLAN AREA G	4/29/2019
A2-4H	LEV 400 - ROOF PLAN AREA H	4/29/2019
A3-1-01	ENLARGED TOILET ROOM PLANS & RCPS	6/5/2019
A3-1-02	ENLARGED TOILET ROOM PLANS & RCPS	6/5/2019
A3-2-01	STAIRS - ENLARGED PLANS & SECTIONS	6/5/2019
A3-3-01	RAMPS- ENLARGED PLANS & SECTIONS	4/29/2019
A3-4-01	ELEVATORS - ENLARGED PLANS & SECTIONS	4/29/2019
A3-5-01	ENLARGED PLANS	6/5/2019
A3-5-02	ENLARGED PLANS	6/5/2019
A3-5-03	ENLARGED PLANS	6/5/2019
A4-1A	LEV 100 - CONCOURSE RCP AREA A	6/5/2019
A4-1B	LEV 100 - CONCOURSE RCP AREA B	6/5/2019
A4-1C	LEV 100 - CONCOURSE RCP AREA C	4/29/2019
A4-1G	LEV 100 - CONCOURSE RCP AREA G	4/29/2019
A4-1H	LEV 100 - CONCOURSE RCP AREA H	4/29/2019
A4-2E	LEV 200 - BOARDWALK RCP AREA E	4/29/2019
A4-2G	LEV 200 - BOARDWALK RCP AREA G	4/29/2019
A4-3A	LEV 300 - PRESS RCP AREA A	4/29/2019
A4-3B	LEV 300 - PRESS RCP AREA B	4/29/2019
A4-3H	LEV 300 - PRESS RCP AREA H	4/29/2019
A5-1-01	BUILDING REFERENCE ELEVATIONS	4/29/2019
A5-2-01	BUILDING PARTIAL ELEVATIONS	6/5/2019
A5-3-01	SEATING BOWL / FIELD WALL ELEVATIONS	4/29/2019
A5-3-02	SEATING BOWL / FIELD WALL ELEVATIONS	6/3/2019
A5-3-03	ENLARGED FIELD WALL ELEVATIONS	4/29/2019
A5-3-04	ENLARGED FIELD WALL ELEVATIONS	6/3/2019
A5-4-01	VISITOR CLUBHOUSE BUILDING ELEVATIONS	4/29/2019
A5-5-01	ENLARGED ELEVATIONS	6/5/2019

Toronto Blue Jays Dunedin Stadium Improvements BP02E
List of Drawings Specifications
08/01/2019

Sheet No. / Spec Section	Sheet Name/Specification Title	Date Issued
A5-5-02	ENLARGED ELEVATIONS	4/29/2019
A5-5-03	ENLARGED ELEVATIONS	6/5/2019
A5-5-04	ENLARGED CONCOURSE ELEVATIONS	6/5/2019
A6-1-01	INTERIOR ELEVATIONS	6/5/2019
A6-1-02	INTERIOR ELEVATIONS	6/5/2019
A6-1-03	INTERIOR ELEVATIONS	6/5/2019
A6-1-04	INTERIOR ELEVATIONS	6/5/2019
A6-1-05	INTERIOR ELEVATIONS	6/5/2019
A6-1-06	INTERIOR ELEVATIONS	6/5/2019
A6-2-01	MILLWORK ELEVATIONS	6/5/2019
A6-2-02	MILLWORK ELEVATIONS	6/5/2019
A6-2-03	MILLWORK ELEVATIONS	6/5/2019
A7-1-01	BUILDING SECTIONS	6/5/2019
A7-1-02	BUILDING SECTIONS	4/29/2019
A7-1-03	BUILDING SECTIONS	4/29/2019
A7-2-01	WALL SECTIONS	6/5/2019
A7-2-02	WALL SECTIONS	4/29/2019
A7-2-03	WALL SECTIONS	4/29/2019
A8-1-01	SUBROOF DETAILS	4/29/2019
A8-1-02	SUBROOF DETAILS	4/29/2019
A8-2-01	VISITOR CLUBHOUSE BUILDING DETAILS	6/5/2019
A8-2-02	VISITOR CLUBHOUSE BUILDING PLAN DETAILS	4/29/2019
A8-2-03	STADIUM DETAILS	6/5/2019
A8-2-04	TYPE A PILASTER DETAILS	4/29/2019
A8-2-05	TYPE B PILASTER DETAILS	4/29/2019
A8-2-06	TYPE C PILASTER DETAILS	4/29/2019
A8-2-07	TYPE D PILASTER DETAILS	4/29/2019
A8-2-08	TYPE E PILASTER DETAILS	4/29/2019
A8-2-09	TYPE F PILASTER DETAILS	4/29/2019
A8-2-10	TYPE G PILASTER DETAILS	4/29/2019
A8-2-11	TYPE H PILASTER DETAILS	4/29/2019
A8-2-12	CANOPY COLUMN WRAP DETAILS	4/29/2019
A8-2-13	TICKETING PILASTER DETAILS	4/29/2019
A8-2-14	STADIUM DETAILS	6/5/2019
A8-2-15	STADIUM PLAN DETAILS	6/5/2019
A8-3-01	DOOR DETAILS	4/29/2019
A8-5-01	VERTICAL CIRCULATION DETAILS	4/29/2019
A8-6-01	RAIL DETAILS	6/5/2019
A8-6-02	RAIL DETAILS	6/5/2019
A8-7-01	MILLWORK DETAILS	6/5/2019
A8-8-01	SPECIALTY & SPORT DETAILS	6/5/2019
A8-8-02	SPECIALTY & SPORT DETAILS	4/29/2019
A8-9-01	METAL WORKFENCE AND GATE DETAILS	6/5/2019
A9-1-01	DOOR, FRAME, & WINDOW TYPES - DOOR & GATE SCHEDULES	6/5/2019
A9-1-02	ARCHITECTURAL SCHEDULES	6/5/2019
AD1-1	LEV 100 - CONCOURSE DEMOLITION PLAN	6/5/2019
AD1-3	LEV 300 - PRESS DEMOLITION PLAN	6/5/2019
AD2-1A	LEV 100 - CONCOURSE DEMOLITION PLAN AREA A	6/5/2019
AD2-1B	LEV 100 - CONCOURSE DEMOLITION PLAN AREA B	6/5/2019
AD2-1C	LEV 100 - CONCOURSE DEMOLITION PLAN AREA C	6/5/2019
AD2-1D	LEV 100 - CONCOURSE DEMOLITION PLAN AREA D	6/5/2019
AD2-1E	LEV 100 - CONCOURSE DEMOLITION PLAN AREA E	6/5/2019
AD2-1F	LEV 100 - CONCOURSE DEMOLITION PLAN AREA F	6/5/2019

Toronto Blue Jays Dunedin Stadium Improvements BP02E

List of Drawings Specifications

08/01/2019

Sheet No. / Spec Section	Sheet Name/Specification Title	Date Issued
AD2-1G	LEV 100 - CONCOURSE DEMOLITION PLAN AREA G	6/5/2019
AD2-1H	LEV 100 - CONCOURSE DEMOLITION PLAN AREA H	6/5/2019
AD2-3A	LEV 300 - PRESS DEMOLITION PLAN AREA A	6/5/2019
AD2-3B	LEV 300 - PRESS DEMOLITION PLAN AREA B	6/5/2019
AD2-3H	LEV 300 - PRESS DEMOLITION PLAN AREA H	6/5/2019
AD4-1-01	DEMOLITION REFERENCE PHOTOS	6/5/2019
AD4-1-02	DEMOLITION REFERENCE PHOTOS	6/5/2019
AM1-1	LEV 100 - SUBROOF PLAN	4/29/2019
C0-00		5/10/2019
C0-01	CIVIL GENERAL NOTES	4/29/2019
C1-00		2/1/2019
C2-00	CIVIL UTILITY PLAN	6/5/2019
C3-00	CIVIL GRADING PLAN	6/5/2019
C4-00	STORMWATER POLLUTION PREVENTION PHASEI	4/29/2019
C4-01	STORMWATER POLLUTION PREVENTION PHASE II	4/29/2019
C4-02	STORMWATER POLLUTION PREVENTION PLAN	5/10/2019
C6-00	CIVIL DETAILS	4/29/2019
C6-01	CIVIL DETAILS	4/29/2019
C6-02	CIVIL DETAILS	4/29/2019
C6-03	CIVIL DETAILS	4/29/2019
C6-04	CIVIL DETAILS	4/29/2019
C7-00	SITE PLAN	5/10/2019
CD1-00	CIVIL DEMOLITION PLAN	4/29/2019
E0-0	LEGEND, GENERAL NOTES & INDEX - ELEC	4/29/2019
E0-1	STADIUM SITE PLAN - ELEC	4/29/2019
E0S-1A	LEV 100 - CONCOURSE EOS PLAN AREA A	4/29/2019
E0S-1B	LEV 100 - CONCOURSE EOS PLAN AREA B	6/17/2019
E0S-1C	LEV 100 - CONCOURSE EOS PLAN AREA C	6/5/2019
E0S-1D	LEV 100 - CONCOURSE EOS PLAN AREA D	6/5/2019
E0S-1F	LEV 100 - CONCOURSE EOS PLAN AREA F	6/5/2019
E0S-1G	LEV 100 - CONCOURSE EOS PLAN AREA G	6/5/2019
E0S-1H	LEV 100 - CONCOURSE EOS PLAN AREA H	6/17/2019
E0S-2C	LEV 200 - BOARDWALK EOS PLAN AREA C	4/29/2019
E0S-2D	LEV 200 - BOARDWALK EOS PLAN AREA D	4/29/2019
E0S-2E	LEV 200 - BOARDWALK EOS PLAN AREA E	4/29/2019
E0S-2F	LEV 200 - BOARDWALK EOS PLAN AREA F	4/29/2019
E0S-2G	LEV 200 - BOARDWALK EOS PLAN AREA G	4/29/2019
E0S-3A	LEV 300 - PRESS EOS PLAN AREA A	4/29/2019
E1-1	STADIUM PARKING LOT LIGHTING	4/29/2019
E1-2	STADIUM FIELD LIGHTING ALTERNATE	4/29/2019
E2-1A	LEV 100 - CONCOURSE PLAN AREA A - POWER	6/5/2019
E2-1B	LEV 100 - CONCOURSE PLAN AREA B - POWER	6/5/2019
E2-1C	LEV 100 - CONCOURSE PLAN AREA C - POWER	6/5/2019
E2-1G	LEV 100 - CONCOURSE PLAN AREA G - POWER	6/5/2019
E2-1H	LEV 100 - CONCOURSE PLAN AREA H - POWER	6/5/2019
E2-2D	LEV 200 - BOARDWALK PLAN AREA D - POWER	4/29/2019
E2-2E	LEV 200 - BOARDWALK PLAN AREA E - POWER	4/29/2019
E2-2F	LEV 200 - BOARDWALK PLAN AREA F - POWER	4/29/2019
E2-2G	LEV 200 - BOARDWALK PLAN AREA G - POWER	6/5/2019
E2-3A	LEV 300 - PRESS PLAN AREA A - POWER	6/5/2019
E2-4A	LEV 400 - ROOF PLAN AREA A - POWER	4/29/2019
E3-1A	LEV 100 - CONCOURSE PLAN AREA A - LIGHTING	6/5/2019
E3-1B	LEV 100 - CONCOURSE PLAN AREA B - LIGHTING	6/5/2019

Toronto Blue Jays Dunedin Stadium Improvements BP02E

List of Drawings Specifications

08/01/2019

Sheet No. / Spec Section	Sheet Name/Specification Title	Date Issued
E3-1C	LEV 100 - CONCOURSE PLAN AREA C - LIGHTING	5/10/2019
E3-1G	LEV 100 - CONCOURSE PLAN AREA G - LIGHTING	6/5/2019
E3-1H	LEV 100 - CONCOURSE PLAN AREA H - LIGHTING	6/5/2019
E3-2D	LEV 200 - BOARDWALK PLAN AREA D - LIGHTING	4/29/2019
E3-2E	LEV 200 - BOARDWALK PLAN AREA E - LIGHTING	6/5/2019
E3-2F	LEV 200 - BOARDWALK PLAN AREA F - LIGHTING	4/29/2019
E3-2G	LEV 200 - BOARDWALK PLAN AREA G - LIGHTING	6/5/2019
E3-3A	LEV 300 - PRESS PLAN AREA A - LIGHTING	6/5/2019
E3-3B	LEV 300 - PRESS PLAN AREA B - LIGHTING	5/10/2019
E3-3C		5/10/2019
E3-3H	LEV 300 - PRESS PLAN AREA H - LIGHTING	5/10/2019
E4-1	ENLARGED FLOOR PLANS - ELEC	5/10/2019
E4-2	ENLARGED FLOOR PLANS - ELEC	6/5/2019
E5-1	STADIUM RISER DIAGRAM - ELECTRICAL SERVICE 1	6/5/2019
E5-2	MAINTENANCE BUILDING RISER DIAGRAM - ELECTRICAL SERVICE 2	6/5/2019
E5-3	STADIUM FIRE ALARM RISER DIAGRAM- ELEC	4/29/2019
E6-1	STADIUM EQUIPMENT SCHEDULES	6/5/2019
E6-2	STADIUM EQUIPMENT SCHEDULES	4/29/2019
E6-3	STADIUM EQUIPMENT SCHEDULES	4/29/2019
E6-4	STADIUM EQUIPMENT SCHEDULES	4/29/2019
E6-5	ELECTRICAL PANEL SCHEDULES	6/5/2019
E6-6	ELECTRICAL PANEL SCHEDULES	6/5/2019
E6-7	ELECTRICAL PANEL SCHEDULES	6/5/2019
E6-8	ELECTRICAL PANEL SCHEDULES	6/5/2019
E6-9	ELECTRICAL PANEL SCHEDULES	6/5/2019
E8-1	DETAILS - ELEC	4/29/2019
E8-2	DETAILS - ELEC	5/10/2019
E8-3	DETAILS - ELEC	4/29/2019
ED-1-1	LEV 100 - CONCOURSE DEMOLITION PLAN	5/10/2019
ED-3-1	LEVEL 300 - PRESS DEMOLITION PLAN	6/5/2019
EO-1	STADIUM SITE PLAN - ELEC	6/5/2019
EQ1-01	SEATING PLAN	6/5/2019
ES0-1	ELEC SPECIAL SYSTEMS GEN NOTES	4/29/2019
ES1-0	ELEC SPEC SYS SITE PLAN	5/10/2019
ES1-1	LEV 100 - CONCOURSE ELEC SPEC SYS OVERALL PAGING & BROADCAST PLAN	6/5/2019
ES1-1.1	LEV 100 - CONCOURSE ELEC SPEC SYS OVERALL WAP PLAN	4/29/2019
ES1-3	LEV 300 - PRESS ELEC SPEC SYS OVERALL PAGING & BROADCAST PLAN	4/29/2019
ES1-3.1	LEV 300 - PRESS ELEC SPEC SYS OVERALL WAP PLAN	4/29/2019
ES2-1A	LEV 100 - CONCOURSE ELEC SPEC SYS PLAN AREA A	6/5/2019
ES2-1B	LEV 100 - CONCOURSE ELEC SPEC SYS PLAN AREA B	6/5/2019
ES2-1C	LEV 100 - CONCOURSE ELEC SPEC SYS PLAN AREA C	6/5/2019
ES2-1D	LEV 100 - CONCOURSE ELEC SPEC SYS PLAN AREA D	5/10/2019
ES2-1F	LEV 100 - CONCOURSE ELEC SPEC SYS PLAN AREA F	5/10/2019
ES2-1G	LEV 100 - CONCOURSE ELEC SPEC SYS PLAN AREA G	6/5/2019
ES2-1H	LEV 100 - CONCOURSE ELEC SPEC SYS PLAN AREA H	6/5/2019
ES2-2E	LEV 200 - BOARDWALK ELEC SPEC SYS PLAN AREA E	5/10/2019
ES2-2F	LEV 200 - BOARDWALK ELEC SPEC SYS PLAN AREA F	5/10/2019
ES2-2G	LEV 200 - BOARDWALK ELEC SPEC SYS PLAN AREA G	6/5/2019
ES2-3A	LEV 300 - PRESS ELEC SPEC SYS PLAN AREA A	6/5/2019
ES2-3B	LEV 300 - PRESS ELEC SPEC SYS PLAN AREA B	5/10/2019
ES2-3C	LEV 300 - PRESS ELEC SPEC SYS PLAN AREA C	4/29/2019
ES2-3H	LEV 300 - PRESS ELEC SPEC SYS PLAN AREA H	5/10/2019
ES3-01	ELEC SPEC SYS ENLARGED PLANS	4/29/2019

Toronto Blue Jays Dunedin Stadium Improvements BP02E
List of Drawings Specifications
08/01/2019

Sheet No. / Spec Section	Sheet Name/Specification Title	Date Issued
ES3-02	ELEC SPEC SYS ELEVATION PLANS	4/29/2019
ES3-03	ELEC SPEC SYS ENLARGED GATE PLAN	4/29/2019
ES4-01	ELEC SPEC SYS DETAILS	4/29/2019
ES4-02	ELEC SPEC SYS DETAILS	4/29/2019
ES4-03	ELEC SPEC SYS DETAILS	5/10/2019
ES5-01	ELEC SPEC RISER DIAGRAMS	5/10/2019
ES5-02	ELEC SPEC RISER DIAGRAMS	4/29/2019
ES5-03	ELEC SPEC RISER DIAGRAMS	5/10/2019
ESD1-1	LEV 100 - CONCOURSE ELEC SPEC SYS OVERALL DEMO PLAN	4/29/2019
ESD1-3	LEV 300 - CONCOURSE ELEC SPEC SYS OVERALL DEMO PLAN	4/29/2019
FP0-00	FAC, GENERAL NOTES & INDEX - FIRE PROTECTION	4/29/2019
FP0-01	FIRE PROTECTION SITE PLAN	4/29/2019
FP2-1A	LEV 100 - CONCOURSE PLAN AREA A - FIRE PROTECTION	4/29/2019
FP2-1B	LEV 100 - CONCOURSE PLAN AREA B - FIRE PROTECTION	4/29/2019
FP2-1C	LEV 100 - CONCOURSE PLAN AREA C - FIRE PROTECTION	4/29/2019
FP2-1G	LEV 100 - CONCOURSE PLAN AREA G - FIRE PROTECTION	4/29/2019
FP2-1H	LEV 100 - CONCOURSE PLAN AREA H - FIRE PROTECTION	4/29/2019
FP2-2G	LEV 200 - BOARDWALK PLAN AREA G - FIRE PROTECTION	4/29/2019
FP2-3A	LEV 300 - PRESS PLAN AREA A - FIRE PROTECTION	4/29/2019
FP4-1-01	FIRE PROTECTION DETAILS	4/29/2019
FPD1-1A	LEV 100 - CONCOURSE PLAN AREA A - DEMO FIRE PROTECTION	4/29/2019
FPD1-1B	LEV 100 - CONCOURSE PLAN AREA B - DEMO FIRE PROTECTION	4/29/2019
FPD1-1H	LEV 100 - CONCOURSE PLAN AREA H - DEMO FIRE PROTECTION	4/29/2019
FS1-1	FOODSERVICE MENU GUIDE & COVER SHEET	4/29/2019
FS1-2	LEV 100 - CONCOURSE / LEV 200 - BOARDWALK, PORTABLE CART PLANS	4/29/2019
FS3-1-1	LEV 100 - CONCOURSE 1ST BASE GRILL STAND - EQUIPMENT & ELECTRICAL	4/29/2019
FS3-1-1PM	LEV 100 - CONCOURSE 1ST BASE GRILL STAND - PLUMBING & MECHANICAL	4/29/2019
FS3-1-2	LEV 100 - CONCOURSE 1ST BASE CORE MENU& 1ST BASE BAR - EQUIPMENT &	6/5/2019
FS3-1-2PM	LEV 100 - CONCOURSE 1ST BASE CORE MENU& 1ST BASE BAR - PLUMBING &	6/5/2019
FS3-1-3	LEV 100 - CONCOURSE HOME PLATE GRILL STAND - EQUIPMENT	6/5/2019
FS3-1-3E	LEV 100 - CONCOURSE HOME PLATE GRILL STAND - ELECTRICAL	6/5/2019
FS3-1-3M	LEV 100 - CONCOURSE HOME PLATE GRILL STAND - MECHANICAL	4/29/2019
FS3-1-3P	LEV 100 - CONCOURSE HOME PLATE GRILL STAND - PLUMBING	6/5/2019
FS3-1-4	LEV 100 - CONCOURSE 3RD BASE CORE MENU STAND - EQUIPMENT & ELECTR	4/29/2019
FS3-1-4PM	LEV 100- CONCOURSE 3RD BASE CORE MENU STAND - PLUMBING & MECHAN	4/29/2019
FS3-1-5	LEV 100 - CONCOURSE VENDOR COMMISSARY - EQUIPMENT, ELECTRICAL & P	6/5/2019
FS3-1-6	LEV 100 - CONCOURSE BBQ TENTS	4/29/2019
FS3-1-7	LEV 100 - CONCOURSE PRESS DINING, FIRST AID& VISITOR TRAINING - EQUIP	4/29/2019
FS3-2-1	LEV 200 - BOARDWALK 3RD BASE HANGOUT BAR	4/29/2019
FS3-2-2	LEV 200 - BOARDWALK TIKI BAR	4/29/2019
FS4-1-01	FOODSERVICE DETAILS	4/29/2019
G2-1A	GRAPHICS - LEVEL 100 CONCOURSE PLAN- AREA A	4/29/2019
G2-1B	GRAPHICS - LEVEL 100 CONCOURSE PLAN- AREA B	4/29/2019
G2-1C	GRAPHICS - LEVEL 100 CONCOURSE PLAN- AREA C	4/29/2019
G2-1G	GRAPHICS - LEVEL 100 CONCOURSE PLAN- AREA G	4/29/2019
G2-1H	GRAPHICS - LEVEL 100 CONCOURSE PLAN- AREA H	4/29/2019
G2-1S	GRAPHICS - LEVEL 100 CONCOURSE PLAN - SITE	4/29/2019
G2-2A	GRAPHICS - LEVEL 200 BOARDWALK PLAN- AREA A	4/29/2019
G2-2B	GRAPHICS - LEVEL 200 BOARDWALK PLAN- AREA B	4/29/2019
G2-2C	GRAPHICS - LEVEL 200 BOARDWALK PLAN- AREA C	4/29/2019
G2-2D	GRAPHICS - LEVEL 200 BOARDWALK PLAN- AREA D	4/29/2019
G2-2E	GRAPHICS - LEVEL 200 BOARDWALK PLAN- AREA E	4/29/2019
G2-2G	GRAPHICS - LEVEL 200 BOARDWALK PLAN- AREA G	4/29/2019

Toronto Blue Jays Dunedin Stadium Improvements BP02E
List of Drawings Specifications
08/01/2019

Sheet No. / Spec Section	Sheet Name/Specification Title	Date Issued
G2-2H	GRAPHICS - LEVEL 200 BOARDWALK PLAN- AREA H	4/29/2019
G2-3A	GRAPHICS - LEVEL 300 PRESS PLAN- AREA A	4/29/2019
G2-3B	GRAPHICS - LEVEL 300 PRESS PLAN- AREA B	4/29/2019
G2-3C	GRAPHICS - LEVEL 300 PRESS PLAN- AREA C	4/29/2019
G2-3H	GRAPHICS - LEVEL 300 PRESS PLAN- AREA H	4/29/2019
ID2-1A	LEV 100 - CONCOURSE INTERIOR DESIGN PLAN AREA A	6/5/2019
ID2-1B	LEV 100 - CONCOURSE INTERIOR DESIGN PLAN AREA B	6/5/2019
ID2-1C	LEV 100 - CONCOURSE INTERIOR DESIGN PLAN AREA C	6/5/2019
ID2-1D	LEV 100 - CONCOURSE INTERIOR DESIGN PLAN AREA D	4/29/2019
ID2-1G	LEV 100 - CONCOURSE INTERIOR DESIGN PLAN AREA G	6/5/2019
ID2-1H	LEV 100 - CONCOURSE INTERIOR DESIGN PLAN AREA H	6/5/2019
ID2-2E	LEV 200 - BOARDWALK INTERIOR DESIGN PLAN AREA E	4/29/2019
ID2-2G	LEV 200 - BOARDWALK INTERIOR DESIGN PLAN AREA G	6/5/2019
ID2-3A	LEV 300 - PRESS INTERIOR DESIGN PLAN AREA A	4/29/2019
L1.00	TREE INVENTORY AND PRESERVATION NOTE!	4/29/2019
L1.01	TREE INVENTORY AND PRESERVATION PLAN	4/29/2019
L1.02	TREE PROTECTION PLAN	4/29/2019
L3.00	LANDSCAPE DEVELOPMENT PLAN	4/29/2019
L4.00	IRRIGATION SCHEMATIC DESIGN PLAN	4/29/2019
L6.10	LANDSCAPE DETAILS	4/29/2019
L6.20	IRRIGATION DETAILS	4/29/2019
LS0-0	LIFE SAFETY INFORMATION	4/29/2019
LS0-1	LIFE SAFETY REFERENCE PLAN!	4/29/2019
LS0-2	LIFE SAFETY REFERENCE PLAN!	4/29/2019
LS1-1	LEV 100- CONCOURSE LIFE SAFETY PLAN	4/29/2019
LS1-2	LEV 200- BOARDWALK LIFE SAFETY PLAN	4/29/2019
LS1-3	LEV 300- PRESS LIFE SAFETY PLAN	4/29/2019
M0-1	LEGEND, GENERAL NOTES& INDEX - MECH	4/29/2019
M0-2	MECHANICAL GENERAL NOTES	6/5/2019
M0-3	MECHANICAL COMMISSIONING NOTES	4/29/2019
M1-1	LEV 100 - CONCOURSE REF PLAN - DUCTWORK	4/29/2019
M1-2	LEV 200 - BOARDWALK REF PLAN - DUCTWORK	4/29/2019
M1-3	LEV 300 - PRESS REF PLAN - DUCTWORK	4/29/2019
M2-1A	LEV 100 - CONCOURSE PLAN AREA A - DUCTWORK	6/5/2019
M2-1B	LEV 100 - CONCOURSE PLAN AREA B - DUCTWORK	4/29/2019
M2-1C	LEV 100 - CONCOURSE PLAN AREA C - DUCTWORK	4/29/2019
M2-1G	LEV 100 - CONCOURSE PLAN AREA G - DUCTWORK	6/5/2019
M2-1H	LEV 100 - CONCOURSE PLAN AREA H - DUCTWORK	4/29/2019
M2-2E	LEV 200 - BOARDWALK PLAN AREA E - DUCTWORK	4/29/2019
M2-2G	LEV 200 - BOARDWALK PLAN AREA G - DUCTWORK	6/5/2019
M2-3A	LEV 300 - PRESS PLAN AREA A - DUCTWORK	4/29/2019
M2-4A	LEV 400 - ROOF PLAN AREA A - DUCTWORK	4/29/2019
M2-4B	LEV 400 - ROOF PLAN AREA B - DUCTWORK	4/29/2019
M2-4H	LEV 400 - ROOF PLAN AREA H - DUCTWORK	4/29/2019
M3-01	STADIUM - ENLARGED PLANS	4/29/2019
M3-02	STADIUM - ENLARGED PLANS	4/29/2019
M4-01	MECHANICAL DETAILS	4/29/2019
M4-02	MECHANICAL DETAILS	4/29/2019
M4-03	MECHANICAL DETAILS	4/29/2019
M4-06	MECHANICAL DETAILS	4/29/2019
M5-01	HVAC - SCHEDULES	6/5/2019
M5-02	HVAC - SCHEDULES	6/5/2019
M6-01	HVAC - CONTROLS	4/29/2019

Toronto Blue Jays Dunedin Stadium Improvements BP02E
List of Drawings Specifications
08/01/2019

Sheet No. / Spec Section	Sheet Name/Specification Title	Date Issued
M6-02	HVAC - CONTROLS	4/29/2019
M6-03	HVAC - CONTROLS	4/29/2019
M6-04	HVAC - CONTROLS	4/29/2019
M6-05	HVAC - CONTROLS	4/29/2019
M7-01	MECHANICAL RISERS	4/29/2019
P0-01	LEGEND, GENERAL NOTES & INDEX- PLUMBING	4/29/2019
P1-1	LEV 100 - CONCOURSE REF PLAN- PLUMBING	4/29/2019
P1-2	LEV 200 - BOARDWALK REF PLAN- PLUMBING	4/29/2019
P1-3	LEV 300 - PRESS REF PLAN- PLUMBING	4/29/2019
P2-1A	LEV 100 - CONCOURSE PLAN AREA A - GRAVITY	6/5/2019
P2-1B	LEV 100 - CONCOURSE PLAN AREA B - GRAVITY	6/5/2019
P2-1C	LEV 100 - CONCOURSE PLAN AREA C - GRAVITY	4/29/2019
P2-1G	LEV 100 - CONCOURSE PLAN AREA G - GRAVITY	4/29/2019
P2-1H	LEV 100 - CONCOURSE PLAN AREA H - GRAVITY	6/5/2019
P2-2A	LEV 200 - BOARDWALK PLAN AREA A - GRAVITY	4/29/2019
P2-2B	LEV 200 - BOARDWALK PLAN AREA B - GRAVITY	4/29/2019
P2-2D	LEV 200 - BOARDWALK PLAN AREA D - GRAVITY	4/29/2019
P2-2E	LEV 200 - BOARDWALK PLAN AREA E - GRAVITY	4/29/2019
P2-2G	LEV 200 - BOARDWALK PLAN AREA G - GRAVITY	6/5/2019
P2-3A	LEV 300 - PRESS PLAN AREA A - GRAVITY	4/29/2019
P3-1A	LEV 100 - CONCOURSE PLAN AREA A - PRESSURE	4/29/2019
P3-1B	LEV 100 - CONCOURSE PLAN AREA B - PRESSURE	6/5/2019
P3-1C	LEV 100 - CONCOURSE PLAN AREA C - PRESSURE	4/29/2019
P3-1G	LEV 100 - CONCOURSE PLAN AREA G - PRESSURE	4/29/2019
P3-1H	LEV 100 - CONCOURSE PLAN AREA H - PRESSURE	6/5/2019
P3-2D	LEV 200 - BOARDWALK PLAN AREA D - PRESSURE	4/29/2019
P3-2E	LEV 200 - BOARDWALK PLAN AREA E - PRESSURE	4/29/2019
P3-2F	LEV 200 - BOARDWALK PLAN AREA F - PRESSURE	4/29/2019
P3-2G	LEV 200 - BOARDWALK PLAN AREA G - PRESSURE	4/29/2019
P4-1-01	ENLARGED TOILET ROOM PLANS - PLUMBING	4/29/2019
P4-1-02	ENLARGED TOILET ROOM PLANS - PLUMBING	4/29/2019
P4-1-03	VISTOR CLUBHOUSE	4/29/2019
P4-1-04	ENLARGED PLAN - PLUMBING	4/29/2019
P5-01	PLUMBING DETAILS	4/29/2019
P5-02	PLUMBING DETAILS	4/29/2019
P5-03	PLUMBING DETAILS	4/29/2019
P5-04	PLUMBING DETAILS	4/29/2019
P6-1	PLUMBING RISERS - AREA A	4/29/2019
P6-2	PLUMBING RISERS - AREA B	6/5/2019
P6-3	PLUMBING RISERS - AREA C	4/29/2019
P6-4	PLUMBING RISERS - AREA D	4/29/2019
P6-5	PLUMBING RISERS - AREA E	4/29/2019
P6-6	PLUMBING RISERS - AREA F	4/29/2019
P6-7	PLUMBING RISERS - AREA G	4/29/2019
P6-8	PLUMBING RISERS - AREA H	6/5/2019
PD1-1A	LEV 100 - CONCOURSE PLAN AREA A - DEMO PLUMBING	4/29/2019
PD1-1B	LEV 100 - CONCOURSE PLAN AREA B - DEMO PLUMBING	4/29/2019
PD1-1C	LEV 100 - CONCOURSE PLAN AREA C - DEMO PLUMBING	4/29/2019
PD1-1H	LEV 100 - CONCOURSE PLAN AREA H - DEMO PLUMBING	4/29/2019
PD1-3A	LEV 300 - PRESS PLAN AREA A - DEMO PLUMBING	4/29/2019
PD4-1-01	ENLARGED TOILET ROOM PLANS DEMOLITION - PLUMBING	4/29/2019
PF1-01	PLAYING FIELD LAYOUT PLAN	4/29/2019
PF1-02	INFIELD LAYOUT PLAN AND DETAILS	4/29/2019

Toronto Blue Jays Dunedin Stadium Improvements BP02E

List of Drawings Specifications

08/01/2019

Sheet No. / Spec Section	Sheet Name/Specification Title	Date Issued
PF2-01	PLAYING FIELD GRADING PLAN	4/29/2019
PF3-01	STADIUM DRAINAGE PLAN	4/29/2019
PF4-01	PLAYING FIELD IRRIGATION PLAN	4/29/2019
PF5-00	PLAYING FIELD DETAILS	4/29/2019
PF5-01	PLAYING FIELD STORM DRAINAGE DETAILS	6/5/2019
PF5-02	PLAYING FIELD IRRIGATION DETAILS & NOTES	4/29/2019
S0-1-01	GENERAL NOTES	4/29/2019
S0-1-02	SCHEDULES, WIND TABLES& PLAN NOTES	4/29/2019
S0-1-03	THRESHOLD INSPECTION PLAN	4/29/2019
S1-1	LEV 100 - CONCOURSE FOUNDATION REF PLAN	4/29/2019
S1-2	LEV 200 - BOARDWALK FRAMING REF PLAN	4/29/2019
S1-3	LEV 300 - PRESS FRAMING REF PLAN	4/29/2019
S2-1A	FOUNDATION PLAN AREA A	6/5/2019
S2-1B	FOUNDATION PLAN AREA B	6/17/2019
S2-1C	FOUNDATION PLAN AREA C	4/29/2019
S2-1D	FOUNDATION PLAN AREA D	6/17/2019
S2-1E	FOUNDATION PLAN AREA E	6/17/2019
S2-1F	FOUNDATION PLAN AREA F	6/17/2019
S2-1G	FOUNDATION PLAN AREA G	6/5/2019
S2-1H	FOUNDATION PLAN AREA H	6/17/2019
S2-2A	LEV 200 - BOARDWALK FRAMING PLAN AREA A	4/29/2019
S2-2B	LEV 200 - BOARDWALK FRAMING PLAN AREA B	4/29/2019
S2-2C	LEV 200- BOARDWALK FRAMING PLAN AREA C	4/29/2019
S2-2D	LEV 200- BOARDWALK FRAMING PLAN AREA D	6/17/2019
S2-2E	LEV 200 - BOARDWALK FRAMING PLAN AREA E	6/17/2019
S2-2F	LEV 200- BOARDWALK FRAMING PLAN AREA F	6/17/2019
S2-2G	LEV 200 - BOARDWALK FRAMING PLAN AREA G	6/5/2019
S2-2H	LEV 200- BOARDWALK FRAMING PLAN AREA H	4/29/2019
S2-3A	LEV 300- ROOF FRAMING PLAN AREA A	4/29/2019
S2-3G	LEV 300 - BOARDWALK FRAMING PLAN AREA G	6/5/2019
S2-4	NETTING PLAN	4/29/2019
S4-1-01	TYPICAL FOUNDATION DETAILS	6/17/2019
S4-1-02	TYPICAL FOUNDATION DETAILS	6/5/2019
S4-2-01	TYPICAL MASONRY DETAILS	4/29/2019
S4-3-01	BOWL RENOVATION DETAILS	6/5/2019
S4-4-01	STRUCTURAL STEEL DETAILS	6/3/2019
S4-5-01	TYPICAL METAL STUD FRAMING DETAILS	4/29/2019
S4-6-01	TYPICAL FLOOR FRAMING DETAILS	4/29/2019
S4-6-02	FLOOR FRAMING DETAILS	6/5/2019
S4-7-01	TYPICAL ROOF FRAMING DETAILS	4/29/2019
S4-7-02	TYPICAL ROOF FRAMING DETAILS	4/29/2019
S6-1	ISOMETRIC VIEW	4/29/2019
SD1-00	SITE LAYOUT & MATERIALS PLAN	4/29/2019
SD2-01	ENLARGED SITE LAYOUT & MATERIALS PLAN	4/29/2019
SD2-02	ENLARGED SITE LAYOUT & MATERIALS PLAN	4/29/2019
SD2-03	ENLARGED SITE LAYOUT & MATERIALS PLAN	4/29/2019
SD2-04	ENLARGED SITE LAYOUT & MATERIALS PLAN	6/5/2019
SD3-01	SITE DETAILS	4/29/2019
SO-1-02	SCHEDULES, WIND TABLES, & PLAN NOTES	6/5/2019
X0-1.1	COVER SHEET VOL.2	4/29/2019
X1-1-01	EXTERIOR REF. VIEWS- VIEW FROM CENTER FIELD	4/29/2019
X1-1-02	EXTERIOR REF. VIEWS- VIEW OF 3RD BASE HANGOUT	4/29/2019
X1-1-03	EXTERIOR REF. VIEWS- VIEW ALONG CONCOURSE	4/29/2019

Toronto Blue Jays Dunedin Stadium Improvements BP02E
List of Drawings Specifications
08/01/2019

Sheet No. / Spec Section	Sheet Name/Specification Title	Date Issued
X1-1-04	EXTERIOR REF. VIEWS- VIEW AT MAIN ENTRY FROM STREE	4/29/2019
X1-1-05	EXTERIOR REF. VIEWS- VIEW AT MAIN ENTR'	4/29/2019
X1-1-06	EXTERIOR REF. VIEWS- VIEW OF THIRSTY BIRI	4/29/2019
X1-1-07	EXTERIOR REF. VIEWS- VIEW OF EXTERIOR CONCESSION	4/29/2019
X1-1-08	EXTERIOR REF. VIEWS- VIEW OF BBQ ARE/	4/29/2019
X1-1-09	EXTERIOR REF. VIEWS- VIEW OF VISITORS BULLPEI	4/29/2019
X1-1-10	EXTERIOR REF. VIEWS- VIEW OF AUTOGRAPH ALLE\	4/29/2019
_X0-1	COVER SHEET VOL. 1	4/29/2019
_X0-2	DRAWING INDEX	4/29/2019
_X0-2.1	DRAWING INDEX	4/29/2019
_X4-1	GRID GEOMETRY PLAN	6/5/2019