RESOLUTION 19-08

A RESOLUTION OF THE CITY OF DUNEDIN, FLORIDA,
APPROVING CHANGE ORDER FOR PRE-GMP TIME
SENSITIVE PROCUREMENT NEEDS ASSOCIATED WITH THE
CONSTRUCTION MANAGER AT RISK AGREEMENT BETWEEN
THE CITY AND GILBANE BUILDING COMPANY FOR THE
RENOVATION AND CONSTRUCTION OF STADIUM AND
TRAINING FACILITIES; MAKING RELATED FINDINGS;
PROVIDING FOR CONFLICTING RESOLUTIONS,
SEVERABILITY, AND AN EFFECTIVE DATE.

WHEREAS, the City of Dunedin (the “City”) and Gilbane Building
Company (“Gilbane”) executed, as of November 8, 2018, an agreement (the
“CMAR Agreement’), consisting of the Agreement Between Owner and
Construction Manager as Constructor, all exhibits attached thereto and
incorporated therein, and General Conditions, under which Gilbane agreed to
provide preconstruction services and to perform the construction work (such
services and work, to be referred to collectively as the “Work”) in connection with
the construction and renovation of the Dunedin Spring Training Facilities (the
“Project”) to be used by the Major League Baseball Club known as the Toronto
Blue Jays, owned and operated by the Rogers Blue Jays Baseball Partnership
(the “Club”); and

WHEREAS, the City and Populous, Inc. (“Populous”) executed, as of July
5, 2018, an owner-architect agreement for the design of the Project (the “Owner-
Architect Agreement”), including without limitation a detailed description of the
Owner’s program for the Project (the “Initial Program”), which, as it has been
and in the future may be further amended by the parties, shall be the basis for
the Populous design documents detailing Gilbane’s Work; and

WHEREAS, under the terms of the CMAR Agreement, at a time to be
mutually agreed upon by the City and Gilbane and in consultation with Populous,
Gilbane shall prepare a Guaranteed Maximum Price proposal (the “GMP
Proposal”), for the City’s and the Club’s approval and the City’'s acceptance,
setting forth the proposed Guaranteed Maximum Price for performance of the
Work; and

WHEREAS, as part of preconstruction services, Gilbane is currently
developing for the approval of the City a Project Schedule; and

WHEREAS, the parties have determined that if certain components of the
Work can now be priced separately, and commenced immediately by Gilbane,



the likelihood that the Project will achieve completion by the date established in
the Project Schedule will be greatly enhanced.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF
THE CITY OF DUNEDIN, FLORIDA, DULY ASSEMBLED THAT:

Section1. Section1. Gilbane has submitted Change Order #1,
attached to this Change Order Resolution as Attachment A, under which that
portion of the Work described in the Populous _ Construction Documents for Bid
Package 01 — PDC Early Sitework Set dated 11/15/2018, (the “Player
Development Complex BP01 #32A Fence & Gates, #26A Site Electrical,
#11A Scoreboards, #12A Bleachers, #22A Site Plumbing & Mech, and BP01
Site Services Scope of Work”) is priced and proposed for immediate execution.

Section 2. Change Order #1 and the City’'s payment to Gilbane for the
cost for Gilbane to perform the Player Development Complex BP01 #32A Fence
& Gates, #26A Site Electrical, #11A Scoreboards, #12A Bleachers, #22A Site
Plumbing & Mech, and BP01 Site Services Scope of Work, which is stated in
Change Order #1 as Two Million Seven Hundred Twenty-Eight Thousand Six
Hundred Twenty-Seven dollars ($2,728,627), are hereby approved.

Section 3. The cost for Gilbane to perform the Player Development
Complex BP01 #32A Fence & Gates, #26A Site Electrical, #11A Scoreboards,
#12A Bleachers, #22A Site Plumbing & Mech, and BP01 Site Services Scope of
Work, as stated in Change Order #1, shall be included in the GMP Proposal to
be submitted to the City by Gilbane, but the costs of Change Order #1 shall not
be accounted for twice in the development of the GMP.

Section 4. All future proposed change orders prior to the establishment
of the GMP, if any, under which certain Work is identified for separate pricing,
scheduling and performance, shall include the following documentation, and the
City’s approval of payment for such Work shall be conditioned upon Gilbane’s
submission and the City’s approval of the following:

a. A list of the drawings and specifications describing the proposed
separate Work;

b. A list of the clarifications, qualifications, and assumptions made by
Gilbane in preparation of the proposed change order;

c. A statement of the proposed price, or guaranteed maximum price as
the case may be, including a statement of the estimated cost of the
Work describing in detail all trade categories or systems, allowances,
alternates, contingency, and Gilbane’s Fee as defined in the CMAR
Agreement;

d. A proposed schedule for the Work, reflecting revisions to any
previously approved Project Schedule, showing the anticipated date of
Substantial Completion;
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e. Written confirmation that the proposed change order has been
reviewed and approved by the City’'s Project Manager, by an
authorized representative of Populous, and by an authorized
representative of the Club, and written acknowledgment from Gilbane
that the proposed change order, once approved by the City, shall be
binding upon Gilbane.

1. Each change order agreed upon prior to the establishment of the
GMP shall be rolled into the GMP proposal submitted to the City in
accordance with the terms of the CMAR Agreement.

2. Performance of all Work under the terms of this and all future
change orders, if any, shall be subject to the terms and conditions
of the CMAR Agreement in all respects.

BE IT FURTHER RESOLVED that any existing Resolution or portion
thereof of the City Commission which contains terms or provisions which are in
direct conflict with and cannot be harmonized with the provisions of this
Resolution shall, as to such terms or provisions, be deemed as superseded by
this Resolution.

BE IT FURTHER RESOLVED that the provisions of this Resolution are
severable such that the invalidity of any one provision shall not operate to
invalidate any other provision.

BE IT FURTHER RESOLVED that this Resolution sh‘all become effective
immediately upon adoption.

PASSED AND ADOPTED BY THE CITY COMMISSION OF THE CITY
OF DUNEDIN, FLORIDA, THIS 7th day of February , 2019.

Juli¢ Ward Bujalski
Mayor

ATTEST:

@ms“e M! Kirkpa rifk

City Clerk
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RESOLUTION NO. 2019-08

A RESOLUTION OF THE CITY OF DUNEDIN, FLORIDA, APPROVING CHANGE
ORDER FOR PRE-GMP TIME SENSITIVE PROCUREMENT NEEDS ASSOCIATED
WITH THE CONSTRUCTION MANAGER AT RISK AGREEMENT BETWEEN THE

CITY AND GILBANE BUILDING COMPANY FOR THE RENOVATION AND
CONSTRUCTION OF STADIUM AND TRAINING FACILITIES; MAKING RELATED
FINDINGS; PROVIDING FOR CONFLICTING RESOLUTIONS, SEVERABILITY,
AND AN EFFECTIVE DATE.

WHEREAS, the City of Dunedin (the “City”) and Gilbane Building Company
(“Gilbane”) executed, as of November 8, 2018, an agreement (the “CMAR Agreement”),
consisting of the Agreement Between Owner and Construction Manager as Constructor, all
exhibits attached thereto and incorporated therein, and General Conditions, under which Gilbane
agreed to provide preconstruction services and to perform the construction work (such services
and work, to be referred to collectively as the “Work™) in connection with the construction and
renovation of the Dunedin Spring Training Facilities (the “Project”) to be used by the Major
League Baseball Club known as the Toronto Blue Jays, owned and operated by the Rogers Blue
Jays Baseball Partnership (the “Club”);

WHEREAS, the City and Populous, Inc. (“Populous”) executed, as of July 5, 2018, an
owner-architect agreement for the design of the Project (the “Owner-Architect Agreement”),
including without limitation a detailed description of the Owner’s program for the Project (the
“Initial Program”), which, as it has been and in the future may be further amended by the
parties, shall be the basis for the Populous design documents detailing Gilbane’s Work;

WHEREAS, under the terms of the CMAR Agreement, at a time to be mutually agreed
upon by the City and Gilbane and in consultation with Populous, Gilbane shall prepare a
Guaranteed Maximum Price proposal (the “GMP Proposal™), for the City’s and the Club’s
approval and the City’s acceptance, setting forth the proposed Guaranteed Maximum Price for
performance of the Work;

WHEREAS, as part of preconstruction services, Gilbane is currently developing for the
approval of the City a Project Schedule; 4

WHEREAS, the parties have determined that if certain components of the Work can now
be priced separately, and commenced immediately by Gilbane, the likelihood that the Project
will achieve completion by the date established in the Project Schedule will be greatly enhanced;

NOW, THEREFORE, BE IT RESOLVED by the City Commission of the City of
Dunedin, Florida:

1. Gilbane has submitted Change Order #1, attached to this Change Order Resolution as
Attachment A, under which that portion of the Work described in the Populous _
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Construction Documents for Bid Package 01 — PDC Early Sitework Set dated
11/15/2018, (the “Player Development Complex BP01 #32A Fence & Gates, #26A
Site Electrical, #11A Scoreboards, #12A Bleachers, #22A Site Plumbing & Mech,
and BP01 Site Services Scope of Work”™) is priced and proposed for immediate
execution.

2. Change Order #1 and the City’s payment to Gilbane for the cost for Gilbane to perform
the Player Development Complex BP01 #32A Fence & Gates, #26A Site Electrical,
#11A Scoreboards, #12A Bleachers, #22A Site Plumbing & Mech, and BPO01 Site
Services Scope of Work, which is stated in Change Order #1 as Two Million Seven
Hundred Twenty-Eight Thousand Six Hundred Twenty-Seven dollars (82,728,627), are
hereby approved.

3. The cost for Gilbane to perform the Player Development Complex BPO1 #32A Fence &
Gates, #26A Site Electrical, #11A Scoreboards, #12A Bleachers, #22A Site Plumbing &
Mech, and BP01 Site Services Scope of Work, as stated in Change Order #1, shall be
included in the GMP Proposal to be submitted to the City by Gilbane, but the costs of
Change Order #1 shall not be accounted for twice in the development of the GMP.

4. All future proposed change orders prior to the establishment of the GMP, if any, under
which certain Work is identified for separate pricing, scheduling and performance, shall
include the following documentation, and the City’s approval of payment for such Work
shall be conditioned upon Gilbane’s submission and the City’s approval of the following:

a. A list of the drawings and specifications describing the proposed separate Work;

b. A list of the clarifications, qualifications, and assumptions made by Gilbane in
preparation of the proposed change order;

c. A statement of the proposed price, or guaranteed maximum price as the case may be,
including a statement of the estimated cost of the Work describing in detail all trade
categories or systems, allowances, alternates, contingency, and Gilbane’s Fee as
defined in the CMAR Agreement;

d. A proposed schedule for the Work, reflecting revisions to any previously approved
Project Schedule, showing the anticipated date of Substantial Completion;

e. Written confirmation that the proposed change order has been reviewed and approved
by the City’s Project Manager, by an authorized representative of Populous, and by
an authorized representative of the Club, and written acknowledgment from Gilbane
that the proposed change order, once approved by the City, shall be binding upon
Gilbane.

5. Each change order agreed upon prior to the establishment of the GMP shall be rolled into

the GMP proposal submitted to the City in accordance with the terms of the CMAR
Agreement.

4847-8692-9542.2



6. Performance of all Work under the terms of this and all future change orders, if any, shall
be subject to the terms and conditions of the CMAR Agreement in all respects.

BE IT FURTHER RESOLVED that any existing Resolution or portion thereof of the
City Commission which contains terms or provisions which are in direct conflict with and cannot
be harmonized with the provisions of this Resolution shall, as to such terms or provisions, be
deemed as superseded by this Resolution.

BE IT FURTHER RESOLVED that the provisions of this Resolution are severable
such that the invalidity of any one provision shall not operate to invalidate any other provision.

BE IT FURTHER RESOLVED that this Resolution shall become effective
immediately upon adoption.

DULY ADOPTED with a quorum present and voting this 7th day of February , 2019.

A
(L\)wQ kﬁ"\/)\ag:lé:

Jylie Ward Bujalski
aygr
ATTEST:

City Clerk
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Change Order Form—o be used prior to the City 's acceptance of the GMPF Proposai

Project: Construction and renovation of the Change Order No.: 001
Dunedin Spring Training Facilities

Change Ovder Date: Janusary 28,2019
Contractor: Gilbane Buiiding Company Contract Date: November 8, 2018

The following change is hercby made a part of the Contract Documents enumerated in the Agreement Beiween Owuer and
Construction Manager (the “CMAR Agreement™) on the date referenced above and shall be performed under the same terms and
conditions as required by the original Contract Documents. Except as modified herein, the original Contract Documents and alt prior
z(x)n:‘xgndments shall remain in full force and effect and all of the terms of the Contract Documents are hereby incorporated in this Change

er.

The Contract is changed as follows: (See attached supporting documents)

Provide the temporary & permanent feacing (excluding sports netting post) in accordance with Gilbane's RTA for
BP32A, scoreborrds in accordance with Gilbanes RTA for BP11A, bleachers in sccordance with Gilbane's RTA for
BP12A, site electrical in accordance with Gilbane’s RTA for BP26A., site plumbing in accordance with Gilbane’s RTA
for BP22A and site services for the Architect’s BPO1. The following Exhibits provide additional information related to
this Change Order and are hereby incomorated as part of this Change Order.

- Exhibit A, Player Development Complex BP 01 Change Order Cost Summary dated 01/28/2019

- Exhibit B, Player Development Complex BP 01 Qualification & Assumptions dated 01/28/2019

- Exhibit C, Player Development Complex BP 01 Drawings and Specification log dated 12/07/2018

- Exhibit D, Player Development Complex BP 01 Site Logistics dated 01/28/2019

The Guaranteed Maximum Price components suthorized in the CMAR Agreement total: $8,432,624.00
The total Guaranteed Maximum Price will be determined by the accepted GMP Proposal.

Prior to acceptance of the GMP:

The Cost of Work authoerized by previous Change Orders: 0.00
The Cost of Work authorized by this Change Order is: $2,728,627.00
The Cost of Work authorized to date including this Change Order is: $11,161,251.00
The Substantial Completion Date prior to this Change Order was: TBD
The Contract Time is (increased) (decreased) (unchanged) by: TBD calendar days TBD
The date of Substantial Completion as of this Change Order (insert date): TBD

This Change Order is in full compromise and settiement of all adjustments to Contract Time and Contract Price, and compensation
for any and all delay, extended or additional field and home office overhead, disruption, accelerution, inefficiencies, lost labor or
equipment productivity, differing sitc conditions, construction interferences and other extraordinary or consequential damages
(hercinafter called "Impacts”), including any ripple or cumulative effect of said Impacts on the overall Work under the Contract arising
directly or indirectly from the performance of Work described in this Change Order. By execution of this Change Order, Contractor
agrees that this Change Order constitutes a complete accord and satisfaction with respect to all claims for schedule extension, Impacts,
or any costs of whatsoever nature, character or kind arising out of or incidental to this Change Order, provided, that this accord apd
satisfaction extends only to claims of which,the Construction Manager is aware, or reasonably should be awsre in compliance with
section 2.1.8 of the CMAR Agreement, as of the date hereof.

(AZONSTRUCTION MANAGER Gilbane Building Company XWNER The City of Dunedin, Florida
cogpted b ! :
T 2ued P
(Signature) (Signatmé) \
250/' S, Aanrs Dove (As -l TeHens
(Print or Type Nante) (Print or Type Name)
Date: {/,J ?‘/q'g_g/? Date; 2. 5. C'I
ARCHIT . Reviewed by:
Signature: Print or Type Name: W Date: 2/ 5Z {_7417

ROGERS BLUE JA ALL PARTNERSHIP: Reviewed and approved by:

Signature: . Date: Z,/ g/ Z2)9
drew Miller

4811-9767-18133



EXHIBIT A

#11A Scoreboards, #12A Bleachers, #22A Site Plumbing & Mech, and BPO1 Site

Services
Breakdown of Costs
Date Submitted: 01/28/2019

ilbane

TBJ - Player Development Complex BP01 #32A Fence & Gates, #26A Site Eleril,

;

$0
118 - Scoreboards $137,632 Daktrontes
124 - Bleachers $47,770 " Mcleod General Trades, LUC
224 - Site Plumbing T 326 Randall Mechanical Inc
264 - Site Electricl $948,000 APG Electric
J32A-Fence & Gates (ALLOWANCE) $694,913 Allowance

g $o0 ]
$0 0
3 $0 0 ]
ln $0 0
E_____ ] $0 0
$0 [}
] B - $0 o
ke _ s0 [
P $0 ] 0
P . $0 o ]
o i $0. 0
. $0 (]
o $0 i 0
— %0 o
F_ %0 T 0
o %0 o
E ) 0
L $0 .
ke ] s 0 ]
ltL _ 1 $0 0
b ] ] s 0 ]
$0 0 N
$0 [ ]
$0 0
$0 0

Construction Contingency
Permityy
CCIP;

pifference in Conditions|
Builders Risk Insurance (by Owner|

Subcantractor Default Insuranc
P & P Bond;
CM Fee

$74,335
452,044
$72,036
$4,083
$0
$31,902
$16,372
234 TOntract aiready inchudes fee up tn $70M, ref Asticle S11




TBI - Player Development Complex BPO1 #32A Fence & Gates, #26A Site Electrical,

Dunedin, Florida

SITE SERVICES
Deseription [ Quantity | Unit Rate ] _ TOTAL
FIELD OFFICE
Traller Complex 16 Mo 5,157 82,510
Tralier Complex Setup & Removal 1 Est 22,751 22,750
Demo/Construct Walis in Traller/Porch Cannecting Two Trallers 1 1S 12,000 12,000
Drawing for Traller Permit 2 Ea. 250 500
Traller Permit 2 Ea. 750 1,500
Add'l cost for ancher ties in Asphalt 60 Ea. 45 2,700
Electric, Water, Sewer Connection Cost cow Est
Electrical Consumption {Site & Traller Complex) by owner Mo
Water & Sewer Charges [Site & Traller Complex) by owner Mo
internet Service Charge 16 mo 200 3,200
Securlty System 16 Mo 250 4,000
Fire Extinguisher s €a. 50 250
Janitorlal Service 16 Mo 500 8,000
Malntenance & Repalr 16 Mo 250 4,000
Bottled Water 16 Mo 80 1,280
Partner Coordination Work Sessions 20 wks 150 3,000
TEMPORARY FACILITIES / CHEMICAL TOILETS
Chemlcal Toilets Delivery & Initial Setup 10 Ea 35 350
Chemical Tollets (10 toilets cleaned 3 x per wk for 16 mo) 16 Mo. 1,680 26,880
Temporary Sink Dellvery & Setup 2 Ea 400 800
Temporary Sink Services {2 units-3x per wk for 14 mo) 14 Mo. 550 7,700
Storage Trallers & Tool Rooms 12 Mo. 242 2,900
Storage Trailers Dellver & Pickup 1 Ea. 1,446 1,450
TEMPORARY CONSTRUCTION / SAFETY
Project Fire Extinguishers 24 Est. 150 3,600
PROJECT CLEAN.UP
Dumpster Service Delivery & Setup Fee - Stte Only 1 Ea. 500 500
Dumpster Pulls {30 yd 4x per mo for 16 months) - Site Only 64 Mo, 385 24,640
Rough Cleanup {40 hrs par wk for 60 wks) future MH
Final Cleanup future 15
SECURITY / WATCHMEN future MH 20
TRAFFIC CONTROL
School Crossing Guards 1,980 MH 18 35,640
TOTAL SITE SERVICES COST $251,900




EXHIBIT B

January 28, 2019
Re: Toronto Blue Jays Spring Training Facilities Improvements
Player Development Complex
Gilbane Job # J08231
Subject: Qualifications & Assumptions for Change Order 01 (partial BP 01 Early Site Bid

Package for providing the temporary & permanent fencing (excluding sports netting
post) in accordance with Gilbane’s RTA BP32A, scoreboards in accordance with
Gilbane’s RTA BP11A, bleachers in accordance with Gilbane’s RTA BPI2A, site
electrical in accordance with Gilbane’s RTA BP26A, site plumbing in accordance with
Gilbane’s RTA BP22A and site services for the Architect’s BP01).

Division 0

. It is mutually understood that the price set forth in this Change Order is only for the Scope of Work

to provide the temporary & permanent fencing (excluding sports netting post) in accordance with
Gilbane’s RTA BP32A, scoreboards in accordance with Gilbane’s RTA BP11A, bleachers in
accordance with Gilbane’s RTA BPI2A, site electrical in accordance with Gilbane’s RTA BP26A,
site plumbing in accordance with Gilbane’s RTA BP22A and site services for the Architect’s BPOI
and not for 100% of the project design. It is agreed by both parties that this Scope will increase as
the Project's Design Documents continues to be developed. Future Change Orders will be required
to cover this Future Work. Upon completion of the Design Documents, it is Gilbane's intent to
deliver the GMP as set forth in the Contract Agreement.

. Execution of this Change Order along with a formal Notice to Proceed (NTP) shall constitute the

end of Preconstruction and the beginning of the Construction Period. The NTP is expected not to
extend past February 15, 2019.

. Gilbane submits herein this Change Order #001 for the associated Scope of Work identified in the

Architects' BPO! documents dated 11/15/2018 as enumerated in the Drawings and Specification log
referenced in Exhibit D.

. For the certain Scopes of Work that require further definition as part of this Change Order, those

values, as set forth herein as Allowances, are included as Allowances in this Change Order.

. Schedule of Allowances

Description of Base Bid Allowances Value of Allowance

Temporary Generator Fuel Allowance (included in APG’s RTA) $135,000.00

Allowance for Temporary and Permanent Fence & Gates. RTA BP23A $694,913.00
is being carried as an allowance.

Division 01

. This Change Order is based on receiving a Notice to Proceed on or before February 15, 2019, a

building permit issued no later than February 22, 2019, and a Southwest Fiorida Water Management
District (herein defined as “SWFWMD”) permit issued no later than February 20, 2019, The
commencement is contingent upon the receipt of Notice to Proceed, executed Change Order,
Building Permit, SWFWMD permit. The time line for the Project is based on the information
provided on the contract documents, if any unforeseen conditions are encountered in the
Construction, the Schedule and General Conditions will be adjusted accordingly.



Exnibit B- TS PDC BT Change Order 001 Cushbcations & Assumpions
January 28 2C1Q
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7. Gitbane reserves the right to evaluate the schedule once the design is complete and the final contract
documents have been issued.

8. This Change Order includes the cost for all building permit fees assoc}ated with this BP0! scope of
work.

9. Temporary power consumption at the site and trailer complex is excluded from this Change Order
and is assumed to be paid by the Owner.

10, Temporary water consumption at the site and trailer complex is excluded from this Change Order
and is assumed to be provided by the Owner.

11. This Change Order is based on the documents referenced in Exhibit C. This Change Order does not
include any additional work or changes as a result of the City review and permit documents.
Changes as a result of the permit review will require a change to the contract documents and a
change order to the contract value.

12. This Change Order is based on being given full unobstructed access to all areas necessary to
complete the work included in the construction documents.

13. This Change Order does not account for this being a line item GMP. Any savings on a particular
line item may be transferred to cover overruns of another cost of work line.

14. This Change Order includes a three percent (3%) construction contingency. No design or owner
contingencies are being carried in this Change Order.

15. Testing services and inspection fees are assumed to be provided and paid by the Owner.

16. This Change Order does not include any special colors. Colors from manufactures standard color
charts are included.

17. This Change Order does not include any 2 or 3" shift work.

18. This Change Order includes site services for the work performed for the site electrical, site
plumbing, scoreboards, bleachers, and fencing under BP 01. Gilbane reserves the right to submit
for additional site services required by different scopes of work with other Bid Package Change
Orders.

19. This Change Order does not include BIM or CAD clash detection associated with this work.
Change Orders for future work may include cost associated with BIM or CAD clash detection.

20. This Change Order includes all cost associated with pre-bid RFI number, 01-127, referenced in
Exhibit E. Several RFI’s remain open and Gilbane reserves the right to review any responses to the
open RFI’s and submit under a separate Change Order for additional cost.

21. This Change Order assumes that the 100-year flood plain will not impact any construction activities.

22. JLA badging is excluded for all personnel. We have included badging for select members of each
trade that will enter the school property.

23. This Change Order includes to store the removed sports lighting and poles on MiLB Field 3. The
disposal of these items will be submitted in a future Change Order.

24. This Change Order includes for the warranties to commence according to the phased turnover

referenced in the site logistics drawings, referenced in Exhibit D.

Division 02 — Existing Conditions

25.

This Change Order does not include any hazardous material abatement and/or monitoring.



Exhibit B T8J PDC B8P Uhengs rder 001 Quahloations & Assunplions
January 28, 201¢
FPagelof7

26. This Change Order assumes all existing site utilities owned by the City are in working condition
and therefore we have not included any removal/replacement of existing components or additional
provisions due to extended shutdowns/tie-in etc.

27. This Change Order assumes the existing well at the inclined agility hill will be taken offline for the
duration of construction in that area.

28. This Change Order excludes any sleeve and/or well extension at the inclined agility hill as indicated
on sheet A2-9-01.

29, Site demolition, utilities and grading is excluded from this proposal. This work will be priced in a
future change order.

Division 03 - Concrete

30. Division 3 — Concrete is excluded from This Change Order. This work will be included in a future
Change Order.

31. This Change Order excludes the concrete stair & railing leading to the existing well at the inclined
agility hill as indicated on sheet A2-9-01.
Division 04 - Masonry )

32. Division 4 — Masonry is excluded from This Change Order. This work will be included in a future
Change Order.

Division 05 - Metals

33. Division 5 — Metals is excluded from This Change Order. This work will be included in a future
Change Order.

Division 06 — Wood, Plastics. Composites

34, Division 6 — Wood, Plastics, Composites is excluded from This Change Order. This work will be
included in a future Change Order,

35. This Change Order excludes all scouting benches and millwork at scouting benches. These items
will be priced in a future Change Order.

Division 07 — Moisture Protection

36. Division 7 — Moisture Protection is excluded from This Change Order. This work will be included
in a future Change Order.
Division 08 - Openings

37. Division 8 — Openings is excluded from This Change Order. This work will be included in a future
Change Order.

Division 09 - Finishes

38. Division 9 — Finishes is excluded from This Change Order. This work will be included in a future
Change Order.

Division 10 - Specialties
39. Specification Section 107516 — Ground Set Flagpoles is excluded from this Change Order. This
work will be included in a future Change Order.

Division 11 - Equipment




Exhibet B- TBJ ZRC 870 Srange Dide 001 Gusincabons & Assumplions
January 28, 2019
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40. Specification Section 116835 Baseball Equipment — The baseball equipment referenced in
paragraph 2.2.D is excluded from this Change Order. It is our understanding that these items,
referenced below, will be provided and installed by the Owner.

a. Portable Batting Cages
b. Pitchers Screens

c. First Base Screens

d. Second Base Screens
e. Field Covers

41. No specification has been provided for wind screen at the Chain Link Fence and/or Gates at the
Dugouts as referenced in detail 4/A8-8-01. This Change Order includes the cost for providing a
standard windscreen at this location.

42. Specification Section 116836 — Sports Safety Netting System is excluded from This Change Order.
This work will be included in a future Change Order.

43. Our proposal excludes all of the Safety Netting post, including the delegated design as referenced in
Specification Section 323113. This conflicts with pre-bid RFI 50 but it is our understanding that the
design team is modifying the design of the Safety Netting so that it is not part of the fencing system.

Division 12 - Furnishings
44, This Change Order includes providing the portable bleachers but the shade covers specified in
Division 13 is excluded from this Change Order.

45. All premium seating is excluded from this bid package as none is shown on the construction
documents. :

46. This Change Order includes (5) sets of portable bleachers. Two at MLB #1, Two at MLB #2, and
One at MiLB 4. Ref pre-bid RF1 43.
Division 13 — Special Construction

47. Division 13 — Special Construction is excluded from This Change Order. This work will be
included in a future Change Order.

Division 14 — Conveying Systems

48. Division 14 — Conveying Systems is excluded from This Change Order. This work will be included
in a future Change Order.

Division 21 — Fire Suppression
49, Division 21 — Fire Suppression is excluded from This Change Order. This work will be included in
a future Change Order.

50. This Change Order does not include performing a flow test of the existing fire protection
system/hydrants.

Division 22 - Plumbing
51. Below grade temporary site utilities for our trailer complex hook-ups and other miscellaneous

temporary site utilities shall be abandoned in place. Any utilities laid on the ground will be
removed and disposed of to allow for install of new construction scopes.

52. Our proposal does not include to demolish the existing lift/pump station on the first base side of
field #4.

R I -
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53.

54.

55.

56.
57.

p-

This Change Order includes to provide the grease interceptor per the specifications. There may be a
value engineering opportunity in the amount of $32,000 to utilize a precast grease interceptor.

This Change Order excludes the propane tank, final connections of the tank and any fees or service
charges associated with the propane tank.

Our proposal excludes any above ground plumbing work at Pump Room. All pump equipment,
piping, and final connections shall be included in upcoming bid package.

Our proposal excludes any demolition of the existing lift/pump station,

Our proposal assumes the use of DR-14 or DR-9 HDPE piping for the water and fire lines. Ref to
per-bid RFI1 109 & 114.

Division 23 — Heating Ventilating and Air Conditioning

58.

59.

60.

This Change Order includes providing the 8 inch underground chilled water piping from 5 ft outside
the Clubhouse to 5 ft outside the Chiller Yard. All other CHW piping indicated on the Mechanical
documents will be procured in a future Change Order.

Our proposal excludes any above ground HVAC scopes at Pump Room. This work will be
procured in a future package.

Our proposal excludes any cost for the chillers, pumps and piping as indicated in the pump house
and utility yard and its pads. This equipment will be procured in a future bid package.

Division 26 - Electrical

61.

62.

63.

64.

6S.

66.

67.

68.

69.

Below grade temporary site utilities for our trailer complex hook-ups and other miscellaneous
temporary site utilities shall be abandoned in place. Any utilities laid on the ground will be
removed and disposed of to allow for install of new construction scopes.

Our proposal excludes all site lighting poles & stainless-steel pull boxes. This work will be
procured in a future package.

This Change Order does not include demolition of any existing overhead or underground electrical
power lines, transformers, switch cabinets, or any other site electrical component as this is
anticipated to be completed by Duke Energy.

Our proposal does not include any electrical work inside the Pump Room. This work will be
procured in a future package.

Our proposal includes to provide temporary power to panel LCB at Observation Tower utilizing a
SJOW power cord laid on the ground from temporary panel/generator to building.

A conduit from panel LCB to LPH with pull string is included in this Change Order. No feeders
have been included in the conduit.

Light Control Panel (LCP) shown on sheet E3-1 has not be included in this Change Order. This
scope will be procured in a future bid package.

Our proposal excludes any cost associated with the demolition and/or relocation of the existing
overhead and underground electrical primary lines. Our proposal excludes any cost associated with
the electrical pad mounted transformers, including that of any required concrete pads. These pads
and transformers are assumed to be provided by the Utility company.

Our proposal excludes any cost for the generator and its pads as indicated in the Utility yard. This
equipment will be procured in a future bid package.
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70. Our proposal does not include, and electrical cost associated with the bailers and compactor. This
work will be procured in a future proposal.

71. Our proposal includes to provide a new pump as 2-15 HP pumps that require 240 3ph power. (The
information on the booster pump on the plan calls for 240v 3 ph power for the 2-15 HP pumps. The
electrical schematic shows the pumps to be 7.5 HP and 480 3ph.) Refpre-bid RFI 101.

Division 27 - Communication

72. Two IP addresses will be required for each scoreboard and have been assumed to be provided by the
Owner.

73. This Change Order includes to run underground conduits/fiber optic lines for the scoreboards to be
routed below the field drainage system as indicated on the documents not around the perimeter of
the warning track.

Division 28 — Electronic Safety and Security

74. Division 28 — Electronic Safety & Security is excluded from this Change Order. This work will be
included in a future Change Order.

Division 31 -~ Earthwork

75. Division 31 — Earthwork is excluded from this Change Order. This work will be included in a
future Change Order.

Division 32 — Exterior Improvements

76. The fence is being carried as an allowance. The allowance included in this Change Order includes
providing the chain link fence and gates at the following locations. Any location requiring chain
link fence and/or gates, other than referenced below, will be submitted in a future Change Order.

a. MLBField |
b. MLB Field 2

MLB Half Field

MLB Gang Mounds

MiLB Field 4

MiLB Field 5

MIiLB Field 2

MiLB Gang Mounds & Catchers Pit
i. Inclined Agility Hill & Sod Farm

g0

T @ o0

j. Phased Temporary Fencing & Gates

77. No specification has been provided for wind screen at the Chain Link Fence and/or Gates at the
Dugouts as referenced in detail 4/A8-8-01. The Fence allowance includes the cost for providing a
standard windscreen at this location.

78. This fence allowance includes providing the chain link fence and gate materials in the sizes
indicated on the contract documents. Specification Section 323113 delegates the design of this
work to the Trade Contractor. The specified material sizes may increase once this design is
complete and submittals have been approved by the Architect/Engineering team. A separate
engineering allowance in the amount of $34,758.00 has been carried for any increase in material
size and spacing.
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79. Our proposal excludes all of the Safety Netting post, including the delegated design as referenced in
Specification Section 323113. This conflicts with pre-bid RFI 50 but it ‘s our understanding that the
design team is modifying the design of the Safety Netting so that it is not part of the fencing system.

80. This Change Order excludes any sleeve and/or well extension at the inclined agility hill as indicated
on sheet A2-9-01.

81. This Change Order excludes providing turf (synthetic and/or natural). This work will be included in
a future Change Order.

82. Specification Section 321313 — Concrete Paving is excluded from This Change Order. This work
will be included in a future Change Order.

83. Asphalt Paving is excluded from This Change Order. This work will be included in a future
Change Order.

84. The details shown on PF8-02 show the fabric for the playing fields to be a Mirafi 180 N, but the

Natural Grass Playing Field Subdrainage specs section 32 18 23.19-2 list the fabric as being a

Mirafi 140N or approved equal. Our proposal assumes the use of Mirafi 140N or approved equal.
Ref pre-bid RF1 19.

85. Our proposal does not include any irrigation within the bullpen areas. Ref pre-bid RF1 38.

86. Rootone Detail A/PF8-00 (10" Rootzone Sand) is different when compared to N/PF8-02 (8"

Rootzone Sand). Our proposal assumes that the natural turf profile to be constructed in accordance
with detail A/PF8-00.

87. Our proposal assumes sod growth in the 6-8-month range not the 10-12-month range as referenced
in the contract documents. Currently no sod is available in the specified growth range. Sod will
include 1-inch cut.

88. Our proposal includes to provide a new pump as 2-15 HP pumps that require 240 3ph power. (The

information on the booster pump on the plan calls for 240v 3 ph power for the 2-15 HP pumps. The
electrical schematic shows the pumps to be 7.5 HP and 480 3ph.) Ref pre-bid RF1 101.

89. Our proposal assumes the finish floor elevation at the batting cages and covered agility filed is
55.92" not 59.92° as referenced on sheet C3-01B or 54.90 as referenced on sheet C3-01C. Refto

per-bid RFI 110.

90. Our proposal assumes detail L/PF8-00 for the bullpen mound detail referenced as detail L/? in detail
2 on sheet PF2-02. Ref pre-bid RF1 126.

Division 33 - Utilities
91. Division 33 — Utilities is excluded from this Change Order. This work will be included in a future
Change Order.
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X0-1 COVER SHEET 11/15/2018
X0-2 DRAWING INDEX 11/15/2018
SITE
SD1-00 SITE CONTEXT PLAN 11/15/2018
SD1-01 SITE LAYOUT & MATERIALS PLAN AREA A 11/15/2018
$D1-02 SITE LAYOUT & MATERIALS PLAN AREA B 11/15/2018
$D1-03 SITE LAYOUT & MATERIALS PLAN AREA C 11/15/2018
SD1-03A ENLARGED SITE LAYOUT & MATERIALS PLAN AND SECTIONS 11/15/2018
SD1-04 SITE LAYOUT & MATERIALS PLAN AREA D 11/15/2018
SD1-05 SITE LAYOUT & MATERIALS PLAN AREA E 11/15/2018
CIVIL DEMO
CD1-00 OVERALL CIVIL DEMOLITION PLAN 11/15/2018
CIviL
€0-00 CIVIL GEN NOTES 11/15/2018
€0-01 CIVIL GEN NOTES 11/15/2018
C1-00 EXISTING OVERALL SITE SURVEY 11/15/2018
C1-01 EXISTING SITE SURVEY AREA A 11/15/2018
C1-02 EXISTING SITE SURVEY AREA B 11/15/2018
€1-03 EXISTING SITE SURVEY AREA C 11/15/2018
C1-04 EXISTING SITE SURVEY AREA D 11/15/2018
C2-00 OVERALL CIVIL UTILITIES PLAN 11/15/2018
C2-01A CIVIL UTILITIES PLAN AREA A 11/15/2018
C2-018 CIVIL UTILITIES PLAN AREA B 11/15/2018
€2-01C CIVIL UTILITIES PLAN AREA C 11/15/2018}
C2-01D CIVIL UTILITIES PLAN AREA D 11/15/2018
C3-00 OVERALL CIViL GRADING PLAN 12/5/2018
C3-01A CIVIL GRADING AND DRAINAGE PLAN AREA A 12/5/2018
C3-018 CIVIL GRADING AND DRAINAGE PLAN AREA B 12/5/2018
€3-01C CIVIL GRADING AND DRAINAGE PLAN AREA C 12/5/2018
C3-01D CIVIL GRADING AND DRAINAGE PLAN AREA D 11/15/2018
C3-01E CIVIL GRADING AND DRAINAGE PLAN AREA E 11/15/2018
C4-00 STORMWATER POLLUTION PREVENTION PHASE | 11/15/2018
C4-01 STORMWATER POLLUTION PREVENTION PHASE I 11/15/2018
C4-02 STORMWATER POLLUTION PREVENTION PLAN 11/15/2018
C4-03 STORMWATER POLLUTION PREVENTION DETAILS 11/15/2018
C5-00 CIVIL SECTIONS AND ELEVATIONS 11/15/2018
Cc5-01 CIVIL SECTIONS AND ELEVATIONS 11/15/2018
€5-02 CIVIL SECTIONS AND ELEVATIONS 11/15/2018
C5-03 CIVIL SECTIONS AND ELEVATIONS 11/15/2018
C6-00 CIVIL DETAILS 11/15/2018
C6-01 CIVIL DETAILS 11/15/2018
C6-02 CIVIL DETAILS 11/15/2018
C6-03 CIVIL DETAILS 11/15/2018
C6-04 CIVIL DETAILS 11/15/2018
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C6-05 CIVIL DETAILS 11/15/2018
TREE PRESERVATION

T8L-01 TREE TABLE 11/15/2018
TBL-02 TREE TABLE 11/15/2018
TBL-03 TREE TABLE 11/15/2018
TPO-00 TREE PRESERVATION GENERAL NOTES 11/15/2018
TP1-00 OVERALL EXISTING TREE REFERENCE PLAN 11/15/2018
TP1-01A EXISTING TREES PLAN AREA A 11/15/2018
TP1-018B EXISTING TREES PLAN AREA B 11/15/2018
TP1-01C EXISTING TREES PLAN AREA C 11/15/2018
TP1-01D EXISTING TREES PLAN AREA D 11/15/2018
TP1-01E EXISTING TREES PLAN AREA E 11/15/2018
TP2-01A TREE PRESERVATION PLAN AREA A 11/15/2018
TP2-01B TREE PRESERVATION PLAN AREA B 11/15/2018
TP2-01C TREE PRESERVATION PLAN AREA C 11/15/2018
TP2-01D TREE PRESERVATION PLAN AREA D 11/15/2018
TP2-01E TREE PRESERVATION PLAN AREA E 11/15/2018
PLAYING FIELD

PF1-00 PLAYING FIELD REFERENCE PLAN 11/15/2018
PF1-01 PLAYING FIELD IRRIGATION REFERENCE PLAN 11/15/2018
PF2-00 MINOR LEAGUE FIELD 2 DEMOLITION PLAN 11/15/2018
PF2-01 MINOR LEAGUE FIELD 2 LAYOUT & MATERIALS PLAN -11/15/2018
PF2-02 MINOR LEAGUE FIELD 2 INFIELD & BULLPEN LAYOUT PLANS 11/15/2018
PF2-03 MINOR LEAGUE FIELD 2 GRADING PLAN 12/5/2018
PF2-04 MINOR LEAGUE FIELD #2 DRAINAGE PLAN 12/5/2018
PF2-05 MINOR LEAGUE FIELD 2 IRRIGATION PLAN 11/15/2018
PF3-00 MINOR LEAGUE FIELD 4 DEMOLITION PLAN 11/15/2018
PF3-01 MINOR LEAGUE FIELD 4 LAYOUT & MATERIALS PLAN 11/15/2018
PF3-02 MINOR LEAGUE FIELD 4 INFIELD & BULLPEN LAYOUT PLANS 11/15/2018
PF3-03 MINOR LEAGUE FIELD 4 GRADING PLAN 11/15/2018
PF3-04 MINOR LEAGUE FIELD #4 DRAINAGE PLAN 11/15/2018
PF3-05 MINOR LEAGUE FIELD 4 IRRIGATION PLAN 11/15/2018
PF4-00 MINOR LEAGUE FIELD 5 DEMOLITION PLAN 11/15/2018
PF4-01 MINOR LEAGUE FIELD 5 LAYOUT & MATERIALS PLAN 11/15/2018
PF4-02 MINOR LEAGUE FIELD 5 INFIELD & BULLPEN LAYOUT PLANS 11/15/2018
PF4-03 MINOR LEAGUE FIELD S GRADING PLAN 12/5/2018
PF4-04 MINOR LEAGUE FIELD #5 DRAINAGE PLAN 12/5/2018
PF4-05 MINOR LEAGUE FIELD 5 IRRIGATION PLAN 11/15/2018
PF5-01 MAJOR LEAGUE FIELD 1 LAYOUT & MATERIALS PLAN 11/15/2018
PF5-02 MAJOR LEAGUE FIELD 1 INFIELD & BULLPEN LAYOUTS PLANS 11/15/2018
PF5-03 MAJOR LEAGUE FIELD 1 GRADING PLAN 11/15/2018
PF5-04 MAJOR LEAGUE FIELD #1 DRAINAGE PLAN 11/15/2018
PF5-05 MAJOR LEAGUE FIELD 1 IRRIGATION PLAN 11/15/2018
PF6-01 MAJOR LEAGUE FIELD 2 LAYOUT & MATERIALS PLAN 11/15/2018
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PF6-02 MAJOR LEAGUE FIELD 2 INFIELD & BULLPEN LAYOUT PLANS 11/15/2018
PF6-03 MAJOR LEAGUE FIELD 2 GRADING PLAN 11/15/2018
PF6-04 MAJOR LEAGUE FIELD #2 DRAINAGE PLAN 11/15/2018
PF6-05 MAIJOR LEAGUE FIELD 2 IRRIGATION PLAN 11/15/2018
PF7-01 MAIOR LEAGUE HALF FIELD LAYOUT & MATERIALS PLAN 11/15/2018
PF7-02 GANG MOUND LAYOUT & MATERIALS PLANS 11/15/2018
PF7-03 MAJOR LEAGUE HALF FIELD GRADING PLAN 11/15/2018
PF7-05 MAJOR LEAGUE HALF FIELD IRRIGATION PLAN 11/15/2018
PF8-00 PLAYING FIELD DETAILS 11/15/2018
PF8-01 PLAYING FIELD DETAILS 11/15/2018
PF8-02 PLAYING FIELD DRAINAGE DETAILS 12/5/2018
PF8-03 PLAYING FIELD IRRIGATION DETAILS & NOTES 11/15/2018
STRUCTURAL

S0-1-01 GENERAL NOTES 11/15/2018
S0-2-01 SCHEDULES, WIND TABLES & PLAN NOTES 11/15/2018
52-7-01 PUMP HOUSE/UTILITY YARD PLANS & DETAILS 11/15/2018
$2-9-01 MISCELLANEOUS SITE STRUCTURES 11/15/2018
54-1-01 TYPICAL FOUNDATION DETAILS 11/15/2018
54-1-02 TYPICAL FOUNDATION DETAILS 11/15/2018
54-2-01 TYPICAL MASONRY DETAILS 11/15/2018
$4-7-01 TYPICAL ROOF FRAMING DETAILS 11/15/2018
ARCHITECTURE

A0-1-01 ARCHITECTURAL GRAPHICS STANDARDS 11/15/2018
AD-1-02 TYPICAL TOILET LAYOUT AND ACCESSORIES 11/15/2018
Al-0 ARCHITECTURAL SITE REF PLAN 11/15/2018
A2-6-01 OBSERVATION TOWER, UTILITY YARD, AND TRASH ENCLOSURE PLANS 11/15/2018

OBSERVATION TOWER, UTILITY YARD, AND TRASH ENCLOSURE
A2-6-02 ELEVATIONS 11/15/2018
OBSERVATION TOWER, UTILITY YARD, AND TRASH ENCLOSURE

A2-6-03 SECTIONS/DETAILS 11/15/2018
A2-9-01 AGILITY HILL PLANS 11/15/2018
A2-9-03 AGILITY HILL SECTIONS-DETAILS 11/15/2018
AB-3-01 DOOR/WINDOW/LOUVER DETAILS 11/15/2018
A8-8-01 SPECIALTY/SPORT DETAILS 11/15/2018
AB-8-02 SPECIALTY/SPORT DETAILS 11/15/2018
A8-9-01 RAIL DETAILS 11/15/2018
AS-1-01 DOOR SCHEDULE 11/15/2018
PLUMBING

PO-1 CLUBHOUSE PLUMBING COVER SHEET 11/15/2018
P1-0 SITE PLAN - PLUMBING 11/15/2018
P2-7-01 PUMP HOUSE/UTILITY YARD PLUMBING PLANS 11/15/2018
FIRE PROTECTION

FP1-0 SITE PLAN - FIRE PROTECTION 11/15/2018
MECHANICAL
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MO0-01 MECHANICAL SYMBOLES & LEGENDS 11/15/2018
M1-0 MECHANICAL SITE PLAN 11/15/2018
M2-7-01 PUMP HOUSE/UTILITY YARD MECHANICAL PLANS 11/15/2018
M4-7-01 MECHANICAL DETAILS - PUMP HOUSE 11/15/2018
MS5-7-03 MECHANICAL SCHEDULES & CONTROLS - PUMP HOUSE 11/15/2018
ELECTRICAL DEMO
E0-0 ELECTRICAL SYMBOL LEGEND 11/15/2018
E0-1 ELECTRICAL GENERAL NOTES 11/15/2018
EDO-1 OVERALL SITE PLAN - EXISTING ELECTRICAL & DEMOLITION 12/5/2018
ELECTRICAL
E0-2 OVERALL SITE PLAN - NEW ELECTRICAL 12/5/2018
E3-1 ENLARGED FLOOR PLANS - ELECTRICAL 11/15/2018
E5-1 CLUBHOUSE RISER - ELECTRICAL 12/5/2018
E6-4 ELECTRICAL PANEL SCHEDULES 11/15/2018
ELECTRICAL SPECIAL SYSTEMS
ESO-1 ELEC SPECIAL SYSTEMS GEN NOTES 11/15/2018
£S1-0 ELEC SPEC SYS SITE PLAN 11/15/2018
€54-1-01 ELEC SPEC SYS DETAILS 11/15/2018
SPECIFICATIONS ,
DIVISION 0 PROCUREMENT & CONTRACTING REQUIREMENTS
00 0100 COVER 11/15/2018
000105 ARCHITECTURAL CERTIFICATION 11/15/2018
CIVIL CERTIFICATION 11/15/2018
FIRE PROTECTION CERTIFICATION 11/15/2018
PLUMBING CERTIFICATION 11/15/2018
MECHANICAL CERTIFICATION 11/15/2018
ELECTRICAL CERTIFICATION 11/15/2018
ELECTRICAL SPECIAL SYSTEMS CERTIFICATION 11/15/2018
000110 TABLE OF CONTENTS 11/15/2018
DIVISION 1 GENERAL REQUIREMENTS
011000 SUMMARY 11/15/2018
012500 SUBSTITUTION PROCEDURES 11/15/2018
012501 SUBSTITUTION REQUEST FORM 11/15/2018
012600 CONTRACT MODIFICATION PROCEDURES 11/15/2018
012900 PAYMENT PROCEDURES 11/15/2018
013100 PROJECT MANAGEMENT AND COORDINATION 11/15/2018
013101 ELECTRONIC DATA TRANSFER AGREEMENT FORM 11/15/2018
013200 CONSTRUCTION PROGRESS DOCUMENTATION 11/15/2018
013300 SUBMITTAL PROCEDURES 11/15/2018
014000 QUALITY REQUIREMENTS 11/15/2018
014200 REFERENCES 11/15/2018
015000 TEMPORARY FACILITIES AND CONTROLS 11/15/2018
01 6000 PROJECT REQUIREMENTS 11/15/2018
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017300 EXECUTION 11/15/2018
017419 CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 11/15/2018
017700 CLOSEOUT PROCEDURES 11/15/2018
017823 OPERATION AND MAINTENANCE DATA 11/15/2018
017839 PROJECT RECORD DOCUMENTS 11/15/2018
017900 DEMENSTRATION AND TRAINING 11/15/2018
DIVISION 2 EXISTING CONDITIONS
024113 DEMOLITION 11/15/2018
024119 SELECTIVE DEMOUTION 11/15/2018
DIVISION 3 CONCRETE
03 3000 CAST-IN-PLACE CONCRETE 11/15/2018
03 48 00 PRE-CAST CONCRETE U-LINTEL AND SILL 11/15/2018
DIVISION 4 MASONRY
04 2000 UNIT MASONRY 11/15/2018
047200 CAST STONE MASONRY 11/15/2018
DIVISION 5 METALS
050513 HOT DIP GALVANIZING 11/15/2018
05 1223 STRUCTURAL STEEL 11/15/2018
052100 STEEL JOIST 11/15/2018
053100 STEEL DECKING 11/15/2018
05 4000 COLD-FORMED METAL FRAMING 11/15/2018
055000 MISCELLANEOUS METALS AND FABRICATIONS 11/15/2018
055213 PIPE AND TUBE RAILINGS 11/15/2018
DIVISION 6 WOODS, PLASTICS AND COMPOSITES
06 1053 MISCELLANEOUS ROUGH CARPENTRY 11/15/2018
062013 EXTERIOR FINISH CARPENTRY 11/15/2018
DIVISION 7 MOISTURE PROTECTION
07 1900 WATER REPELLENTS 11/15/2018
075419 POLYVINYL-CHLORIDE (PVC) ROOFING 11/15/2018
07 62 00 SHEET METAL FLASHING AND TRIM 11/15/2018
077100 ROOF SPECIALTIES 11/15/2018
07 9200 JOINT SEALANTS 11/15/2018
DIVISION 8 OPENINGS
081113 HOLLOW METAL DOORS AND FRAMES 11/15/2018
087100 DOOR HARDWARE 11/15/2018
DIVISION 9 FINISHES
092400 PORTLAND CEMENT PLASTERING (STUCCO) 11/15/2018
099113 EXTERIOR PAINTING 11/15/2018
DIVISION 10 SPECIALTIES
107516 GROUND-SET FLAGPOLES 11/15/2018
DIVISION 11 EQUIPMENT
116835 BASEBALL EQUIPMENT 11/15/2018
116836 SPORTS SAFETY NETTING SYSTEM 11/15/2018
116843 EXTERIOR SCOREBOARDS 11/15/2018
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116853 FIELD WALL PADS 11/15/2018
DIVISION 12 FURNISHINGS
126223 PORTABLE BLEACHERS 11/15/2018
DIVISION 13 SPECIAL CONSTRUCTION
133419 PRE-ENGINEERED METAL BUILDING 11/15/2018
1334 30 FABRICATED SHADE STRUCTURES 11/15/2018
DIVISION 14 CONVEYING SYSTEMS

NOT ISSUED
DIVISION 21 FIRE SUPPRESSION

NOT ISSUED
DIVISION 22 PLUMBING
220500 COMMON WORK RESULTS FOR PLUMBING 11/15/2018
220523 GENERAL-DUTY VALVES FOR PLUMBING PIPING 11/15/2018
220553 IDENTIFICATION FOR PLUMBING PIPING AND EQUIPMENT 11/15/2018
221113 FACILITY WATER DISTRIBUTION PIPING 11/15/2018
221113.13 WATER DISTRIBUTION SYSTEMS (PRIVATE) 11/15/2018
221116 DOMESTIC WATER PIPING 11/15/2018
221119 DOMESTIC WATER PIPING SPECIALTIES 11/15/2018
221120 FACILITY PROPANE-GAS PIPING 11/15/2018
221316 SANITARY WASTE AND VENT PIPING 11/15/2018
221323 SANITARY WASTE INTERCEPTORS 11/15/2018
221413 FACILITY STORM DRAINAGE PIPING 11/15/2018
221423 STORM DRAINAGE PIPING SPECIALTIES 11/15/2018
DIVISION 23 MECHANICAL
230000 COMMON REQUIREMENTS FOR HVAC 11/15/2018
230517 SLEEVES AND SLEEVE SEALS FOR HVAC PIPING 11/15/2018
23 05 18 ESCUTCHEONS FOR HVAC PIPING 11/15/2018
230523 GENERAL-DUTY VALVES FOR HVAC PIPING 11/15/2018
230529 HANGERS AND SUPPORTS FOR HVAC PIPING AND EQUIPMENT 11/15/2018
230553 IDENTIFICATION FOR HVAC PIPING AND EQUIPMENT 11/15/2018
230593 TESTING, ADJUSTING, AND BALANCING FOR HVAC 11/15/2018
230719 HVAC PIPING INSULATION 11/15/2018
232113 HYDRONIC PIPING 11/15/2018
232113.13 UNDERGROUND HYDRONIC PIPING 11/15/2018
232116 HYDRONIC PIPING SPECIALTIES 11/15/2018
232300 REFRIGERANT PIPING 11/15/2018
238126 SPLIT-SYSTEM AIR-CONDITIONERS 11/15/2018
DIVISION 26 ELECTRICAL
26 00 10 BASIC ELECTRICAL REQUIREMENTS 11/15/2018
2605 19 LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 11/15/2018
26 05 26 GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS 11/15/2018
26 05 29 HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS 11/15/2018
2605 33 RACEWAYS AND BOXES FOR ELETRICAL SYSTEMS 11/15/2018
2605 43 UNDERGROUND DUCTS AND RACEWAYS FOR ELECTRICAL SYSTEMS 11/15/2018
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260553 IDENTIFICATION FOR ELECTRICAL SYSTEMS 11/15/2018
260913 ELECTRICAL POWER MONITORING AND CONTROL 11/15/2018
26 2200 LOW VOLTAGE TRANSFORMERS 11/15/2018
262413 SWITCHBOARDS 11/15/2018
262416 PANELBOARDS 11/15/2018
262420 SAFETY SWITCHES 11/15/2018
262726 WIRING DEVICES 11/15/2018
262813 FUSES 11/15/2018
262816 ENCLOSED SWITCHES AND CIRCUIT BREAKERS 11/15/2018
264113 LIGHTENING PROTECTION FOR STRUCTURES 11/15/2018
TRANSIENT-VOLTAGE SUPPRESSION FOR LOW-VOLTAGE ELECTRICAL
264313 POWER CIRCUITS - SURGE PROTECTION DEVICES 11/15/2018
265100 INTERIOR LIGHTING 11/15/2018
265600 EXTERIOR LIGHTING 11/15/2018
DIVISION 27 TECHNOLOGY
270010 TECHNOLOGY GENERAL PROVISIONS 11/15/2018
270528 RACEWAYS FOR TECHNOLOGY 11/15/2018
DIVISION 28 ELECTRONIC SAFETY AND SECURITY
283111 ADDRESSABLE FIRE-ALARM SYSTEM 11/15/2018
DIVISION 31 EARTHWORK
311000 SITE CLEARING 11/15/2018
312000 GENERAL EARTHWORK 11/15/2018
312300 SITE PREPARATION, EXCAVATION AND EARTHWORK FOR FOUNDATIONS 11/15/2018
312319 DEWATERING AND BEDDING 11/15/2018
312323 BACKFILLING 11/15/2018
312333 TRENCHING 11/15/2018
312500 EROSION AND SEDIMENTATION CONTROLS 11/15/2018
DIVISION 32 EXTERIOR IMPROVEMENTS 11/15/2018
321313 CONCRETE PAVING 11/15/2018
321823 NATURAL GRASS PLAYING FIELD SUMMARY 11/15/2018
321823.13 NATURAL GRASS PLAYING FIELD EARTHWORK 11/15/2018
321823.19 NATURLAL GRASS PLAYING FIELD SUBDRAINAGE 12/5/2018
321823.23 NATURAL GRASS PLAYING FIELD IRRIGATION SYSTEM 11/15/2018
321823.24 NATURAL GRASS PLAYING FIELD MATERIALS AND MIXES 11/15/2018
321823.26 NATURAL GRASS PLAYING FIELD SOD 11/15/2018
321824 SYNTHETIC TURF PLAYING FIELD SURFACING 11/15/2018
32 1824.19 SYNTHETIC TURF PLAYING FIELD SUBDRAINAGE 11/15/2018
323113 CHAIN LINK FENCES AND GATES 12/5/2018
DIVISION 33 UTILITIES
333000 SANITARY SEWERAGE SYSTEMS 11/15/2018
334001 STORM SEWERAGE SYSTEMS 11/15/2018
GEOTECHNICAL ENGINEERING REPORT - TERRACON 10/25/2018
PRE-DEMOLITION/RENOVATION ASBESTOS SURVEY REPORT 11/13/18
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