RESOLUTION 19-16

A RESOLUTION OF THE CITY OF DUNEDIN, FLORIDA,

APPROVING CHANGE ORDER FOR PRE-GMP TIME

SENSITIVE PROCUREMENT NEEDS ASSOCIATED WITH THE -
CONSTRUCTION MANAGER AT RISK AGREEMENT BETWEEN

THE CITY AND GILBANE BUILDING COMPANY FOR THE

RENOVATION AND CONSTRUCTION OF STADIUM AND

TRAINING FACILITIES; MAKING RELATED FINDINGS;

PROVIDING FOR CONFLICTING RESOLUTIONS,

SEVERABILITY, AND AN EFFECTIVE DATE.

WHEREAS, the City of Dunedin (the “City") and Gilbane Building
Company (“Gilbane”) executed, as of November 8, 2018, an agreement (the
‘“CMAR Agreement”), consisting of the Agreement Between Owner and
Construction Manager as Constructor, all exhibits attached thereto and
incorporated therein, and General Conditions, under which Gilbane agreed to
provide preconstruction services and to perform the construction work (such
services and work, to be referred to collectively as the “Work”) in connection with
the construction and renovation of the Dunedin Spring Training Facilities (the
“‘Project”) to be used by the Major League Baseball Club known as the Toronto
Blue Jays, owned and operated by the Rogers Blue Jays Baseball Partnership
(the “Club™); and

WHEREAS, the City and Populous, Inc. (“Populous”) executed, as of July
5, 2018, an owner-architect agreement for the design of the Project (the “Owner-
Architect Agreement”), including without limitation a detailed description of the
Owner’s program for the Project (the “Initial Program”), which, as it has been
and in the future may be further amended by the parties, shall be the basis for
the Populous design documents detailing Gilbane’s Work; and

WHEREAS, under the terms of the CMAR Agreement, at a time to be
mutually agreed upon by the City and Gilbane and in consultation with Populous,
Gilbane shall prepare a Guaranteed Maximum Price proposal (the “GMP
Proposal’), for the City's and the Club’s approval and the City’'s acceptance,
setting forth the proposed Guaranteed Maximum Price for performance of the
Work; and

WHEREAS, as part of preconstruction services, Gilbane is currently
developing for the approval of the City a Project Schedule; and

WHEREAS, the parties have determined that if certain components of the
Work can now be priced separately, and commenced immediately by Gilbane,



that the proposed change order, once approved by the City, shall be
binding upon Gilbane.

1. Each change order agreed upon prior to the establishment of the
GMP shall be rolled into the GMP proposal submitted to the City i in
accordance with the terms of the CMAR Agreement.

2. Performance of all Work under the terms of this and all future
change orders, if any, shall be subject to the terms and conditions
of the CMAR Agreement in all respects.

BE IT FURTHER RESOLVED that any existing Resolution or portion
thereof of the City Commission which contains terms or provisions which are in
direct conflict with and cannot be harmonized with the provisions of this
Resolution shall, as to such terms or provisions, be deemed as superseded by
this Resolution.

BE IT FURTHER RESOLVED that the provisions of this Resolution are
severable such that the invalidity of any one provision shall not operate to
invalidate any other provision.

BE IT FURTHER RESOLVED that this Resolution shall become effective
immediately upon adoption.

PASSED AND ADOPTED BY THE CITY COMMISSION OF THE CITY
OF DUNEDIN, FLORIDA, THIS _7th day of March , 2019.

Q{v&«,{ VQ@MM@%

Julie/Ward Bujalski
Mayr

ATTEST:

ﬂ% My g/mé\

Befiide-M-Kirkpatrith Ashiley &
City Clerks o{Fice.
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Change Order Form—to be used prior to the City’s acceptance of the GMP Proposal

Project: Construction and renovation of the Change Order No.: 003
Dunedin Spring Training Facilities

. Change Order Date: February 27, 2019
Contractor: Gitbane Building Company Contract Date: November 8, 2018

The following change is hereby made a part of the Contract Documents enumerated in the Agreement Between Owner and

Construction Manager (the *CMAR Agreement™) on the date referenced above and shall be performed under the same terms and

conditions as required by the original Contract Documents. Except as modified herein, the original Contract Documents and all prior

?)n::ndmems shall remain in full force and effect and all of the terms of the Contract Documents are hereby incorporated in this Change
er, . )

The Contract is changed as follows: (See attached supporting documents)
The Guaranteed Maximum Price components authorized in the CMAR Agreement total: $8,432,624

_ The total Guaranteed Maximum Price will be determined by the accepted GMP Proposal.
Prior to acceptance of the GMP:

The Cost of Work authorized by previous Change Orders: $24,243,707
The Cost of Work authorized by this Change Order is: $1,023,601
The Cost of Work authorized to date including this Change Order is: _"""';25 267,308
The Substantial Completion Date prior to this Change Order was: ' TBD
The Contract Time is (increased) (decreased) (unchanged) by: _TBD__calendar days TBD
The date of Substantial Completion as of this Change Order (insert date): TBD

This Change Order is in full compromise and settlement of all adjustments to Contract Time and Contract Price, and compensation
for any and all delay. extended or additional field and home office overhead, disruption, acceleration. inefliciencies, lost labor or
equipment productivity, differing site conditions, construction interferences and other extraordinary or consequential damages
(hereinafier called "lmpacts”), including any ripple or cumulative effect of said Impacts on the overalt Work under the Contracl arising
directly or indirectly from the performance of Work described in this Change Order. By execution of this Change Order, Contractor
agrees that this Change Order constitutes a complete accord and satisfaction with respect to all claims for schedule extension, Impacts,
or any costs of whatsoever nature, character or kind arising out of or incidental to this Change Order, provided, that this accord and
satisfaction extends only to claims of which the Construction Manager is aware, or reasonably should be aware in compliance with
section 2.1.8 of the CMAR Agreement. as of the date hereof.

CONSTRUCTION MANAGER Gilbane Building Company OWNER The City of Dunedin, Florida
Accepted by: s Accepted by:

5 NS, Eemayestotbanecs com,
Robert . Haygs EEEFEn - C oo i Buodl
(Sig“éiu::;m.“““"mw (%'\amm) ¥ (1 l.\ f|

(Print or Type Name) (Print or Tyfe N:,re)
Date: Date: 1 | )&l

o ey

ARCHIT;GT‘:”'éop

. Reviewed by:

T & \vimosype e By PV M D B[4/

ROGERS BLUE JAY3 BASEB PARTNERSHIP: Reviewed and approved by:
- Date: 3/ “// /9

4811-9767-1813 4



TBJ - Stadium BP01 Site Services
Breakdown of Costs

"Exhibit A"

2/27/2019

$564,690

Construction Contingency
Permit Allowance
CCIP]

Difference in Conditions

Builders Risk Insurance (by Owner)
Subcontractor Default Insurance

P & P Bond

CM Fee

$16,941

$400,000
$27,023
$1,535

$7,270
$6,142
$0




STADIUM BID PACKAGE (BP) #01
DUNEDIN STADIUM IMPROVEMENTS - DUNEDIN, FLORIDA

STADIUM BPO1 - SITE SERVICES

Description | Quantity | Unit [ Rate [ TOTAL
FIELD OFFICE

Trailer Complex - 10 Mo 2,349 23,490
Trailer Complex Setup & Removal 1 Est 30,516 30,520
Trailer Modifications /Trailer Deck & Ramp 1 s 24,600 24,600
Drawings for Trailer Permit 1 Ea. 250 250
Trailer Permits 1 Ea. 750 750
Trailer-Deck Structure Tie-Backs / Anchors 50 Ea. 45 2,250
Electric, Water, Sewer Connection Cost cow Est

Electrical Consumption (Site & Trailer Complex) by owner Mo

Water & Sewer Charges (Site & Trailer Complex) by owner Mo

Internet Service Charge 10 Mo 200 2,000
Security System 10 Mo 250 2,500
Fire Extinguisher 3 Ea. ' 50 150
Janitorial Service 10 Mo 500 5,000
Maintenance & Repair - 10 Mo 250 2,500
Bottled Water 10 Mo 80 800
Jobsite lce Machine 1 Ea. 700 700

TEMPORARY FACILITIES / CHEMICAL TOILETS

Chemical Toilets Delivery & Initial Setup 10 Ea 35 350
Chemical Toilets (10 toilets cleaned 3 x per wk for 10 mo) 10 Mo. 1,680 16,800
Temporary Sink Delivery & Setup 2 Ea 400 800
Temporary Sink Services (2 units-3x per wk for 10 mo) 10 Mo. 550 5,500
Storage Trailers & Tool Rooms 9 Mo. 207 1,860
Storage Trailers Deliver & Pickup 1 Ea. 1,472 1,470
LAYOUT / ENGINEERING
Professional Surveying Controls 1 LS 125,000 125,000
Hydroexcavation/Daylighting Building Entry (25'x75') 1,875 Sf 17 31,880
PLANT RENTAL & EQUIPMENT
Equipment rental and maintenance (Lull + Fuel) 10 Mo. 3400 34,000
Trash Hopper rentals (4 each) 10 Mo. 600 6,000
All terrain vehicle 10 Mo. 800 8,000

TEMPORARY CONSTRUCTION / SAFETY

Protection Carpenter (50hrs week x 40 weeks) 2,000 MH 32 64,000
hrs overtime per week (10hrs @ 1/2 time) 400 MH 16 6,400
Protection Material 10 Mo. 1,500 15,000
Project Fire Extinguishers ' 23 Est. 150 3,450
Fence - rental 6' standard chain link 1,485 Lf 14 20,790
Add for vision cloth 1,485 Lf 8 11,880
Double gates / sliding gates 6 x 24 swing gate 3 Ea. 600 1,800
Man gates 2 Ea. 350 700
Maintenance of construction fence 10 Mo. 200 2,000
Relocate fence during construction 4 Ea. 2,000 8,000

PROJECT CLEAN-UP

Dumpster Service Delivery & Setup Fee 1 Ea. 500 500
Dumpster Pulls (30 yd 4x per mo for 10 months} 80 Pulls 385 30,800
General Labor Foreman (50 hrs per wk for 44 wks) 2,200 MH 28 61,600
hrs overtime per week (10hrs @ 1/2 time) 400 MH 14 5,600
SMALL TOOLS / MISCELLANEOUS SUPPLIES 10 Mo. 500 5,000

BPO01 TOTAL SITE SERVICES $564,690




EXHIBIT B

February 27, 2019

Re: Toronto Blue Jays Spring Training Facilities Improvements
Dunedin Stadium Improvements
Gilbane Job # 108231

v Subject: Qualifications & Assumptions for STADIUM Change Order #003 (Partial-Early Release Site
Services for the Architect's Stadium BP0O1 Documents).
DIVISION O '
1 Itis mutually understood that the price set forth in this Change Order is only for the Partial-Early

Release of the Stadium Site Services for the Architect’s BPOI and not for the 100% project design, to
be issued at a later date. It is agreed by both parties that these services will increase as the Project’s
Design Documents continues to be developed. Future Change Orders will be required to cover this
Future Work. Upon completion of the Design Documents, it is Gilbane/Turner's intent to deliver the

GMP as set forth in the Contract Agreement.
These Assumptions & Clarifications govern and control over any conflicting provisions of the Contract

Documents.
Gilbane/Turner submits herein this Change Order #003 for the attached Site Services associated with

the Architect's BPOl documents dated 2/01/2019 as enumerated in the Drawings and Specification log
referenced in Exhibit C.

DIVISION 1

This Change Order is based on receiving a City of Duneding Building Permit for BPO1 Documents and a
Southwest Florida Water Management District (herein defined as “SWFWMD”) permit issued no later
than March 24, 2019. The commencement is contingent upon the receipt of this executed Change
Order, City of Dunedin Building Permit, and SWFWMD permit. The current time line for the Stadium is
based on the information provided in the Architect's BPO1 Documents, if any unforeseen conditions
are encountered in the Construction, the Schedule and General Conditions will be adjusted
accordingly.

The Price is based upon the Owner's written approval, acceptance and Stadium Notice to Proceed by
March 8, 2019. The Owner will be required to have in place the Builder's Risk Insurance and all
insurance requirements prior to issuance of the Stadium Notice to Proceed.

Gilbane/Turner reserves the right to evaluate the schedule once the design is complete and the final
contract documents have been issued.

Temporary power and water consumption at the site and trailer complex is excluded from this
Change Order and is assumed to be paid by the Owner.

No cost has been included for power, domestic water, reclaimed water and natural gas consumption
charges during construction. All utility consumption costs are assumed to be by the Owner.
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10  Gilbane/Turner will self perform site services' portion of the work. If Gilbane/Turner wants to self
perform on items other than site services, Gilbane/Turner must get written approval from the owner

and must bid competitively other specification sections.
12 The attached summary Stadium schedule (Exhibit D) is premised on the owner, performing its duties

and obligations, as well as causing its designers and consultants to perform their respective duties
and obligations, so as not to delay the progress of the work.

14  This Change Order excludes any costs for an Independent Testing Laboratory/Technical
Agency/Special Inspections as they are being provided by others. The Price is based upon the
assumption that the testing and inspection services (provided by others) shall support the
construction scope and sequence indicated on the Gilbane/Turner Exhibit D Schedule. Turner shall
assist in the coordination of scheduling the testing services.

15  This Change Order excludes all costs associated with testing, handling, transporting or disposing of all

existing hazardous or contaminated materials.
16  This Change Order excludes any work associated with the removal or remediation of contaminated

soils, rock, de-mucking, under cutting, unsuitable soil, unidentified underground obstructions, trash,
miscellaneous debris, or any other unsuitable materials including the haul in of replacement material.

17  This Change Order is based on free use of CAD file backgrounds for purposes of distributing to the
subcontractors as required. Gilbane/Turner and the subcontractors receiving these CAD files will sign
the Architects waiver for use of these CAD files with the understanding that there is no additional fee
for Gilbane/Turner to distribute to our subcontractors.

18 This Change Order excludes the cost of any and all impact, cap and tap fees for water, fire, gas, storm

and sanitary lines.
19  This Change Order assumes 100% Construction Documents will be produced and issued to Turner to

meet the procurement requirements of the overall project construction schedule. We reserve the
right to adjust the Price & Schedule by an appropriate adjustment if the Construction Documents are
not issued in accordance with the schedule

20  The Price excludes any cost for comments from or requirements of the (i) Building Department, (ii)
Health Department, (iii) Fire Department, {iv} Police Department, (v) Traffic Control, {vi) Code Officials
or any other outside Authority Having Jurisdiction (AHJ), beyond the requirements of the plans and
specifications. .

21  The Final Property Survey (boundary survey) is not included in the Price and if required will be

provided by the Owner.
22 Exhibit D Schedule includes the following signed/sealed and complete document delivery dates:

* 100% Construction Documents Complete - April 1, 2019
All documents are considered 100% Construction Documents (CDs) at the time of issuance listed
above.
23 This Change Order does not include the cost for a LEED consultant. Any LEED required scope or

specification is not included in this proposal.
24  This Change Order is based on the documents referenced in Exhibit C. This Change Order does not

include any additional work or changes as a result of the City or SWFWMD review and permit
documents. Changes as a result of these permit reviews will require a change to the contract
document and a change order to the contract value.

25 This Change Order is based on being given full unobstructed access to all areas necessary to complete
the work included in the construction documents. ‘

26  This Change Order does not account for this being a line item guarantee. Any savings on a particular
line item may be transferred to cover overruns of another cost of work line.
28 This Change Order does not include any 2nd or 3rd shift work.
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41

42

This Change Order includes site services for the work performed by BPO1 trades. Gilbane/Turner
reserves the right to submit for additional site services required by different scopes of work with
other Bid Package Change Orders.

This Change Order does not include BIM or CAD clash detection associated with this work.
Background checking including Jessica Lunsford Act (JLA) badging is excluded for all personnel.

DIVISION 02 - EXISTING CONDITIONS
Division 2 — Existing Conditions are excluded from This Change Order. This work will be included in a
future Change Order,

DIVISION 3 - CONCRETE
Division 3 — Concrete is excluded from This Change Order. This work will be included in a future
Change Order.

DIVISION 4 - MASONRY
Division 4 — Masonry is excluded from This Change Order. This work will be included in a future
Change Order.

DIVISION 5 - METALS
Division 5 — Metals are excluded from This Change Order. This work will be included in a future
Change Order.

DIVISION 6 - WOOD, PLASTICS, COMPOSITES
Division 6 — Wood, Plastics, Composites are excluded from This Change Order. This work will be
included in a future Change Order.

DIVISION 7 - MOISTURE PROTECTION
Division 7 — Moisture Protection is excluded From This Change Order. This work will be included in a
future Change Order.

DIVISION 8 - OPENINGS
Division 8 — Openings are excluded from This Change Order. This work will be included in a future
Change Order.

DIVISION 9 - FINISHES
Division 9 — Finishes are excluded from This Change Order. This work will be included in a future
Change Order.

DIVISION 10 - SPECIALTIES
Division 10 — Specialties are excluded from This Change Order. This work will be included in a future
Change Order.

DIVISION 11 - EQUIPMENT

Division 11 — Equipment is excluded from This Change Order. This work will be included in a future
Change Order.

DIVISION 12 - FURNISHINGS
Division 12 — Furnishings are excluded from This Change Order. This work will be included in a future
Change Order.
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DIVISION 13 - SPECIAL CONSTRUCTION
43  Division 13 — Special Constriction is excluded from This Change Order. This work will be included in a
future Change Order.

DIVISION 14 - CONVEYING SYSTEMS
44  Division 14 — Conveying Systems is excluded from This Change Order. This work will be included in a
future Change Order.

DIVISION 21 - FIRE SUPPRESSION
45 Division 21 — Fire Suppression is excluded from This Change Order. This work will be included in a
future Change Order.

DIVISION 22 - PLUMBING
46 Division 22 — Plumbing is excluded from This Change Order. This work will be included in a future
Change Order.

DIVISION 23 - HEATING, VENTILATING, & AIR CONDITIONING
47  Division 23 — Heating, Ventilating, & Air Conditioning are excluded from This Change Order. This
work will be included in a future Change Order.

DIVISION 26 - ELECTRICAL
48 Division 26 — Electrical is excluded from This Change Order. This work will be included in a future
Change Order.

DIVISION 27 - COMMUNICATIONS
49 Division 27 — Communications are excluded from This Change Order. This work will be included in a
future Change Order.

DIVISION 28 - ELECTRONIC SAFETY AND SECURITY
50 Division 28 — Electronic Safety and Security are excluded from This Change Order. This work will be
included in a future Change Order.

DIVISION 31 - EARTHWORK
51 Division 31— Earthwork is excluded from this Change Order. This work will be included in a future
Change Order.

DIVISION 32 - EXTERIOR IMPROVEMENTS
" 52 Division 32 — Exterior Improvements are excluded from this Change Order. This work will be included
in a future Change Order.

DIVISION 33 - UTILITIES
53 Division 33 — Utilities are excluded from this Change Order. This work will be included in a future
Change Order. ‘
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Sheet No. / Spec

EXIBIT C - DOCUMENT LOG

Toronto Blue Jays Spring Training Facilities Improvements

Dunedin Stadium Improvements
February 4, 2019

Setion , Sheet Name/Specification Title Current Date
COVER SHEET VOL. 1 2/1/2019
X0-2 DRAWING INDEX 2/1/2019
X4-1 GRID GEOMETRY PLAN 2/1/2019
LS0-0 LIFE SAFETY INFORMATION 2/1/2019
LS0-1 LIFE SAFETY REFERENCE PLANS 2/1/2019
LS0-2 LIFE SAFETY REFERENCE PLANS 2/1/2019
LS1-1 LEV 100 - CONCOURSE LIFE SAFETY PLAN 2/1/2019
LS1-2 LEV 200 - BOARDWALK LIFE SAFETY PLAN 2/1/2019
LS1-3 LEV 300 - PRESS LIFE SAFETY PLAN 2/1/2019
C0-00 CIVIL GENERAL NOTES 2/1/2019
C0-01 CIVIL GENERAL NOTES 2/1/2019
C1-00 EXISTING SITE SURVEY 2/1/2019
C2-00 CIVIL UTILITY PLAN 2/1/2019
C3-00 CIVIL GRADING PLAN 2/1/2019
C4-00 STORMWATER POLLUTION PREVENTION PHASE | 2/1/2019
C4-01 STORMWATER POLLUTION PREVENTION PHASE Ii 2/1/2019
C4-02 STORMWATER POLLUTION PREVENTION PLAN 2/1/2019
C4-03 STORMWATER POLLUTION PREVENTION DETAILS 2/1/2019
C6-00 CIVIL DETAILS ' 2/1/2019
C6-01 CIVIL DETAILS 2/1/2019
C6-02 CIVIL DETAILS 2/1/2019
C6-03 CIVIL DETAILS 2/1/2019
C6-04 CIVIL DETAILS 2/1/2019
CD1-00 CIVIL DEMOLITION PLAN 2/1/2019
L 1.00 TREE INVENTORY AND PRESERVATION NOTES 2/1/2019
L1.01 TREE INVENTORY AND PRESERVATION PLAN 2/1/2019
L1.02 TREE PROTECTION PLAN 2/1/2019
L 3.00 LANDSCAPE SCHEMATIC DESIGN PLAN 2/1/2019
L6.10 LANDSCAPE DETAILS 2/1/2019
L 6.20 IRRIGATION DETAILS 2/1/2019
PF1-01 PLAYING FIELD LAYOUT PLAN 2/1/2019
PF1-02 INFIELD LAYOUT PLAN AND DETAILS 2/1/2019
PF2-01 PLAYING FIELD GRADING PLAN 2/1/2019
PF3-01 STADIUM DRAINAGE PLAN 2/1/2019
PF4-01 PLAYING FIELD IRRIGATION PLAN 2/1/2019
PF5-00 PLAYING FIELD DETAILS 2/1/2019
PF5-01 PLAYING FIELD IRRIGATION DETAILS & NOTES 2/1/2019
PF5-02 STADIUM DRAINAGE DETAILS 2/1/2019
S0-1-01 GENERAL NOTES 2/1/2019
S0-1-02 SCHEDULES, WIND TABLES & PLAN NOTES 2/1/2019
S0-1-03 THRESHOLD INSPECTION PLAN 2/1/2019
TBJ-Stadium BPO1 Site Services Page 1 0of 7 Exhibit C



S1-1 LEV 100 - CONCOURSE FOUNDATION REF PLAN 2/1/2019
81-2 LEV 200 - BOARDWALK FRAMING REF PLAN 2/1/2019
51-3 LEV 300 - PRESS FRAMING REF PLAN 2/1/2019
S2-1A FOUNDATION PLAN AREA A 2/1/2019
S2-1B FOUNDATION PLAN AREA B 2/1/2019
S2-1C FOUNDATION PLAN AREA C 2/1/2019
$2-1D FOUNDATION PLAN AREA D 2/1/2019
S2-1E FOUNDATION PLAN AREA E 2/1/2019
S2-1F FOUNDATION PLAN AREA F 2/1/2019
§2-1G FOUNDATION PLAN AREA G 2/1/2019
S2-1H FOUNDATION PLAN AREA H 2/1/2019
S2-2A LEV 200 - BOARDWALK FRAMING PLAN AREA A 2/1/2019
S52-2B LEV 200 - BOARDWALK FRAMING PLAN AREA B 2/1/2019
S2-2C LEV 200 - BOARDWALK FRAMING PLAN AREA C 2/1/2019
S$2-2D LEV 200 - BOARDWALK FRAMING PLAN AREA D 2/1/2019
S§2-2E LEV 200 - BOARDWALK FRAMING PLAN AREA E 2/1/2019
S2-2F LEV 200 - BOARDWALK FRAMING PLAN AREA F 2/1/2019
§2-2G LEV 200 - BOARDWALK FRAMING PLAN AREA G -2/1/2019
S2-2H LEV 200 - BOARDWALK FRAMING PLAN AREA H 2/1/2019
S2-3A LEV 300 - ROOF FRAMING PLAN AREA A 2/1/2019
S§2-3G LEV 300 - ROOF FRAMING PLAN AREA G 2/1/2019
54-1-01 TYPICAL FOUNDATION DETAILS 2/1/2019
S$4-1-02 TYPICAL FOUNDATION DETAILS 2/1/2019
S$4-2-01 TYPICAL MASONRY DETAILS 2/1/2019
$4-3-01 BOWL RENOVATION DETAILS 2/1/2019
$4-4-01 STRUCTURAL STEEL DETAILS 2/1/2019
S$4-5-01 TYPICAL METAL STUD FRAMING DETAILS 2/1/2019
S54-6-01 TYPICAL FLOOR FRAMING DETAILS 2/1/2019
S4-6-02 FLOOR FRAMING DETAILS 2/1/2019
S4-7-01 TYPICAL ROOF FRAMING DETAILS 2/1/2019
S§4-7-02 TYPICAL ROOF FRAMING DETAILS 2/1/2019
S6-1 ISOMETRIC VIEW 2/1/2019
AD1-1 LEV 100 - CONCOURSE DEMOLITION PLAN 2/1/2019
AD1-3 LEV 300 - PRESS DEMOLITION PLAN 2/1/2019
AD2-1A LEV 100 - CONCOURSE DEMOLITION PLAN AREA A 2/1/2019
AD2-1B LEV 100 - CONCOURSE DEMOLITION PLAN AREA B 2/1/2019
AD2-1C LEV 100 - CONCOURSE DEMOLITION PLAN AREA C 2/1/2019
AD2-1D LEV 100 - CONCOURSE DEMOLITION PLAN AREA D 2/1/2019
AD2-1E LEV 100 - CONCOURSE DEMOLITION PLAN AREA E 2/1/2019
AD2-1F LEV 100 - CONCOURSE DEMOLITION PLAN AREA F 2/1/2019
AD2-1G LEV 100 - CONCOURSE DEMOLITION PLAN AREA G 2/1/2019
AD2-1H LEV 100 - CONCOURSE DEMOLITION PLAN AREA H 2/1/2019
AD2-3A LEV 300 - PRESS DEMOLITION PLAN AREA A 2/1/2019
AD2-3B LEV 300 - PRESS DEMOLITION PLAN AREA B 2/1/2019
AD2-3H LEV 300 - PRESS DEMOLITION PLAN AREA H 2/1/2019
AD4-1-01 DEMOLITION REFERENCE PHOTOS 2/1/2019
AD4-1-02 DEMOLITION REFERENCE PHOTOS 2/1/2019
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A0-1-01 ARCHITECTURAL GRAPHIC STANDARDS 2/1/2019
A0-1-02 TYPICAL TOILET LAYOUTS AND ACCESSORIES 2/1/2019
A1-1 LEV 100 - CONCOURSE REF PLAN 2/1/2019
A1-2 LEV 200 - BOARDWALK REF PLAN 2/1/2019
A1-3 LEV 300 - PRESS REF PLAN 2/1/2019
A1-4 LEV 400 - ROOF REF PLAN 2/1/2019
A2-1A LEV 100 - CONCOURSE PLAN AREA A 2/1/2019
A2-1B LEV 100 - CONCOURSE PLAN AREA B 2/1/2019
A2-1C LEV 100 - CONCOURSE PLAN AREA C 2/1/2019
A2-1D LEV 100 - CONCOURSE PLAN AREA D 2/1/2019
A2-1F LEV 100 - CONCOURSE PLAN AREA F 2/1/2019
A2-1G LEV 100 - CONCOURSE PLAN AREA G 2/1/2019
A2-1H LLEV 100 - CONCOURSE PLAN AREA H 2/1/2019
A2-2D LEV 200 - BOARDWALK PLAN AREA D 2/1/2019
A2-2E LLEV 200 - BOARDWALK PLAN AREA E 2/1/2019
A2-2F LEV 200 - BOARDWALK PLAN AREA F 2/1/2019
A2-2G LEV 200 - BOARDWALK PLAN AREA G 2/1/2019
A2-3A LEV 300 - PRESS PLAN AREA A 2/1/2019
A2-3B LEV 300 - PRESS PLAN AREA B 2/1/2019
A2-3H LEV 300 - PRESS PLAN AREA H 2/1/2019
A2-4A LEV 400 - ROOF PLAN AREA A 2/1/2019
A2-4B LEV 400 - ROOF PLAN AREA B 2/1/2019
A2-4E LEV 400 - ROOF PLAN AREA E 2/1/2019
A2-4G LEV 400 - ROOF PLAN AREA G 2/1/2019
A2-4H LEV 400 - ROOF PLAN AREA H 2/1/2019
A3-2-01 STAIRS - ENLARGED PLANS & SECTIONS 2/1/2019
A5-3-02 SEATING BOWL / FIELD WALL ELEVATIONS 2/1/2019
A5-4-01 VISITOR CLUBHOUSE BUILDING ELEVATIONS 2/1/2019
AS5-5-01 ENLARGED ELEVATIONS 2/1/2019
A5-5-02 ENLARGED ELEVATIONS 2/1/2019
A5-5-03 ENLARGED ELEVATIONS 2/1/2019
A7-1-01 BUILDING SECTIONS 2/1/2019
A7-1-02 BUILDING SECTIONS 2/1/2019|
A7-1-03 BUILDING SECTIONS 2/1/2019
A7-2-01 WALL SECTIONS 2/1/2019
A8-2-01 ~ |VISITOR CLUBHOUSE BUILDING DETAILS 2/1/2019
A8-2-02 VISITOR CLUBHOUSE BUILDING PLAN DETAILS 2/1/2019
A8-5-01 VERTICAL CIRCULATION DETAILS 2/1/2019
EQ1-01 SEATING PLAN 2/1/2019
P0-01 LEGEND, GENERAL NOTES & INDEX - PLUMBING 2/1/2019
PD1-1A LEV 100 - CONCOURSE PLAN AREA A - DEMO PLUMBING 2/1/2019
PD1-1B LEV 100 - CONCOURSE PLAN AREA B - DEMO PLUMBING 2/1/2019
PD1-1C LEV 100 - CONCOURSE PLAN AREA C - DEMO PLUMBING 2/1/2019
PD1-1H LEV 100 - CONCOURSE PLAN AREA H - DEMO PLUMBING 2/1/2019
PD1-3A LEV 300 - PRESS PLAN AREA A - DEMO PLUMBING 2/1/2019
FP0-00 61G15 FAC, GENERAL NOTES & INDEX - FIRE PROTECTION 2/1/2019
FP0-01 FIRE PROTECTION SITE PLAN 2/1/2019
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FP4-1-01 FIRE PROTECTION DETAILS 2/1/2019
FPD1-1A LEV 100 - CONCOURSE PLAN AREA A - DEMO FIRE PROTECTION 2/1/2019
FPD1-1B LEV 100 - CONCOURSE PLAN AREA B - DEMO FIRE PROTECTION 2/1/2019
FPD1-1H LEV 100 - CONCOURSE PLAN AREA H - DEMO FIRE PROTECTION 2/1/2019
MO0-1 LEGEND, GENERAL NOTES & INDEX - MECH 2/1/2019
M1-1 LEV 100 - CONCOURSE REF PLAN - DUCTWORK 2/1/2019
M1-2 LEV 200 - BOARDWALK REF PLAN - DUCTWORK 2/1/2019
M1-3 LEV 300 - PRESS REF PLAN - DUCTWORK 2/1/2019
EO0-0 LEGEND, GENERAL NOTES & INDEX - ELEC 2/1/2019
EQ-1 STADIUM SITE PLAN - ELEC 2/1/2019
ED-11 LEV 100 - CONCOURSE DEMOLITION PLAN 2/1/2019
ED-3-1 LEVEL 300 - PRESS DEMOLITION PLAN 2/1/2019
ES0-1 ELEC SPECIAL SYSTEMS GEN NOTES 2/1/2019
ESD1-1 LEV 100 - CONCOURSE ELEC SPEC SYS OVERALL DEMO PLAN 2/1/2019
FS1-1 FOODSERVICE MENU GUIDE & COVER SHEET 2/1/2019
LEV 100 -CONCOURSE & LEV 200 - BOARDWALK, PORTABLE
FS1-2 CART PLANS 2/1/2019
LEV 100 - CONCOURSE 1ST BASE GRILL STAND - EQUIPMENT & i
FS3-1-1 ELECTRICAL 2/1/2019
CEV 100 - CONCOURSE 15T BASE GRILL STAND - PLUMBING &
FS3-1-1PM MECHANICAL 2/1/2019
LCEV 100 - CONCOURSE 1ST BASE CORE MENU & 15T BASE BAR -
FS3-1-2 EQUIPMENT & ELECTRICAL 2/1/2019
LEV 100 - CONCOURSE 15T BASE CORE MENU & 15T BASE BAR -
FS3-1-2PM PLUMBING & MECHANICAL 2/1/2019
FS3-1-3 LEV 100 - CONCOURSE HOME PLATE GRILL STAND - EQUIPMENT 2/1/2019
FS3-1-3E LEV 100 - CONCOURSE HOME PLATE GRILL STAND - ELECTRICAL 2/1/2019 )
FS3-1-3M LEV 100 - CONCOURSE HOME PLATE GRILL STAND - MECHANICAL 2/1/2019
FS3-1-3P LEV 100 - CONCOURSE HOME PLATE GRILL STAND - PLUMBING 2/1/2019
LEV 100 - CONCOURSE 3RD BASE CORE MENU STAND -
FS3-14 EQUIPMENT & ELECTRICAL 2/1/2019
LEV 100 - CONCOURSE 3RD BASE CORE MENU STAND -
FS3-1-4PM PLUMBING & MECHANICAL 2/1/2019
LEV 100 - CONCOURSE VENDOR COMMISSARY - EQUIPMENT,
FS3-1-5 ELECTRICAL & PLUMBING 2/1/2019
FS3-1-6 LEV 100 - CONCOURSE BBQ TENTS 2/1/2019
|F83-2-1 LEV 200 - BOARDWALK 3RD BASE HANGOUT BAR 2/1/2019
FS3-2-2 LEV 200 - BOARDWALK TIKI BAR 2/1/2019
FS4-1-01 FOODSERVICE DETAILS 2/1/2019
SPECIFICATIONS
000100 COVER 2/1/2019
000105 ARCHITECTURAL CERTIFICATION 2/1/2019
000105 CIVIL CERTIFICATION 2/1/2019
000105 STRUCTURAL CERTIFICATION 2/1/2019
000105 FIRE PROTECTION CERTIFICATION 2/1/2019
000105 PLUMBING CERTIFICATION 2/1/2019
000105 ELECTRICAL CERTIRICATION 2/1/2019
000105 ELECTRICAL SPECIAL SYSTEMS CERTIFICATION 2/1/2019
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010110 TABLE OF CONTENTS 2/1/2019
DIVISION 1 GENERAL REQUIREMENTS

011000 SUMMARY 2/1/2019
012500 SUBSTITUTION PROCEDURES 2/1/2019
012501 SUBSTITUTION REQUEST FORM 2/1/2019
01 26 00 CONTRACT MODIFICATION PROCEDURES 2/1/2019
012900 PAYMENT PROCEDURES 2/1/2019
013100 PROJECT MANAGEMENT AND COORDINATION 2/1/2019
013101 ELECTRONIC DATA TRANSFER AGREEMENT FORM 2/1/2019
013200 CONSTRUCTION PROGRESS DOCUMENTATION 2/1/2019
013300 SUBMITTAL PROCEDURES 2/1/2019
014000 QUALITY REQUIREMENTS 2/1/2019
014200 REFERENCES 2/1/2019
015000 TEMPORARY FACILITIES AND CONTROLS 2/1/2019
01 60 00 PRODUCT REQUIREMENTS 2/1/2019
017300 EXECUTION 2/1/2019
017419 CONTSTRUCTION WATE MANAGEMENT AND DISPOSAL 2/1/2019
017700 CLOSEOUT PROCEDURES 2/1/2019
017823 OPERATION AND MAINTENANCE DATA 2/1/2019
0178 39 PROJECT RECORD DOCUMENTS 2/1/2019
017900 DEMONSTRATION AND TRAINING 2/1/2019
DIVISION 2 EXISTING CONDITIONS

024113.13 DEMOLITION 2/1/2019
024119 SELECTIVE DEMOLITION 2/1/2019
DIVISION 3 CONCRETE

03 3000 CAST-IN-PLACE CONCRETE 2/1/2019
03 48 00 PRECAST CONCRETE U-LINTELS AND SILLS 2/1/2019
DIVISION 4 MASONRY

04 20 00 UNIT MASONRY 2/1/2019
DIVISION 5 METALS

0505 13 HOT DIP GALVANIZING 2/1/2019
051223 STRUCTURAL STEEL 2/1/2019
052100 STEEL JOISTS 2/1/2019
053100 STEEL DECKING 2/1/2019
05 40 00 COLD-FORMED METAL FRAMING 2/1/2019
05 50 00 METAL FABRICATIONS 2/1/2019
DIVISION 11 EQUIPMENT 2/1/2019
11 4000 FOOD SERVICE EQUIPMENT 2/1/2019
116835 BASEBALL EQUIPMENT 2/1/2019
1168 43 EXTERIOR SCOREBOARDS 2/1/2019
116853 FIELD WALL PADS 2/1/2019
DIVISION 12 FURNISHINGS 2/1/2019
126323 STADIUM SEATS 2/1/2019
DIVISION 13 SPECIAL CONSTRUCTION 2/1/2019
133416 PERMANENT GRANDSTANDS 2/1/2019
133419 PRE-ENGINEERED METAL BUILDING 2/1/2019
DIVISION 21 FIRE SUPPRESSION 2/1/2019
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210500 COMMON WORK RESULTS FOR FIRE SUPPRESSION 2/1/2019
210517 SLEEVES AND SLEEVE SEALS FOR FIRE-SUPPRESSION PIPING 2/1/2019
210518 ESCUTCHEONS FOR FIRE-SUPPRESSION PIPING 2/1/2019
210553 IDENTIFICATION FOR FIRE-SUPPRESSION PIPING AND EQUIPMENT 2/1/2019
211313 WET PIPE SPRINKLER SYSTEM 2/1/2019
DIVISION 22 PLUMBING CERTIFICATION 2/1/2019
220500 COMMON WORK RESULTS FOR PLUMBING 2/1/2019
220523 GENERAL DUTY VALVES FOR PLUMBING PIPING 2/1/2019
220529 HANGERS AND SUPPORTS FOR PLUMBING PIPING 2/1/2019
220553 IDENTIFICATION FOR PLUMING PIPING AND EQUIPMENT 2/1/2019
220700 PLUMBING INSULTATION 2/1/2019
221113 FACILITY WATER DISTRIBUTION PIPING 2/1/2019
221113.13 WATER DISTRIBUTION SYSTEMS (PRIVATE) 2/1/2019
221116 DOMESTIC WATER PIPING 2/1/2019
221119 DOMESTIC WATER PIPING SPECIALTIES 2/1/2019
221120 FACILITY PROPANE-GAS PIPING 2/1/2019
221316 SANITARY WASTE AND VENT PIPING 2/1/2019
221323 SANITARY WASTE INTERCEPTORS 2/1/2019
221413 FACILITY STORM DRAINAGE PIPING 2/1/2019
221423 STORM DRAINAGE PIPING SPECIALTIES 2/1/2019
221429 SUMP PUMPS 2/1/2019
223300 ELECTRIC DOMESTIC WATER HEATERS 2/1/2019
224000 PLUMBING FIXTURES 2/1/2019
DIVISION 23 HEATING VENTILATING AND AIR CONDITIONING 2/1/2019
23 0000 COMMON REQUIREMENTS FOR HVAC 2/1/2019
230517 SLEEVES AND SLEEVE SEALS FOR HVAC PIPING 2/1/2019
230523 GENERAL-DUTY VALVES FOR HVAC PIPING 2/1/2019
230529 HANGERS AND SUPPORTS FOR HVAC PIPING AND EQUIPMENT 2/1/2019
230553 IDENTIFICATION FOR HVAC PIPING AND EQUIPMENT 2/1/2019
DIVISION 26 ELECTRICAL 2/1/2019
260010 BASIC ELECTRICAL REQUIREMENTS 2/1/2019
260543 UNDERGROUND DUCTS AND RACEWAYS FOR ELECTRICAL SYSTEMS 2/1/2019
26 0544 SLEEVES AND SLEEVE SEALS FOR ELECTRICAL RACEWAYS AND CABLING 2/1/2019
DIVISION 27 COMMUNICATIONS 2/1/2019
27 0010 TECHNOLOGY GENERAL PROVISIONS 2/1/2019
DIVISION 31 EARTHWORK 2/1/2019
311000 SITE CLEARING 2/1/2019
311010 SITE CLEARING 2/1/2019
312000 EARTHWORK 2/1/2019
312300 SITE PREPARATION, EXCAVATION AND EARTHWORK FOR FOUNDATIONS 2/1/2019
312319 DEWATERING AND BEDDING 2/1/2019
312323 BACKFILLING 2/1/2019
312333 TRENCHING 2/1/2019
312500 EROSION AND SEDIMENTATION CONTROLS 2/1/2019
DIVISION 32 EXTERIOR IMPROVEMENTS 2/1/2019
321100 ASPHALTIC CONCRETE PAVING 2/1/2019
321216 ASPHALTIC CONCRETE PAVING 2/1/2019
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321313 CONCRETE PAVING 2/1/2019
321616 CONCRETE CURBS AND GUTTERS 2/1/2019
321723 PAVEMENT MARKING 2/1/2019
321823 NATURAL GRASS PLAYING FIELD SUMMARY 2/1/2019
321823.13 NATURAL GRASS PLAYING FIELD EARTHWORK 2/1/2019
321823.23 NATURAL GRASS PLAYING FIELD IRRIGATION SYSTEM 2/1/2019
321823.24 NATURAL GRASS PLAYING FIELD MATERIAL AND MIXES 2/1/2019
3218 23.26 NATURAL GRASS PLAYING FIELD SOD 2/1/2019
321824 SYNTHETIC TURF PLAYING FIELD SURFACING 2/1/2019
323113 CHAIN LINK FENCES AND GATES 2/1/2019
328400 IRRIGATION 2/1/2019
329300 PLANTS 2/1/2019
DIVISION 33 UTILITIES 2/1/2019
333000 SANITARY SEWERAGE SYSTEM 2/1/2019
APPENDICES 2/1/2019
A GEOTECHNICAL ENGINEERING REPORT 2/1/2019
B LEAD-BASED PAINT-HAZARDQUS MATERIALS SURVEY REPORT 2/1/2019
~
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