RESOLUTION 19-21

A RESOLUTION OF THE CITY OF DUNEDIN, FLORIDA,
APPROVING CHANGE ORDER FOR PRE-GMP TIME
SENSITIVE PROCUREMENT NEEDS ASSOCIATED WITH THE
CONSTRUCTION MANAGER AT RISK AGREEMENT BETWEEN
THE CITY AND GILBANE BUILDING COMPANY FOR THE
RENOVATION AND CONSTRUCTION OF STADIUM AND
TRAINING FACILITIES; MAKING RELATED FINDINGS;
PROVIDING FOR CONFLICTING RESOLUTIONS,
SEVERABILITY, AND AN EFFECTIVE DATE.

WHEREAS, the City of Dunedin (the “City”) and Gilbane Building
Company (“Gilbane”) executed, as of November 8, 2018, an agreement (the
‘CMAR Agreement’), consisting of the Agreement Between Owner and
Construction Manager as Constructor, all exhibits attached thereto and
incorporated therein, and General Conditions, under which Gilbane agreed to
provide preconstruction services and to perform the construction work (such
services and work, to be referred to collectively as the “Work”) in connection with
the construction and renovation of the Dunedin Spring Training Facilities (the
“‘Project’) to be used by the Major League Baseball Club known as the Toronto
Blue Jays, owned and operated by the Rogers Blue Jays Baseball Partnership
(the “Club”); and

WHEREAS, the City and Populous, Inc. (“Populous”) executed, as of July
5, 2018, an owner-architect agreement for the design of the Project (the “Owner-
Architect Agreement’), including without limitation a detailed description of the
Owner’s program for the Project (the “Initial Program”), which, as it has been
and in the future may be further amended by the parties, shall be the basis for
the Populous design documents detailing Gilbane’s Work; and

WHEREAS, under the terms of the CMAR Agreement, at a time to be
mutually agreed upon by the City and Gilbane and in consultation with Populous,
Gilbane shall prepare a Guaranteed Maximum Price proposal (the “GMP
Proposal”), for the City’s and the Club’s approval and the City’s acceptance,
setting forth the proposed Guaranteed Maximum Price for performance of the
Work: and

WHEREAS, as part of preconstruction services, Gilbane is currently
developing for the approval of the City a Project Schedule; and

WHEREAS, the parties have determined that if certain components of the
Work can now be priced separately, and commenced immediately by Gilbane,



the likelihood that the Project will achieve completion by the date established in
the Project Schedule will be greatly enhanced.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF
THE CITY OF DUNEDIN, FLORIDA, IN SESSION DULY ASSEMBLED THAT:

Section 1. Gilbane has submitted Change Order #6, attached to this
Change Order Resolution as Attachment A, under which that portion of the
Work described in Populous Bid Packages (BP) 04A, 21A, 22B, 23A and 26B
and as referenced in Exhibits A, B and C to Change Order #6, is priced and
proposed for immediate execution.

Section 2. Change Order #6 and the City’s payment to Gilbane for the
cost for Gilbane to perform that portion of Player Development Complex Scope of
Work, which is stated in Change Order #6 as Thirteen Million Three Hundred
Forty Seven Thousand Nine Hundred and Sixty Three dollars ($13,347,963), are
hereby approved.

Section 3. The cost for Gilbane to perform the Player Development
Complex — Scope of Work, as stated in Change Order #6, shall be included in
the GMP Proposal to be submitted to the City by Gilbane, but the costs of
Change Order #6 shall not be accounted for twice in the development of the
GMP.

Section 4. All future proposed change orders prior to the establishment
of the GMP, if any, under which certain Work is identified for separate pricing,
scheduling and performance, shall include the following documentation, and the
City’s approval of payment for such Work shall be conditioned upon Gilbane's
submission and the City’s approval of the following:

a. A list of the drawings and specifications describing the proposed
separate Work;

b. A list of the clarifications, qualifications, and assumptions made by
Gilbane in preparation of the proposed change order;

c. A statement of the proposed price, or guaranteed maximum price as
the case may be, including a statement of the estimated cost of the
Work describing in detail all trade categories or systems, allowances,
alternates, contingency, and Gilbane’s Fee as defined in the CMAR
Agreement;

d. A proposed schedule for the Work, reflecting revisions to any
previously approved Project Schedule, showing the anticipated date of
Substantial Completion;

e. Written confirmation that the proposed change order has been
reviewed and approved by the City’'s Project Manager, by an
authorized representative of Populous, and by an authorized
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representative of the Club, and written acknowledgment from Gilbane
that the proposed change order, once approved by the City, shall be
binding upon Gilbane.

1. Each change order agreed upon prior to the establishment of the
GMP shall be rolled into the GMP proposal submitted to the City in
accordance with the terms of the CMAR Agreement.

2. Performance of all Work under the terms of this and all future
change orders, if any, shall be subject to the terms and conditions
of the CMAR Agreement in all respects.

BE IT FURTHER RESOLVED that any existing Resolution or portion
thereof of the City Commission which contains terms or provisions which are in
direct conflict with and cannot be harmonized with the provisions of this
Resolution shall, as to such terms or provisions, be deemed as superseded by
this Resolution.

BE IT FURTHER RESOLVED that the provisions of this Resolution are
severable such that the invalidity of any one provision shall not operate to
invalidate any other provision.

BE IT FURTHER RESOLVED that this Resolution shall become effective
immediately upon adoption.

PASSED AND ADOPTED BY THE CITY COMMISSION OF THE CITY
OF DUNEDIN, FLORIDA, THIS _18th day of April , 2019.

gﬁf@ \U&WQ%U\@QA‘CL

lie|Ward Bujalski
aygr

ATTEST:
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Change Order Form-—0 be used prior to the Citv's acceptance of the GMP Proposal

Project: Construction and renovation of the Change Order No.: 006
~ Dunedin Spring Training Facilities Change Order Date: April 11, 2019
Contractor: Gilbane Building Company Contract Date: November 8, 2018

The following change is hereby made a part of the Contract Documents enumerated in the Agreement Between Owner and
Construction Manager (the “CMAR Agreement™) on the datc referenced above and shall be performed under the same terms and
conditions as required by the original Contract Documents. Except as modified herein, the original Contract Documents and all prior
6m§ndments shall remain in full force and effect and all of the terms of the Contract Documents arc hercby incorporated in this Change
ider.

The Contract is changed as follows: (See attached supporting documents)

Provide the masonry in accordance with Gilbane’s BPO4A, fire protection in accordance with Gilbane's

BP21A, plumbing in accordance with Gilbane's BP22B, mechanical in accordance with Gilbanc's BP23A,

electrical in accordance with Gilbane's BP26B. The following exhibits provide additional information related

to this Change Order and are hereby incorporated as part of this Change Order.

- Exhibit A, Player Development Complex Change Order Cost Summary dated 04/11:2019
- Exhibit B, Player Development Complex Qualification & Assumptions dated 04:11:2019
- Exhibit C, Player Development Complex BP02 & BP03 Drawings and Specification logs dated 02:26:2019 & 03/03:16

The Guaranteed Maximum Price components authorized in the CMAR Agreement total:
The total Guaranteed Maximum Price will be determined by the accepted GMP Proposal.

Prior to acceptance of the GMP: $8,432,624
The Cost of Work authorized by previous Change Orders: $39,929,876.00
The Cost of Work autherized by this Change Order is: $13,347,963.00
The Cost of Work authorized to date including this Change Order is: $53,277,839.00
The Substantial Completion Date prior to this Change Order was: TBD
The Contract Time is (increased) (decreased) (unchanged) by: __TBD___calendar days TBD

The date of Substantial Completion as of this Change Order (insert date): TBD

This Change Order is in full compromise and settiement of all adjustments to Contract Time and Contract Price, and compensation
for any and all delay, extended or additional field and home office overhcad, disruption, acceleration, inefficiencies, lost labor or
equipment productivity, differing site conditions, construction interferences and other extraordinary or consequential damages
(hcrecinafier callcd "Impacts”), including any ripple or cumulative effect of said Impacts on the overall Work undcr the Contract arising
directly or indirectly from the performance of Work described in this Change Order. By exccution of this Change Order, Contractor
agrees that this Change Order constitutes a complete accord and satisfaction with respect to all claims for schedule extension, Impacts,
or any costs of whatsoever nature, character or kind arising out of or incidental to this Change Order, provided, that this accord and
satisfaction extends only te claims of which the Construction Manager is aware, or rcasonably should be aware in compliance with
section 2.1.8 of the CMAR Agreement, as of the date hereof.

NSTRUCTION MANAGER Gilbane Building Company OWNER The City of Dunedin, Florida
@ by: [ Accepted by: \ \ )

(Signature)
/Qﬁ'f" S. FHfaryes
(Print or Type Name) 'j’ YT
Date: %/ /S / /9 Date:

gl’s, Inc. Reviewed by:

? ™\~ Print o Type Name: BRUAN PALE vae L[t/

ROGERS BLmASEBALL PARTNERSHIP: Reviewed,and approved by:
Signature: Date: //7 /11

/A/ndrew Miller
4311-9767-1813.4



TBIJ - Player Development CO#6
Breakdown of Costs c-l I ba ne

"Exhibit A"
4/11/2019

foaa - Masonry $2,092,446 Masonry Builders
21A - Fire Protection $389,145 Randall Mechanical
268 - Electrical $4,293,500 APG Electric, Inc.
228 - Plumbing $2,086,720 Randall Mechanical
23A - Mechanical $3,503,494 B&I Contractors

l RN - RN RE-RE-NE-RE-AE-RECARCR

Construction Contingency 3.00% $370,959
Permit Allowancef $0
CCIP} 2.64%) $352,386
Difference in Conditions 0.15% $20,022
Builders Risk Insurance (by Owner)l
Subcontractor Default Insurance 1.25% $159,203
P&PBond| 0.600% $80,088
CM Fee 3.75%




EXHIBIT B Gm

April 11,2019

Re:

Toronto Blue Jays Spring Training Facilities Improvements
Player Development Complex
Gilbane Job # J08231

Subject: Qualifications & Assumptions for Change Order 06

10.

11.

12.

13

Division 0

It is mutually understood that the price set forth in this Change Order is only for the Scope of Work
to provide the masonry in accordance with Gilbane’s BP04A, fire protection in accordance with
Gilbane’s BP21A, plumbing in accordance with Gilbane’s BP22B, mechanical in accordance with
Gilbane’s BP23A, electrical in accordance with Gilbane’s BP26B. It is agreed by both parties that
this Scope will increase as the Project's Design Documents continues to be developed. Future
Change Orders will be required to cover this Future Work. Upon completion of the Design
Documents, it is Gilbane's intent to deliver the GMP as set forth in the Contract Agreement.

These Assumptions & Clarifications govern and control over any conflicting provisions of the
Contract Documents.

Gilbane submits herein this Change Order #006 for the associated Scope of Work identified in the
Architects' BP02 documents dated 12/21/2018 and the Architect’s BP03 documents dated
02/01/2019 as enumerated in the Drawings and Specification logs referenced in Exhibit C.

Division 01
This Change Order is based on receiving approval on or before April 22, 2019

Gilbane reserves the right to evaluate the schedule once the design is complete and the final contract
documents have been issued.

Temporary power and water consumption at the site and trailer complex is excluded from this
Change Order and is assumed to be paid by the Owner.

No cost has been included for power, domestic water, reclaimed water and/or natural gas
consumption charges during construction. All utility consumption costs are assumed to be paid by
the Owner.

This Change Order is based on the documents referenced in Exhibit C. This Change Order does not
include any additional work or changes as a result of the City review and permit documents.
Changes as a result of the permit review will require a change to the contract documents and a
change order to the contract value.

This Change Order is based on being given full unobstructed access to all areas necessary to
complete the work included in the construction documents.

This Change Order does not account for this being a line item GMP. Any savings on a particular
line item may be transferred to cover overruns of another cost of work line.

This Change Order includes a three percent (3%) construction contingency. No design or owner
contingencies are being carried in this Change Order.

Testing services and inspection fees are assumed to be provided and paid by the Owner.

. This Change Order does not include any special colors.



14.
15.

16.

17.

18.

19.
20.

21.

This Change Order does not include any 2™ or 3™ shift work.

Gilbane reserves the right to submit for additional site services required by different scopes of work
with other Bid Package Change Orders.

This Change Order is based on free use of CAD file background for purposes of distributing to the
trade contractors as required. Gilbane and the trade contractors receiving these CAD files will sign
the Architects waiver for use of these CAD files with the understanding that there is no additional
fee for Gilbane to distribute to our trade contractors.

The final property survey (boundary survey) is not included in this Change Order and if required
will be provided by the Owner.

This Change Order excludes the cost of any impact, cap and tap fees for water, fire, gas, storm, and
sanitary lines.

This Change Order excludes all Factory Mutual Requirements.

This Change Order assumes that the final tree bank fee will be paid from the Building Permit
Allowance. This allowance will be reconciled once the City calculates the final permit cost.

Schedule of Allowances

Description of Allowances Value of Allowance

Fire Protection reserve allowance $50,000.00
Interior CMU allowance (will price when the BP04 documents are released) $136,649.00

Any savings as a result of the final reconciliation from these allowances will roll back into the
project budget for use as directed by the Owner. Any overages as a result of the final reconciliation
from these allowances will be requested in a Change Owner to the Owner.

Division 02 — Existing Conditions

22.

No work required under the BP02 or 03 Documents.

Division 03 - Concrete

23.

No work required under the BP03 Documents. Work required under the BPO2 documents was
included in Change Order 04.

Division 04 - Masonry

24.

25.

This Change Order assumes to provide the following materials. Specifications were not finalized at
the time of bid, so bidders were instructed to base their pricing on use of the following materials.

a. Burnished Block: Oldcastle Regency Brown
b. Face Brick: Palmetto Biltmore Modular Size

e

Air/Weather Barrier: Perma Barrier VPL Air/Waterbarrier System

e

Flexible Flashings with End Dams: Flexible flashing by Permabarrier, End Dams
created with Permabarrier, Wire-Bond #4165 Stainless Steel drip edge 3” wide with
drip (see attached detail).

e. Sheet Metal Flashing to be 26 ga.

This Change Order includes a $136,649.00 allowance for the interior CMU partitions. These
partitions will be priced by Masonry Builders when the BP04 documents are finalized and released.



26. GBCo is carrying the submitted low bid for the current change order 06 for the Player Development
Complex (PDC), and based on the material variance from the second and other bidders, in the event
the submitted low bidder does not agree to the contract and does not execute a satisfactory trade
contract agreement with GBCo, then GBCo will move to the second or best qualified bidder and
shall be entitled to a change order for the difference between the low bidder’s bid amount and the
second or best qualified bidder’s actual contract amount. The amount in this current change order
06 for the PDC is therefore conditioned on such additional costs in such event for a future change
order leading up to the finalized GMP.

Division 05 - Metals
27. No work required under the BP02 or 03 Documents.
Division 06 — Wood, Plastics, Composites

28. No work required under the BP02 or 03 Documents.

Division 07 — Moisture Protection

29. This Change Order assumes to provide the following materials. Specifications were not finalized at
the time of bid, so bidders were instructed to base their pricing on use of the following materials.

a. Air/Weather Barrier: Perma Barrier VPL Air/Waterbarrier System
b. Flexible Flashings with End Dams: Flexible flashing by Permabarrier, End Dams
created with Permabarrier, Wire-Bond #4165 Stainless Steel drip edge 3” wide with
drip.
c. Sheet Metal Flashing to be 26 ga.
Division 08 - Openings
30. No work required under the BP02 or 03 Documents.
Division 09 - Finishes
31. No work required under the BP02 or 03 Documents.
Division 10 - Specialties
32. No work required under the BP02 or 03 Documents.
Division 11 - Equipment
33. No work required under the BPO2 or 03 Documents.
Division 12 - Furnishings
34. No work required under the BPO2 or 03 Documents.

Division 13 — Special Construction

35. This Change Order assumes that the Owner is furnishing and installing the Hydrotherapy
Equipment, Pools, and Tubs as referenced in Specification Section 131700. This Change Order
assumes final electrical and water connections only for the equipment specified under this
specification section.

Division 14 — Conveying Systems

36. Division 14 — Conveying Systems is excluded from This Change Order. This was included in past
Change Orders.

Division 21 — Fire Suppression



37.

38.

39.

This Change Order assumes that the Owner is responsible for the water quality and/or adequacy of
the water supply. A fire pump may be needed and is not included in this Change Order if flow test
from the municipal water source is determined to not provide adequate water pressure or volume.

This Change Order includes a $50,000.00 allowance for the fire protection contractor reserve
allowance.

GBCo is carrying the submitted low bid for the current change order 06 for the Player Development
Complex (PDC), and based on the material variance from the second and other bidders, in the event
the submitted low bidder does not agree to the contract and does not execute a satisfactory trade
contract agreement with GBCo, then GBCo will move to the second or best qualified bidder and
shall be entitled to a change order for the difference between the low bidder’s bid amount and the
second or best qualified bidder’s actual contract amount. The amount in this current change order
06 for the PDC is therefore conditioned on such additional costs in such event for a future change
order leading up to the finalized GMP.

Division 22 - Plumbing

40.

41.

42.

43.

This Change Order does not include to provide storm water tie-ins to any of the metal building
downspouts as none are indicated on the documents.

This Change Order does not include providing whips for kitchen, athletic, laundry, or OFOI
equipment final connections that are™not provided by the equipment manufacture.

This Change Order assumes that the Owner is furnishing and installing the Hydrotherapy
Equipment, Pools, and Tubs as referenced in Specification Section 131700. This Change Order
assumes final water connections only for the equipment specified under this specification section.

GBCo is carrying the submitted low bid for the current change order 06 for the Player Development
Complex (PDC), and based on the material variance from the second and other bidders, in the event
the submitted low bidder does not agree to the contract and does not execute a satisfactory trade
contract agreement with GBCo, then GBCo will move to the second or best qualified bidder and
shall be entitled to a change order for the difference between the low bidder’s bid amount and the
second or best qualified bidder’s actual contract amount. The amount in this current change order
06 for the PDC is therefore conditioned on such additional costs in such event for a future change
order leading up to the finalized GMP.

Division 23 — Heating Ventilating and Air Conditioning

44.

45.

This Change Order does not include to provide the buffer tank indicated on the control diagram but
not scheduled, reference sheet M6-1-05.

GBCo is carrying the submitted low bid for the current change order 06 for the Player Development
Complex (PDC), and based on the material variance from the second and other bidders, in the event
the submitted low bidder does not agree to the contract and does not execute a satisfactory trade
contract agreement with GBCo, then GBCo will move to the second or best qualified bidder and
shall be entitled to a change order for the difference between the low bidder’s bid amount and the
second or best qualified bidder’s actual contract amount. The amount in this current change order
06 for the PDC is therefore conditioned on such additional costs in such event for a future change
order leading up to the finalized GMP.

Division 26 - Electrical

46. This Change Order does not include providing whips for kitchen, athletic, laundry, or OFOI

equipment final connections that are not provided by the equipment manufacture.



47. This Change Order assumes that the Owner is furnishing and installing the Hydrotherapy
Equipment, Pools, and Tubs as referenced in Specification Section 131700. This Change Order
assumes final electrical connections only for the equipment specified under this specification
section.

Division 27 - Communication

48. This Change Order assumes that he Owner will provide all patch chords as no cost for such is
included in this Change Order.

49. This Change Order does not include to provide any active equipment such as Network Switches,
Routers, Servers, and Wireless Access Points (WAPs).

Division 28 — Electronic Safety and Security

50. This Change Order does not include to provide any active equipment such as Switches, patch
panels, etc.

51. This Change Order does not include any network cable to cameras.

52. This Change Order does not include any electrified locks, power transfer devices, etc. This cost
will be provided when the doors and hardware are bid.

Division 31 - Earthwork

53. No work required under the BP0O2 or 03 Documents.
Division 32 — Exterior Improvements

54. No work required under the BPO2 or 03 Documents.
Division 33 - Utilities

55. No work required under the BP0O2 or 03 Documents.



PRODUCT SUBMITTAL

# 4165 Drip Edge Flashing

SHEET METAL:

ASTM A153/ A153M-B2 (1.50 oz per sq ft)
Stainless Steel ASTM 580 / ASTM 580M Type 304 (Type 316 available on

special order)

Drip Edge Flashing, when used with Fiberweb product or Aqua Flash
500, creates an effective moisture barrier.

Steel Products (flats):Stainless Steel, 60% Post Consumer
V O C Content - 0%

Standard length: 8'-0"

Drip Edge

Width:
0 112"

Finish:
Stainless Steel ASTM 580 / ASTM 580M Type 304 (Type 316 available on

special order)

Packaging:
25 per box PR 1 1 LS|
N
Side View B
_3ne~
closed
hem

Corporate Office: 400 Rountree Rd Charlotte, NC 28217
TEL: (800) 849-6722 FAX: (704) 525-3761

Mailing Address: P.O. Box 240988 Charlotte, NC 28224

WRE-BOND I

Memphis Plant: 2365 Harbor Ave. Memphis, TN 38113
TEL: (800) 441-8359 FAX: (901) 775-9449

Mailing Address: P.O. Box 13124 Memphis, TN 38113

www.wirebond.com



Exhibit C
Toronto Blue Jays Player Development Complex BP#02 thru Add #03
List of Drawings, Specifications, Addendums, Bid Supplements
2/26/19

Sheet No. / Spec

Setion Sheet Name/Specification Title Current Date

X0-1 COVER SHEET VOL. 1 12/21/2018
X0-2 DRAWING INDEX 1/18/2019
X1-1-01 EXTERIOR REF. VIEWS -OVERALL VIEW AT ENTRY 12/21/2018
X1-1-02 EXTERIOR REF. VIEWS -CLUBHOUSE ENTRY 12/21/2018
X1-1-03 EXTERIOR REF. VIEWS -VIEW AT MAIN ENTRY 12/21/2018
X1-1-04 EXTERIOR REF. VIEWS -VIEW AT S-E CORNER 12/21/2018
X1-1-05 EXTERIOR REF. VIEWS -OUTDOOR WORKOUT 12/21/2018
X1-1-06 EXTERIOR REF. VIEWS -VIEW AT N-E CORNER 12/21/2018
X4-1 GRID GEOMETRY PLAN 12/21/2018
LS0-0 LIFE SAFETY INFORMATION 12/21/2018
LSO-1 LIFE SAFETY REFERENCE PLANS 12/21/2018
LSO-2 LIFE SAFETY REFERENCE PLANS 12/21/2018
LS1-1 LEV 100 -CLUBHOUSE LIFE SAFETY PLAN 12/21/2018
LS1-2 LEV 200 -OFFICES LIFE SAFETY PLAN 12/21/2018
S0-1-01 GENERAL NOTES 2/26/2019
S0-2-01 SCHEDULES, WIND TABLES & PLAN NOTES 1/16/2019
S0-3-01 THRESHOLD INSPECTION PLAN 12/21/2018
S0-4-01 ISOMETRIC REFERENCE VIEW 12/21/2018
S2-1 LEV 100-CLUBHOUSE FOUNDATION PLAN 12/21/2018
S2-1A LEV 100-CLUBHOUSE FOUNDATION PLAN AREA A 1/16/2019
$52-1B LEV 100-CLUBHOUSE FOUNDATION PLAN AREA B 1/16/2019
$2-1C LEV 100-CLUBHOUSE FOUNDATION PLAN AREA C 2/26/2019
$2-1D LEV 100-CLUBHOUSE FOUNDATION PLAN AREA D 2/26/2019
$2-2 LEV 200-OFFICES FRAMING PLAN 12/21/2018
S2-2A LEV 200-OFFICES FRAMING PLAN AREA A 2/26/2019
S2-2B LEV 200-OFFICES FRAMING PLAN AREA B 1/16/2019
$2-2C LEV 200-OFFICES FRAMING PLAN AREA C 1/16/2019
$2-2D LEV 200-OFFICES FRAMING PLAN AREA D 2/26/2019
52-3 LEV 300-ROOF FRAMING PLAN 12/21/2018
S2-3A LEV 300-ROOF FRAMING PLAN AREA A 2/26/2019
$2-3C LEV 300-ROOF FRAMING PLAN AREA C 1/16/2019
$2-3D LEV 300-ROOF FRAMING PLAN AREA D 12/21/2018
$2-4-01 ML AGILITY FIELD PLANS 12/21/2018
$2-5-01 MAJOR LEAGUE BATTING CAGE PLANS 2/26/2019
$2-5-02 MINOR LEAGUE BATTING CAGE PLANS 2/26/2019
$2-5-03 MAJOR, MINOR LEAGUE BATTING & AGILITY FIELD SECTIONS/DETAILS 2/26/2019
$2-6-01 SITE BATHROOM AND SMALL FIELD STORAGE BUILDING PLANS 2/26/2019
$2-7-01 PUMP HOUSE/UTILTY YARD PLANS & DETAILS 2/26/2019
$2-9-01 MISCELLANEQUS SITE STRUCTURES 11/15/2018
54-1-01 TYPICAL FOUNDATION DETAILS 11/15/2018
S4-1-02 TYPICAL FOUNDATION DETAILS 2/26/2019
$4-1-03 PLUNGE POOL PLANS & DETAILS 12/21/2018
$4-2-01 TYPICAL MASONRY DETAILS 11/15/2018
S$4-3-01 CONCRETE FRAME ELEVATIONS 12/21/2018




Exhibit C

Toronto Blue Jays Player Development Complex BP#02 thru Add #03
List of Drawings, Specifications, Addendums, Bid Supplements

2/26/19

54-4-01 STRUCTURAL STEEL DETAILS 12/21/2018
S4-4-02 STRUCTURAL STEEL DETAILS 2/26/2019
$4-5-01 METAL STUD FRAMING DETAILS 12/21/2018
54-6-01 TYPICAL FLOOR FRAMING DETAILS 12/21/2018
$4-7-01 TYPICAL ROOF FRAMING DETAILS 12/21/2018
54-7-02 TYPICAL ROOF FRAMING DETAILS 2/26/2019
A0-1-01 ARCHITECTURAL GRAPHIC STANDARDS 11/15/2018
A0-1-02 TYPICAL TOILET LAYOUT AND ACCESSORIES 11/15/2018
Al1-0 ARCHITECTURAL SITE REF PLAN 2/26/2019
Al-1 LEV 100 -CLUBHOUSE PLAN 2/26/2019
Al-2 LEV 200 -OFFICE PLAN 2/26/2019
Al-3 LEV 300 -ROOF PLAN 12/21/2018
A2-1A LEV 100 -CLUBHOUSE PLAN AREA A 1/18/2019
A2-1B LEV 100 -CLUBHOUSE PLAN AREA B 2/26/2019
A2-1C LEV 100 -CLUBHOUSE PLAN AREA C 2/26/2019
A2-1D LEV 100 -CLUBHOUSE PLAN AREA D 2/26/2019
A2-2A LEV 200 -OFFICES PLAN AREA A 1/18/2019
A2-2B LEV 200 -OFFICES PLAN AREA B 12/21/2018
A2-2C LEV 200 -OFFICES PLAN AREA C 2/26/2019
A2-2D LEV 200 -OFFICES PLAN AREA D 12/21/2018
A2-3A LEV 300 -ROOF PLAN AREA A 12/21/2018
A2-3B LEV 300 -ROOF PLAN AREA B 12/21/2018
A2-3C LEV 300 -ROOF PLAN AREA C 12/21/2018
A2-3D LEV 300 -ROOF PLAN AREA D 12/21/2018
A2-4-01 AGILITY FIELD BUILDING PLANS 12/21/2018
A2-4-02 AGILITY FIELD BUILDING ROOF PLANS 12/21/2018
A2-4-03 AGILITY FIELD BUILDING ELEVATIONS 12/21/2018
A2-4-04 AGILITY FIELD BUILDING ELEVATIONS 12/21/2018
A2-4-05 AGILITY FIELD BUILDING SECTIONS/DETAILS 12/21/2018
A2-5-01 MAJOR LEAGUE BATTING CAGE BUILDING PLANS 12/21/2018
A2-5-02 MAJOR LEAGUE BATTING CAGE BUILDING ROOF PLANS 12/21/2018
A2-5-03 MAJOR LEAGUE BATTING CAGE BUILDING ELEVATIONS 12/21/2018

FIELD STORAGE, TOILET BUILDING, UTILITY YARD, AND TRASH
A2-6-01 ENCLOSURE PLANS 2/26/2019

FIELD STORAGE, TOILET BUILDING, UTILITY YARD, AND TRASH
A2-6-02 ENCLOSURE PLANS 2/26/2019

FIELD STORAGE, TOILET BUILDING, UTILITY YARD, AND TRASH
A2-6-03 ENCLOSURE PLANS 2/26/2019
A2-6-04 TOILET BUILDING SECTIONS/DETAILS 2/26/2019
A2-7-01 MAINTENANCE BUILDING PLANS 12/21/2018
A2-7-02 MAINTENANCE BUILDING ELEVATIONS 12/21/2018
A2-8-01 MINOR LEAGUE BATTING CAGE BUILDING PLANS 12/21/2018
A2-8-02 MINOR LEAGUE BATTING CAGE BUILDING ROOF PLANS 12/21/2018
A2-8-03 MINOR LEAGUE BATTING CAGE BUILDING ELEVATIONS 12/21/2018
A2-8-04 BATTING CAGE BUILDING SECTIONS 12/21/2018
A2-8-05 BATTING CAGE BUILDING DETAILS 12/21/2018
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A2-8-06 BATTING CAGE BUILDING DETAILS 12/21/2018
A3-1-01 LEV 100 ENLARGED PLANS -TOILET ROOMS 12/21/2018
A3-1-02 LEV 100 ENLARGED PLANS -TOILET ROOMS 12/21/2018
A3-1-03 LEV 100 -ENLARGED PLANS HYDROTHERAPY ROOM PLAN 12/21/2018
A5-1-01 BUILDING REFERENCE ELEVATIONS 2/26/2019
A5-3-01 ENLARGED ELEVATIONS 2/26/2019
A5-3-02 ENLARGED ELEVATIONS 1/18/2019
A5-3-03 ENLARGED ELEVATIONS 2/26/2019
A7-1-01 BUILDING SECTIONS 2/26/2019
A7-1-02 BUILDING SECTIONS 12/21/2018
A7-2-01 WALL SECTIONS 12/21/2018
A7-2-02 WALL SECTIONS 12/21/2018
A7-5-01 ENLARGED ELEVATOR PLANS & SECTIONS 12/21/2018
A7-5-02 ENLARGED STAIR PLANS & SECTIONS 1/18/2019
A7-5-03 ENLARGED STAIR PLANS & SECTIONS 1/18/2019
A7-5-04 ENLARGED STAIR PLANS & SECTIONS 1/18/2019
A7-5-05 ENLARGED STAIR PLANS & SECTIONS 1/18/2019
A8-2-01 EXTERIOR DETAILS 12/21/2018
A8-2-02 EXTERIOR DETAILS 1/18/2019
A8-3-01 DOOR/WINDOW/LOUVER DETAILS 12/21/2018
A8-4-01 INTERIOR DETAILS 12/21/2018
A8-5-01 VERTICAL CIRCULATION 1/18/2019
A8-9-01 RAIL DETAILS 1/18/2019
EOS-0A LEV 000 -SUBGRADE EDGE OF SLAB PLAN AREA A 12/21/2018
EOS-1A LEV 100 -CLUBHOUSE EDGE OF SLAB PLAN AREA A 1/18/2019
EOS-1B LEV 100 -CLUBHOUSE EDGE OF SLAB PLAN AREA B 2/26/2019
EOS-1C LEV 100 -CLUBHOUSE EDGE OF SLAB PLAN AREA C 2/26/2019
EOS-1D LEV 100 -CLUBHOUSE EDGE OF SLAB PLAN AREA D 2/26/2019
EOS-2A LEV 200 -OFFICE EDGE OF SLAB PLAN AREA A 12/21/2018
EOS-2B LEV 200 -OFFICE EDGE OF SLAB PLAN AREA B 2/26/2019
EOS-2C LEV 200 -OFFICE EDGE OF SLAB PLAN AREA C 2/26/2019
EOS-2D LEV 200 -OFFICE EDGE OF SLAB PLAN AREA D 12/21/2018
SP-P1 POOL PLAN 2/26/2019
SP-P2 POOL MECHANICAL PLAN 2/26/2019
SP-P3 FILTER AREA PLAN AND DETAILS 2/26/2019
SP-P4 POOL DETAILS 2/1/2019
SP-P5 POOL DETAILS 2/1/2019
SP-P6 POOL DETAILS 12/21/2018
SP-E1 SYMBOLS LEGEND AND SPECIFICATIONS 12/21/2018
SP-E2 POOL ELECTRICAL PLAN 12/21/2018
PO-1 CLUBHOUSE PLUMBING COVER SHEET 3/5/2019
P1-0 SITE PLAN -PLUMBING 3/5/2019
P2-1A.1 LEV 100 -CLUBHOUSE GRAVITY PLAN AREA A 3/5/2019
P2-1A.2 LEV 100 -CLUBHOUSE PRESSURE PLAN AREA A 3/5/2019
P2-1B.1 LEV 100 -CLUBHOUSE GRAVITY PLAN AREA B 3/5/2019
P2-1B.2 LEV 100 -CLUBHOUSE PRESSURE PLAN AREA B 12/21/2018
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P2-1C.1 LEV 100 -CLUBHOUSE GRAVITY PLAN AREA C 3/5/2019
P2-1C.2 LEV 100 -CLUBHOUSE PRESSURE PLAN AREA C 12/21/2018
P2-1D.1 LEV 100 -CLUBHOUSE GRAVITY PLAN AREA D 3/5/2019
P2-1D.2 LEV 100 -CLUBHOUSE PRESSURE PLAN AREA D 2/1/2019
P2-2A.1 LEV 200 -ENLARGED OFFICE GRAVITY PLAN 3/5/2019
P2-2B.1 LEV 200 -HOME PLATE GRAVITY PLAN 3/5/2019
P2-3A LEV 300 -ROOF GRAVITY PIPING PLAN AREA A 12/21/2018
P2-3B LEV 300 -ROOF GRAVITY PIPING PLAN AREA B 12/21/2018
P2-3C LEV 300 -ROOF GRAVITY PIPING PLAN AREA C 12/21/2018
P2-3D LEV 300 -ROOF GRAVITY PIPING PLAN AREA D 12/21/2018
P2-4-01 ML AGILITY FIELD PLUMBING PLANS 3/5/2019
P2-5-01 ML & MIL BATTING CAGE PLUMBING PLANS 3/5/2019
P2-6-01 ML OBSERVATION TOWER PLUMBING PLANS 3/5/2019
P2-7-01 PUMP HOUSE/UTILITY YARD PLUMBING PLANS 11/15/2018
P2-8-01 MAINTENANCE BUILDING PLUMBING PLANS 3/5/2019
P4-1-01 PLUMBING DETAILS 12/21/2018
P5-1-01 CLUBHOUSE PLUMBING RISERS -GRAVITY 3/5/2019
P5-1-02 CLUBHOUSE PLUMBING RISERS -GRAVITY 3/5/2019
P5-1-03 CLUBHOUSE PLUMBING RISERS -GRAVITY 3/5/2019
P5-1-04 CLUBHOUSE PLUMBING RISERS -GREASE 12/21/2018
FPO-1 FIRE PROTECTION GEN NOTES

FP1-0 SITE PLAN -FIRE PROTECTION 11/15/2018
FP2-1A LEV 100 -CLUBHOUSE FIRE PROTECTION PLAN AREA A 12/21/2018
FP2-1B LEV 100 -CLUBHOUSE FIRE PROTECTION PLAN AREA B 12/21/2018
FP2-1C LEV 100 -CLUBHOUSE FIRE PROTECTION PLAN AREA C 12/21/2018
FP2-1D LEV 100 -CLUBHOUSE FIRE PROTECTION PLAN AREA D 12/21/2018
FP2-2A LEV 200 -ENLARGED OFFICES FIRE PROTECTION PLAN 12/21/2018
FP2-2B LEV 200 -HOMEPLATE FIRE PROTECTION PLAN 12/21/2018
FP4-1-01 FIRE PROTECTION DETAILS 12/21/2018
MO-1 MECHANICAL SYMBOLS & LEGENDS 11/15/2018
M1-0 MECHANICAL SITE PLAN 12/21/2018
M1-1 LEV 100 -MECHANICAL CLUBHOUSE PLAN 12/19/2018
M1-2 LEV 200 -MECHANICAL OFFICES PLAN 12/19/2018
M2-18 LEV 100 -CLUBHOUSE MECHANICAL PLAN AREA B 3/5/2019
M2-1C LEV 100 -CLUBHOUSE MECHANICAL PLAN AREA C 3/5/2019
M2-1D LEV 100 -CLUBHOUSE MECHANICAL PLAN AREAD 1/18/2019
M2-2B LEV 200 -OFFICES MECHANICAL PLAN AREA B 1/18/2019
M2-2C LEV 200 -OFFICES MECHANICAL PLAN AREA C 12/19/2018
M2-2D LEV 200 -OFFICES MECHANICAL PLAN AREA D 12/19/2018
M3-1-03 MECHANICAL ENLARGED PLANS 1/18/2019
EO-O ELECTRICAL SYMBOL LEGEND 11/15/2018
EO-1 ELECTRICAL GENERAL NOTES 12/21/2018
EO-2 OVERALL SITE PLAN -NEW ELECTRICAL 1/18/2019
E2-1A LEV 100 -CLUBHOUSE POWER PLAN AREA A 3/5/2019
E2-1B LEV 100 -CLUBHOUSE POWER PLAN AREA B 3/5/2019
E2-1C LEV 100 -CLUBHOUSE POWER PLAN AREA C 3/5/2019
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£2-1D LEV 100 -CLUBHOUSE POWER PLAN AREA D 3/5/2019
E2-2A LEV 200 -OFFICES POWER PLAN AREA A 12/21/2018
E2-2B LEV 200 -OFFICES POWER PLAN AREA B 12/21/2018
E2-2C LEV 200 -OFFICES POWER PLAN AREA C 12/21/2018
E2-2D LEV 200 -OFFICES POWER PLAN AREA D 12/21/2018
E2-3A LEV 300 -ROOF POWER PLAN AREA A 12/21/2018
E3-1 ENLARGED FLOOR PLANS -ELECTRICAL 12/21/2018
£3-2 ENLARGED FLOOR PLANS -ELECTRICAL 2/1/2019
E3-3 ENLARGED FLOOR PLANS -ELECTRICAL 2/1/2019
E3-4 ENLARGED FLOOR PLANS -ELECTRICAL 2/1/2019
E4-1A LEV 100 -CLUBHOUSE LIGHTING PLAN AREA A 12/21/2018
E4-1B LEV 100 -CLUBHOUSE LIGHTING PLAN AREA B 12/21/2018
E4-1C LEV 100 -CLUBHOUSE LIGHTING PLAN AREA C 12/21/2018
E4-1D LEV 100 -CLUBHOUSE LIGHTING PLAN AREA D 12/21/2018
E5-1 PUMP HOUSE RISER -ELECTRICAL SERVICE 1 12/21/2018
ES-2 CLUBHOUSE RISER DIAGRAM -ELECTRICAL SERVICE 2 12/21/2018
E6-1 CLUBHOUSE ELECTRICAL MECHANICAL EQUIPMENT SCHEDULE -ELEC 12/21/2018
E6-2 CLUBHOUSE ELECTRICAL MECHANICAL VTU SCHEDULE 12/21/2018
E6-5 ELECTRICAL PANEL SCHEDULES 11/15/2018
E8-1 DETAILS -ELEC 12/21/2018
E8-2 DETAILS -ELEC 12/21/2018
E8-3 DETAILS -ELEC 12/21/2018
EDO-1 OVERALL SITE PLAN -EXISTING ELECTRICAL & DEMOLITION 12/21/2018
ESO-1 ELEC SPECIAL SYSTEMS GEN NOTES 11/15/2018
ES1-0 ELEC SPEC SYS SITE PLAN 12/21/2018
£S1-0.1 UNDERSLAB ELEC SPEC SYS OVERALL PLAN 12/14/2018
ES4-1-01 ELEC SPEC SYS DETAILS 11/15/2018
FS1-1 FOODSERVICE MENU GUIDE & COVER SHEET 12/21/2018
FS3-1 LEV 100 - MAJOR LEAGUE SERVERY - EQUIPMENT LAYOUT & SCHEDULE 2/26/2019
FS3-1E LEV 100 - MAJOR LEAGUE SERVERY - ELECTRICAL LAYOUT & SCHEDULE 2/26/2019
FS3-1P LEV 100 - MAJOR LEAGUE SERVERY - PLUMBING LAYOUT & SCHEDULE 2/26/2019
LEV 100 - MAJOR & MINOR LEAGUE SERVERIES; MAIN KITCHEN -
FS3-2 EQUIPMENT LAYOUT & SCHEDULE 2/26/2019
LEV 100 - MAJOR & MINOR LEAGUE SERVERIES; MAIN KITCHEN -
FS3-2E ELECTRICAL LAYOUT & SCHEDULE 2/26/2019
LEV 100 - MAJOR & MINOR LEAGUE SERVERIES; MAIN KITCHEN -
FS$3-2M MECHANICAL LAYOUT & SCHEDULE 2/26/2019
LEV 100 - MAJOR & MINOR LEAGUE SERVERIES; MAIN KITCHEN -
FS3-2P PLUMBING LAYOUT & SCHEDULE 2/26/2019
FS3-3 LEV 100 - MINOR LEAGUE SERVERY - EQUIPMENT LAYOUT & SCHEDULE 2/26/2019
FS3-3E LEV 100 - MINOR LEAGUE SERVERY - ELECTRICAL LAYOUT & SCHEDULE 2/26/2019
FS3-3P LEV 100 - MINOR LEAGUE SERVERY - PLUMBING LAYOUT & SCHEDULE 2/26/2019
FS3-4 LEV 100 - MAJOR LEAGUE FUEL BAR & GRAB-N-GO 12/21/2018
FS3-5 LEV 100 - MINOR LEAGUE FUEL BAR 12/21/2018
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Specifications

COVERSHEET 1/18/2019
000110-1 TABLE OF CONTENTS 2/1/2019
011000-1 SUMMARY 11/15/2018
012500-1 SUBSTITUTION PROCEDURES 11/15/2018
012501-1 REQUEST FOR SUBSTITUTION FORM 11/15/2018
012600-1 CONTRACT MODIFICATION PROCEDURES 11/15/2018
012900-1 PAYMENT PROCEDURES 11/15/2018
013100-1 PROJECT MANAGEMENT AND COORDINATION 11/15/2018
013101-1 ELECTRONIC DATA TRANSFER AGREEMENT FORM 11/15/2018
013200-1 CONSTRUCTION PROGRESS DOCUMENTATION 11/15/2018
013300-1 SUBMITTAL PROCEDURES 11/15/2018
014000-1 QUALITY REQUIREMENTS 11/15/2018
014200-1 REFERENCES 11/15/2018
015000-1 TEMPORARY FACILITIES AND CONTROLS 11/15/2018
016000-1 PRODUCT REQUIREMENTS 11/15/2018
017000-1 GENERAL REQUIREMENTS FOR POOLS 12/21/2018
017300-1 EXECUTION 11/15/2018
017419-1 CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 11/15/2018
017700-1 CLOSEOUT PROCEDURES 11/15/2018]|
017823-1 OPERATION AND MAINTENANCE DATA 11/15/2018
017839-1 PROJECT RECORD DOCUMENTS 11/15/2018
017900-1 DEMONSTRATION AND TRAINING 11/15/2018
024119-1 SELECTIVE DEMOLITION 11/15/2018
033000-1 CAST-IN-PLACE CONCRETE 12/21/2018
033543-1 POLISHED CONCRETE FINISHING 1/16/2019
034800-1 PRECAST CONCRETE U-LINTELS AND SILLS 11/15/2018
042000-1 UNIT MASONRY 2/1/2019
050513-1 HOT DIP GALVANIZING 12/21/2018
051223-1 STRUCTURAL STEEL FOR BUILDINGS 11/15/2018
052100-1 STEEL JOIST FRAMING 11/15/2018
053100-1 STEEL DECKING 12/21/2018
054000-1 COLD-FORMED METAL FRAMING 11/15/2018
055000-1 METAL FABRICATIONS 11/15/2018
055113-1 METAL PAN STAIRS 2/1/2019
055119-1 METAL GRATING STAIRS 1/16/2019
055213-1 PIPE AND TUBE RAILINGS 1/16/2019
057313-1 GLAZED DECORATIVE METAL RAILINGS 1/16/2019
061053-1 MISCELLANEOUS ROUGH CARPENTRY 11/15/2018
061600-1 SHEATHING 12/21/2018
079200-1 JOINT SEALANTS 11/15/2018
081113-1 HOLLOW METAL DOORS AND FRAMES 11/15/2018
093005-1 TILE FOR POOLS 12/21/2018
099113-1 EXTERIOR PAINTING 2/1/2019
099123-1 INTERIOR PAINTING 2/1/2019
099123-1 INTERIOR PAINTING 2/1/2019
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099123-1 INTERIOR PAINTING 2/1/2019
099123-1 INTERIOR PAINTING 2/1/2019
099123-1 INTERIOR PAINTING 2/1/2019
099123-1 INTERIOR PAINTING 2/1/2019
099123-1 INTERIOR PAINTING 2/1/2019
099123-1 INTERIOR PAINTING 2/1/2019
099600-1 HIGH-PERFORMANCE COATINGS 12/21/2018
099610-1 COATINGS FOR POOLS 12/21/2018
101446-1 POOL CHEMICAL SIGNS 12/21/2018
114000 -1 FOODSERVICE 2/26/2019
116643-1 EXTERIOR SCOREBOARDS 11/15/2018
131114-1 WATERSTOP FOR POOLS 12/21/2018
131115-1 CAST-IN-PLACE CONCRETE FOR POOLS 12/21/2018
131155-1 POOL ACCESSORIES 12/21/2018
131163-1 MISC. METALS FOR POOLS 12/21/2018
131172-1 FRP FABRICATIONS FOR POOLS 12/21/2018
131185-1 POOL EQUIPMENT 2/26/2019
131187-1 POOL CHEMICAL CONTROLLER 12/21/2018
131190-1 POOL PIPING, VALVES, AND RELATED ITEMS 2/26/2019
131192-1 PLUMBING SPECIALTIES FOR POOLS 12/21/2018
131194-1 POOL MECHANICAL IDENTIFICATION 12/21/2018
131700-1 HYDROTHERAPY EQUIPMENT, POOLS, AND TUBS 12/21/2018
133419-1 METAL BUILDING SYSTEMS 11/15/2018
142100-1 ELECTRIC TRACTION ELEVATORS 12/21/2018
1210500- 1 COMMON WORK RESULTS FOR FIRE SUPPRESSION 12/21/2018
210517 -1 SLEEVES AND SLEEVE SEALS FOR FIRE-SUPPRESSION PIPING 12/21/2018
210518-1 ESCUTCHEONS FOR FIRE-SUPPRESSION PIPING 12/21/2018
210553 -1 IDENTIFICATION FOR FIRE-SUPPRESSION PIPING AND EQUIPMENT 12/21/2018
211313 -1 WET-PIPE SPRINKLER SYSTEMS 12/21/2018
220500 -1 COMMON WORK RESULTS FOR PLUMBING 11/15/2018
220523 -1 GENERAL-DUTY VALVES FOR PLUMBING PIPING 11/15/2018
220529-1 HANGERS AND SUPPORTS FOR PLUMBING PiPING AND EQUIPMENT 12/21/2018
220553 -1 IDENTIFICATION FOR PLUMBING PIPING AND EQUIPMENT 11/15/2018
220700-1 PLUMBING INSULTAION 12/21/2018
221113 -1 FACILITY WATER DISTRIBUTION PIPING 11/15/2018
221116-1 DOMESTIC WATER PIPING 11/15/2018
221119-1 DOMESTIC WATER PIPING SPECIALTIES 11/15/2018
221120-1 FACILITY PROPANE-GAS PIPING 11/15/2018
221316-1 SANITARY WASTE AND VENT PIPING 11/15/2018
221319-1 SANITARY WASTE PIPING SPECIALTIES 2/26/2019
221323 -1 SANITARY WASTE INTERCEPTORS 11/15/2018
221413 -1 FACILITY STORM DRAINAGE PIPING 11/15/2018
221423 -1 STORM DRAINAGE PIPING SPECIALTIES 11/15/2018
221429-1 SUMP PUMPS 12/21/2018
224000-1 PLUMBING FIXTURES 12/21/2018
230000-1 COMMON REQUIREMENTS FOR HVAC 11/15/2018
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230517-1 SLEEVES AND SLEEVE SEALS FOR HVAC PIPING 11/15/2018
230518-1 ESCUTCHEONS FOR HVAC PIPING 11/15/2018
230523-1 GENERAL-DUTY VALVES FOR HVAC PIPING 11/15/2018
230529-1 HANGERS AND SUPPORTS FOR HVAC PIPING AND EQUIPMENT 11/15/2018
230553-1 IDENTIFICATION FOR HVAC PIPING AND EQUIPMENT 11/15/2018
230719-1 HVAC PIPING INSULATION 11/15/2018
232113-1 HYDRONIC PIPING 11/15/2018
232113.13-1 |UNDERGROUND HYDRONIC PIPING 11/15/2018
232116-1 HYDRONIC PIPING SPECIALTIES 11/15/2018
260010-1 BASIC ELECTRICAL REQUIREMENTS 12/21/2018
2605 26-1 GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS 12/21/2018
260529-1 HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS 12/21/2018
260533-1 RACEWAYS AND BOXES FOR ELECTRICAL SYSTEMS 12/21/2018
260543-1 UNDERGROUND DUCTS AND RACEWAYS FOR ELECTRICAL SYSTEMS 12/21/2018
260553-1 ELECTRICAL IDENTIFICATION 12/21/2018
264113-1 LIGHTNING PROTECTION FOR STRUCTURES 12/21/2018
270010-1 TECHNOLOGY GENERAL PROVISIONS 12/21/2018
270526- 1 GROUNDING AND BONDING FOR TELECOMMUNICATIONS SYSTEMS 12/21/2018
270528-1 RACEWAYS FOR TECHNOLOGY 12/21/2018
27 10 00-1 STRUCTURED CABLING SYSTEM 12/21/2018
275113-1 PUBLIC ADDRESS/BACKGROUND MUSIC SYSTEM 12/21/2018
281000- 1 ELECTRONIC SECURITY SYSTEMS 12/21/2018
281010-1 INTRUSION DETECTION SYSTEMS 12/21/2018
282000-1 CLOSED CIRCUIT TELEVISION/VIDEO SURVEILLANCE SYSTEM 12/21/2018
312300-1 EXCAVATION AND FILL 11/15/2018
312323.13-1 |POOL FiLL AND BACKFILL 12/21/2018
313116-1 TERMITE CONTROL 12/21/2018
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X0-1 COVER SHEET VOL. 1 2/1/2019
X0-2 DRAWING INDEX 2/1/2019
A0-1-01 ARCHITECTURAL GRAPHIC STANDARDS 2/1/2019
A0-1-02 TYPICAL TOILET LAYOUT AND ACCESSORIES 2/1/2019
Al-0 ARCHITECTURAL SITE REF PLAN 2/1/2019
Al-1 LEV 100 -CLUBHOUSE PLAN 2/1/2019
Al-2 LEV 200 -OFFICE PLAN 2/1/2019
Al-3 LEV 300 -ROOF PLAN 2/1/2019
A2-1A LEV 100 -CLUBHOUSE PLAN AREA A 2/1/2019
A2-1B LEV 100 -CLUBHOUSE PLAN AREA B 2/1/2019
A2-1C LEV 100 -CLUBHOUSE PLAN AREA C 2/1/2019
A2-1D LEV 100 -CLUBHOUSE PLAN AREA D 2/1/2019
A2-2A LEV 200 -OFFICES PLAN AREA A 2/1/2019
A2-2B LEV 200 -OFFICES PLAN AREA B 2/1/2019
A2-2C LEV 200 -OFFICES PLAN AREA C ] 2/1/2019
A2-2D LEV 200 -OFFICES PLAN AREA D 2/1/2019
A2-3A LEV 300 -ROOF PLAN AREA A 2/1/2019
A2-3B LEV 300 -ROOF PLAN AREA B 2/1/2019
A2-3C LEV 300 -ROOF PLAN AREA C 2/1/2019
A2-3D LEV 300 -ROOF PLAN AREA D 2/1/2019
A2-4-01 AGILITY FIELD BUILDING PLANS 2/1/2019
A2-4-02 AGILITY FIELD BUILDING ROOF PLANS 2/1/2019
A2-4-03 AGILITY FIELD BUILDING ELEVATIONS 2/1/2019
A2-4-04 AGILITY FIELD BUILDING ELEVATIONS 2/1/2019
A2-4-05 AGILITY FIELD BUILDING SECTIONS/DETAILS 2/1/2019
A2-5-01 MAJOR LEAGUE BATTING CAGE BUILDING PLANS 2/1/2019
A2-5-02 MAJOR LEAGUE BATTING CAGE BUILDING ROOF PLANS 2/1/2019
A2-5-03 MAJOR LEAGUE BATTING CAGE BUILDING ELEVATIONS 2/1/2019
A2-6-01 TOILET BUILDING, UTILITY YARD, AND TRASH ENCLOSURE PLANS 2/1/2019
A2-6-02 TOILET BUILDING, UTILITY YARD, AND TRASH ENCLOSURE ELEVATIONS 2/1/2019
TOILET BUILDING, UTILITY YARD, AND TRASH ENCLOSURE
A2-6-03 SECTIONS/DETAILS 2/1/2019
A2-6-04 TOILET BUILDING SECTIONS/DETAILS 2/1/2019
A2-7-01 MAINTENANCE BUILDING PLANS 2/1/2019
A2-7-02 MAINTENANCE BUILDING ELEVATIONS 2/1/2019
A2-7-03 MAINTENANCE BUILDING SECTIONS/DETAILS 2/1/2019
A2-8-01 MINOR LEAGUE BATTING CAGE BUILDING PLANS 2/1/2019
A2-8-02 MINOR LEAGUE BATTING CAGE BUILDING ROOF PLANS 2/1/2019
A2-8-03 MINOR LEAGUE BATTING CAGE BUILDING ELEVATIONS 2/1/2019
A2-8-04 BATTING CAGE BUILDING SECTIONS 2/1/2019
A2-8-05 BATTING CAGE BUILDING DETAILS 2/1/2019
A2-8-06 BATTING CAGE BUILDING DETAILS 2/1/2019
A3-1-01 LEV 100 ENLARGED PLANS -TOILET ROOMS 2/1/2019
A3-1-02 LEV 100 ENLARGED PLANS -TOILET ROOMS 2/1/2019
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A3-1-03 LEV 100 -ENLARGED PLANS HYDROTHERAPY ROOM PLAN 2/1/2019
A4-1-A LEV 100 CLUBHOUSE RCP -AREA A 2/1/2019
A4-1-B LEV 100 CLUBHOUSE RCP -AREA B 2/1/2019
A4-1-C LEV 100 CLUBHOUSE RCP -AREA C 2/1/2019
A4-1-D LEV 100 CLUBHOUSE RCP -AREA D 2/1/2019
A4-2-A LEV 200 CLUBHOUSE RCP -AREA A 2/1/2019
A4-2-B LEV 200 CLUBHOUSE RCP -AREA B 2/1/2019
A4-2-C LEV 200 CLUBHOUSE RCP -AREA C 2/1/2019
A4-2-D LEV 200 CLUBHOUSE RCP -AREA D 2/1/2019
A5-1-01 BUILDING REFERENCE ELEVATIONS 2/1/2019
A5-3-01 ENLARGED ELEVATIONS 2/1/2019
A5-3-02 ENLARGED ELEVATIONS 2/1/2019
A5-3-03 ENLARGED ELEVATIONS 2/1/2019
A7-1-01 BUILDING SECTIONS 2/1/2019
A7-1-02 BUILDING SECTIONS 2/1/2019
A7-5-01 ENLARGED ELEVATOR PLANS & SECTIONS 2/1/2019
EO-0 ELECTRICAL SYMBOL LEGEND 3/6/2019
EO-1 ELECTRICAL GENERAL NOTES 2/1/2019
EO-2 OVERALL SITE PLAN -NEW ELECTRICAL 3/6/2019
EO-3 OVERALL SITE PLAN -PARKING LOT LIGHTING 3/6/2019
EO-4 PARTIAL SITE PLANS -LIGHTING PHOTOMETRIC 2/1/2019
E2-1A LEV 100 -CLUBHOUSE POWER PLAN AREA A 3/6/2019
E2-1B LEV 100 -CLUBHOUSE POWER PLAN AREA B 3/6/2019
E2-1C LEV 100 -CLUBHOUSE POWER PLAN AREA C 3/6/2019
E2-1D LEV 100 -CLUBHOUSE POWER PLAN AREA D 3/6/2019
E2-2A LEV 200 -OFFICES POWER PLAN AREA A 3/6/2019
E2-2B LEV 200 -OFFICES POWER PLAN AREA B 3/6/2019
E2-2C LEV 200 -OFFICES POWER PLAN AREA C 3/6/2019
E2-2D LEV 200 -OFFICES POWER PLAN AREA D 3/6/2019
E2-3A LEV 300 -ROOF POWER PLAN AREA A 2/1/2019
E3-1 ENLARGED FLOOR PLANS -ELECTRICAL 3/6/2019
E3-2 ENLARGED FLOOR PLANS -ELECTRICAL 3/6/2019
£3-3 ENLARGED FLOOR PLANS -ELECTRICAL 3/6/2019
E3-4 ENLARGED FLOOR PLANS -ELECTRICAL 3/6/2019
E4-1A LEV 100 -CLUBHOUSE LIGHTING PLAN AREA A 3/6/2019
E4-1B LEV 100 -CLUBHOUSE LIGHTING PLAN AREA B 3/6/2019
E4-1C LEV 100 -CLUBHOUSE LIGHTING PLAN AREA C 3/6/2019
E4-1D LEV 100 -CLUBHOUSE LIGHTING PLAN AREA D 3/6/2019
E4-2A LEV 200 -OFFICES LIGHTING PLAN AREA A 3/6/2019
E4-2B LEV 200 -OFFICES LIGHTING PLAN AREA B 3/6/2019
E4-2C LEV 200 -OFFICES LIGHTING PLAN AREA C 3/6/2019
E4-2D LEV 200 -OFFICES LIGHTING PLAN AREA D 3/6/2019
E5-1 PUMP HOUSE RISER -ELECTRICAL SERVICE 1 3/6/2019
E5-2 CLUBHOUSE RISER DIAGRAM -ELECTRICAL SERVICE 2 3/6/2019
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E5-3 CLUBHOUSE FIRE ALARM RISER DIAGRAM -ELEC 2/1/2019
E6-1 CLUBHOUSE ELECTRICAL MECHANICAL EQUIPMENT SCHEDULE -ELEC 3/6/2019
E6-2 CLUBHOUSE ELECTRICAL MECHANICAL VTU SCHEDULE 2/1/2019
E6-3 CLUBHOUSE KITCHEN EQUIPMENT SCHEDULE -ELEC 2/1/2019
E6-4 CLUBHOUSE LIGHTING FIXTURE SCHEDULE -ELEC 3/6/2019
E6-5 ELECTRICAL PANEL SCHEDULES 3/6/2019
E6-6 ELECTRICAL PANEL SCHEDULES 3/6/2019
E6-7 ELECTRICAL PANEL SCHEDULES 3/6/2019
E6-8 ELECTRICAL PANEL SCHEDULES 3/6/2019
E6-9 ELECTRICAL PANEL SCHEDULES 3/6/2019
E6-10 ELECTRICAL PANEL SCHEDULES 3/6/2019|
E8-1 DETAILS -ELEC 3/6/2019
E8-2 DETAILS -ELEC 2/1/2019
E8-3 DETAILS -ELEC 2/1/2019
EDO-1 OVERALL SITE PLAN -EXISTING ELECTRICAL & DEMOLITION 3/6/2019
ESO-1 ELEC SPECIAL SYSTEMS GEN NOTES 3/6/2019
ES1-0 ELEC SPEC SYS SITE PLAN 3/6/2019
ES1-0.1 UNDERSLAB ELEC SPEC SYS OVERALL PLAN 2/1/2019
ES1-1 CLUBHOUSE ELEC SPEC SYS OVERALL PLAN 2/1/2019
ES1-2 OFFICE ELEC SPEC SYS OVERALL PLAN 2/1/2019
ES2-1A LEV 100 -CLUBHOUSE ELEC SPEC SYS PLAN AREA A 3/6/2019
ES2-1A.1 LEV 100 -CLUBHOUSE AUDIO/VIDEO PLAN AREA A 3/6/2019
ES2-1B LEV 100 -CLUBHOUSE ELEC SYS PLAN AREA B 3/6/2019
ES2-1B.1 LEV 100 -CLUBHOUSE AUDIO/VIDEO PLAN AREA B 3/6/2019
ES2-1C LEV100 -CLUBHOUSE ELEC SPEC SYS PLAN AREA C 3/6/2019
ES2-1C.1 LEV 100 -CLUBHOUSE AUDIO/VIDEO PLAN AREA C 3/6/2019
ES2-1D LEV 100 -CLUBHOUSE ELEC SPEC SYS PLAN AREA D 3/6/2019
ES2-1D.1 LEV 100 -CLUBHOUSE AUDIO/VIDEO PLAN AREA D 3/6/2019
ES2-2A LEV 200 -OFFICE ELEC SPEC SYS PLAN AREA A 3/6/2019
ES2-2A.1 LEV 200 -OFFICE AUDIO/VIDEO PLAN AREA A 3/6/2019
ES2-2B LEV 200 -OFFICE ELEC SPEC SYS PLAN AREA B 3/6/2019
ES2-2B.1 LEV 200 -OFFICE AUDIO/VIDEO PLAN AREA B 3/6/2019
ES2-2C LEV 200 -OFFICE ELEC SPEC SYS PLAN AREA C 3/6/2019
ES2-2C.1 LEV 200 -OFFICE AUDIO/VIDEO PLAN AREA C 3/6/2019
ES2-2D LEV 200 -OFFICE ELEC SPEC SYS PLAN AREA D 3/6/2019
ES2-2D.1 LEV 200 -OFFICE AUDIO/VIDEO PLAN AREA D 3/6/2019
ES3-1-01 ELEC SPEC SYS ENLARGED PLANS 2/1/2019
ES3-1-02 ELEC SPEC SYS ENLARGED PLANS 2/1/2019
ES3-1-03 ELEC SPEC SYS ENLARGED PLANS 2/1/2019
ES3-1-04 ELEC SPEC SYS ENLARGED PLANS 2/1/2019
ES4-1-01 ELEC SPEC SYS DETAILS 2/1/2019
ES4-1-02 ELEC SPEC SYS DETAILS 2/1/2019
ES4-1-03 ELEC SPEC SYS DETAILS 2/1/2019
ES4-1-04 DOOR DETAILS 2/1/2019
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ES4-1-05 DOOR DETAILS 2/1/2019
ES5-1-01 ELEC SPEC SYS RISER DIAGRAMS 3/6/2019
ES5-1-02 ELEC SPEC SYS RISER DIAGRAMS 2/1/2019
ES5-1-03 ELEC SPEC SYS RISER DIAGRAMS 2/1/2019
ES5-2-01 AV RISER DIAGRAMS 2/1/2019
ES5-2-02 AV RISER DIAGRAMS 2/1/2019
ES5-2-03 AV RISER DIAGRAMS 2/1/2019
ES6-1-01 ROUGH-IN ELEVATIONS 2/1/2019
ES6-2-01 RACK ELEVATIONS 2/1/2019
ES6-2-02 RACK ELEVATIONS 2/1/2019
FPO-1 FIRE PROTECTION GEN NOTES 2/1/2019
FP1-0 SITE PLAN -FIRE PROTECTION 2/1/2019
: FP2-1A LEV 100 -CLUBHOUSE FIRE PROTECTION PLAN AREA A 2/1/2019
i FP2-1B LEV 100 -CLUBHOUSE FIRE PROTECTION PLAN AREA B 2/1/2019
FP2-1C LEV 100 -CLUBHOUSE FIRE PROTECTION PLAN AREA C 2/1/2019
5 FP2-1D LEV 100 -CLUBHOUSE FIRE PROTECTION PLAN AREA D 2/1/2019
FP2-2A LEV 200 -ENLARGED OFFICES FIRE PROTECTION PLAN 2/1/2019
FP2-2B LEV 200 -HOMEPLATE FIRE PROTECTION PLAN 2/1/2019
FP4-1-01 FIRE PROTECTION DETAILS 2/1/2019
MO-1 MECHANICAL SYMBOLS & LEGENDS 2/1/2019
MO0-2 MECHANICAL GEN NOTES 2/1/2019
MO0-3 COMMISSIONING NOTES 2/1/2019
M1-0 MECHANICAL SITE PLAN 3/6/2019
: M1-1 LEV 100 -MECHANICAL CLUBHOUSE PLAN 3/6/2019
' M1-2 LEV 200 -MECHANICAL OFFICES PLAN 3/6/2019
M1-3 LEV 300 -MECHANICAL ROOF PLAN 3/6/2019
M2-1A LEV 100 -CLUBHOUSE MECHANICAL PLAN AREA A 3/6/2019
M2-1B LEV 100 -CLUBHOUSE MECHANICAL PLAN AREA B 3/6/2019
M2-1C LEV 100 -CLUBHOUSE MECHANICAL PLAN AREA C 3/6/2019
M2-1D LEV 100 -CLUBHOUSE MECHANICAL PLAN AREAD 3/6/2019
M2-2A LEV 200 -OFFICES MECHANICAL PLAN AREA A 3/6/2019
M2-2B LEV 200 -OFFICES MECHANICAL PLAN AREA B 3/6/2019
M2-2C LEV 200 -OFFICES MECHANICAL PLAN AREA C 3/6/2019
M2-2D LEV 200 -OFFICES MECHANICAL PLAN AREA D 3/6/2019
M2-3A LEV 300 -ROOF MECHANICAL PLAN AREA A 3/6/2019
M2-3B LEV 300 - ROOF MECHANICAL PLAN AREA B 3/6/2019
M2-3C LEVEL 300 - ROOF MECHANICAL PLAN AREA C 3/6/2019
M2-3D LEV 300 -ROOF MECHANICAL PLAN AREA D 3/6/2019
M2-4-01 ML AGILITY FIELD MECHANICAL PLANS 3/6/2019
| M2-5-01 ML & MIL BATTING CAGE MECHANICAL PLANS 3/6/2019
M2-6-01 ML OBSERVATION TOWER MECHANICAL PLANS 2/1/2019
' M2-7-01 PUMP HOUSE/UTILITY YARD MECHANICAL PLANS 3/6/2019
] M2-8-01 MAINTENANCE BUILDING MECHANICAL PLANS 2/1/2019
| M3-1-01 MECHANICAL ENLARGED PLANS 3/6/2019
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M3-1-02 MECHANICAL ENLARGED PLANS 3/6/2019
M3-1-03 MECHANICAL ENLARGED PLANS 2/1/2019
M4-1-01 MECHANICAL DETAILS 2/1/2019
M4-1-02 MECHANICAL DETAILS 2/1/2019
M4-1-03 MECHANICAL DETAILS 2/1/2019
M4-1-04 MECHANICAL DETAILS 3/6/2019
M4-1-05 MECHANICAL DETAILS 2/1/2019
M4-1-06 MECHANICAL DETAILS 2/1/2019
M4-1-07 MECHANICAL DETAILS 3/6/2019
M5-1-01 MECHANICAL SCHEDULES 3/6/2019
M5-1-02 MECHANICAL SCHEDULES 3/6/2019
M5-1-03 MECHANICAL SCHEDULES 2/1/2019
M6-1-01 MECHANICAL CONTROLS 3/6/2019
M6-1-02 MECHANICAL CONTROLS 2/1/2019
M6-1-04 MECHANICAL CONTROLS 3/6/2019
M6-1-05 MECHANICAL CONTROLS 2/1/2019
M6-1-06 MECHANICAL CONTROLS 3/6/2019
M6-1-07 MECHANICAL CONTROLS 2/1/2019
M6-1-08 MECHANICAL CONTROLS 2/1/2019
M6-1-09 MECHANICAL CONTROLS 2/1/2019
M7-1-01 HVAC -DIAGRAMS 2/1/2019
M7-1-02 HVAC -DIAGRAMS 3/6/2019
PO-1 CLUBHOUSE PLUMBING COVER SHEET 3/6/2019
P1-0 SITE PLAN -PLUMBING 2/1/2019
P2-1A.1 LEV 100 -CLUBHOUSE GRAVITY PLAN AREA A 3/6/2019
P2-1A.2 LEV 100 -CLUBHOUSE PRESSURE PLAN AREA A 3/6/2019
P2-1B.1 LEV 100 -CLUBHOUSE GRAVITY PLAN AREA B 3/6/2019
P2-1B.2 LEV 100 -CLUBHOUSE PRESSURE PLAN AREA B 3/6/2019
P2-1C.1 LEV 100 -CLUBHOUSE GRAVITY PLAN AREA C 3/6/2019
P2-1C.2 LEV 100 -CLUBHOUSE PRESSURE PLAN AREA C 3/6/2019
P2-1D.1 LEV 100 -CLUBHOUSE GRAVITY PLAN AREA D 3/6/2019
P2-1D.2 LEV 100 -CLUBHOUSE PRESSURE PLAN AREA D 3/6/2019
P2-2A.1 LEV 200 -ENLARGED OFFICE GRAVITY PLAN 3/6/2019
P2-2A.2 LEV 200 -ENLARGED OFFICE PRESSURE PLAN 3/6/2019
P2-2B.1 LEV 200 -HOME PLATE GRAVITY PLAN 3/6/2019
P2-2C.1 LEV 200 - ENLARGED HOMEPLATE PLAN 3/6/2019
P2-3A LEV 300 -ROOF GRAVITY PIPING PLAN AREA A 2/1/2019
P2-3B LEV 300 -ROOF GRAVITY PIPING PLAN AREA B 2/1/2019
P2-3C LEV 300 -ROOF GRAVITY PIPING PLAN AREA C 3/6/2019
P2-3D LEV 300 -ROOF GRAVITY PIPING PLAN AREA D 2/1/2019
P2-4-01 ML AGILITY FIELD PLUMBING PLANS 3/6/2019
P2-5-01 ML & MIL BATTING CAGE PLUMBING PLANS 3/6/2019
P2-6-01 ML OBSERVATION TOWER PLUMBING PLANS 3/6/2019
P2-7-01 PUMP HOUSE/UTILITY YARD PLUMBING PLANS 2/1/2019




Exhibit C
Toronto Blue Jays Player Development Complex BP#03 through ADD #01

List of Drawings, Specifications, Addendums, Bid Supplements

03/06/19

Sheet No. / Spec

Setion Sheet Name/Specification Title Current Date
P2-8-01 MAINTENANCE BUILDING PLUMBING PLANS 2/1/2019
P4-1-01 PLUMBING DETAILS = 2/1/2019
P4-1-02 PLUMBING DETAILS 2/1/2019
P5-1-01 CLUBHOUSE PLUMBING RISERS -GRAVITY 3/6/2019
P5-1-02 CLUBHOUSE PLUMBING RISERS -GRAVITY 3/6/2019
P5-1-03 CLUBHOUSE PLUMBING RISERS -GRAVITY 3/6/2019
P5-1-04 CLUBHOUSE PLUMBING RISERS -GREASE 2/1/2019
P5-1-05 CLUBHOUSE PLUMBING RISERS -PRESSURE 2/1/2019
P5-1-06 CLUBHOUSE PLUMBING RISERS -PRESSURE 2/1/2019
P5-1-07 CLUBHOUSE PLUMBING RISERS -PRESSURE 2/1/2019
P5-1-08 CLUBHOUSE PLUMBING RISERS -GAS 2/1/2019
Specifications
00 00 00 TABLE OF CONTENTS 2/1/2019
00 01 05.4 FIRE PROTECTION 2/1/2019
0001 05.5 PLUMBING CERTIFICATION 2/1/2019
0001 05.6 MECHANICAL CERTIFICATION 2/1/2019
0001 05.7 ELECTRICAL CERTIFICATION 2/1/2019
0001 05.8 ELECTRICAL SPECIAL SYSTEMS CERTIFICATION 2/1/2019
019113 GENERAL COMMISSIONING REQUIREMENTS 3/11/2019
FIRE SUPPRESSION
210500 COMMON WORK RESULTS FOR FIRE SUPPRESSION 2/1/2019
210517 SLEEVES AND SLEEVE SEALS FOR FIRE-SUPPRESSION PIPING 2/1/2019
210518 ESCUTCHEONS FOR FIRE-SUPPRESSION PIPING 2/1/2019
210553 IDENTIFICATION FOR FIRE-SUPPRESSION PIPING AND EQUIPMENT 2/1/2019
211313 WET-PIPE SPRINKLER SYSTEMS 2/1/2019
PLUMBING
220500 COMMON WORK RESULTS FOR PLUMBING 2/1/2019
220523 GENERAL-DUTY VALVES FOR PLUMBING PIPING 2/1/2019
2205 29 HANGERS AND SUPPORTS FOR PLUMBING PIPING AND EQUIPMENT 2/1/2019
220553 IDENTIFICATION FOR PLUMBINGG PIPING AND EQUIPMENT 2/1/2019
22 07 00 PLUMBING INSULATION 2/1/2019
22 08 00 COMMISSIONING OF PLUMBING 3/11/2019
221113 FACILITY WATER DISTRIBUTION PIPING 2/1/2019
221116 DOMESTIC WATER PIPING 2/1/2019
221119 DOMESTIC WATER PIPING SPECIALITIES 2/1/2019
221120 FACILITY PROPANE-GAS PIPING 2/1/2019
221316 SANITARY WASTE AND VENT PIPING 2/1/2019
221323 SANITARY WASTE INTERCEPTORS 2/1/2019
221413 FACILITY STORM DRAINAGE PIPING 2/1/2019
221423 STORM DRAINAGE PIPING SPECIALITIES 2/1/2019
221429 SUMP PUMPS 2/1/2019
223300 ELECTRIC DOMESTIC WATER HEATERS 2/1/2019
223400 FUEL-FIRED DOMESTIC WATER HEATERS 2/1/2019
224000 PLUMBING FIXTURES 2/1/2019
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HVAC
2300 10 BASIC HVAC REQUIREMENTS 2/1/2019
230110 VARIABLE FREQUENCY DRIVES 2/1/2019
230513 COMMON MOTOR REQUIREMENTS FOR HVAC EQUIPMENT 2/1/2019
230516 EXPANSION FITTINGS AND LOOPS FOR HVAC PIPING 2/1/2019
230517 SLEEVES AND SLEEVE SEALS FOR HVAC PIPING 2/1/2019
230519 METERS AND GAGES FOR HVAC PIPING 2/1/2019
230523 GENERAL-DUTY VALVES FOR HVAC PIPING 2/1/2019
23 05 29 HANGERS AND SUPPORTS FOR HVAC PIPING AND EQUIPMENT 2/1/2019
23 05 48.13 VIBRATION CONTROLS FOR HVAC 2/1/2019
230553 IDENTIFICATION FOR HVAC PIPING AND EQUIPMENT 2/1/2019
230593 TESTING, ADJUSTING, AND BALANCING FOR HVAC 2/1/2019
2307 13 DUCT INSULATION 2/1/2019
2307 19 HVAC PIPING INSULATION 2/1/2019
23 08 00 COMMISSIONING OF HVAC 3/11/2019
230900 INSTRUMENTATION AND CONTROL FOR HVAC 3/11/2019
232113 HYDRONIC PIPING 2/1/2019
232113.13 UNDERGROUND HYDRONIC PIPING 2/1/2019
232116 HYDRONIC PIPING SPECIALITIES 2/1/2019
232300 REFRIGERANT PIPING 2/1/2019
232513 WATER TREATMENT FOR CLOSED-LOOP HYDRONIC SYSTEMS 2/1/2019
233113 METAL DUCTS 3/11/2019
233300 AIR DUCT ACCESSORIES 2/1/2019
233423 HVAC POWER VENTILATORS 2/1/2019
23 36 00 AIR TERMINAL UNITS 2/1/2019
233713 DIFFUSERS, REGISTERS, AND GRILLES 2/1/2019
233813 COMMERCIAL KITCHEN HOODS 2/1/2019
2364 23 SCROLL WATER CHILLERS 2/1/2019
23 64 26 ROTARY-SCREW WATER CHILLERS 3/11/2019
237200 AIR-TO-AIR ENERGY RECOVERY EQUIPEMENT 2/1/2019
237313 MODULAR INDOOR CENTRAL-STATION AIR-HANDLING UNITS 3/11/2019
237413 PACKAGED, OUTDOOR, CENTRAL-STATION AIR-HANDLING UNITS 2/1/2019

SPLIT-SYSTEM AIR-CONDITIONERS, VRF, NON-SIMULTANEOUS HEATING

238115 AND COOLING - 2/1/2019
238123 COMPUTER-ROOM AIR-CONDITIONERS 2/1/2019
238126 SPLIT-SYSTEM AIR-CONDITIONERS 3/11/2019
2382 16.14 ELECTRIC RESISTANCE AIR COILS 2/1/2019
238219 FAN COIL UNITS 2/1/2019
238416 MECHANICAL DEHUMIDIFICATION UNITS 2/1/2019
ELECTRICAL
26 00 10 BASIC ELECTRICAL REQUIREMENTS 2/1/2019
26 00 20 ACCEPTANCE TESTS AND PERFORMANCE VERIFICATION 2/1/2019
26 05 19 LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 2/1/2019
26 05 26 GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS 2/1/2019
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26 05 29 - |HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS 2/1/2019
26 05 33 RACEWAYS AND BOXES FOR ELECTRICAL SYSTEMS 2/1/2019
26 05 43 UNDERGROUND DUCTS AND RACEWAYS FOR ELECTRICAL SYSTEMS 2/1/2019
26 05 44 SLEEVES AND SLEEVE SEALS FOR ELECTRICAL RACEWAYS AND CABLING 2/1/2019
26 0553 ELECTRICAL IDENTIFICATION 2/1/2019
26 08 00 COMMISSIONING OF ELECTRICAL 3/11/2019
2609 13 ELECTRICAL POWER MONITORING 2/1/2019
26 09 23 LIGHTING CONTROL DEVICES 2/1/2019
260943 RELAY-BASED LIGHTING CONTROLS 2/1/2019
26 22 00 LOW VOLTAGE TRANSFORMERS 2/1/2019
262413 SWITCHBOARDS 2/1/2019
26 24 16 PANELBOARDS 2/1/2019
26 24 20 SAFETY SWITCHES 2/1/2019
26 27 26 WIRING DEVICES 2/1/2019
2628 13 FUSES 2/1/2019
2628 16 ENCLOSED SWITCHES AND CIRCUIT BREAKERS 2/1/2019
263213 DIESEL EMERGENCY ENGINE GENERATORS 2/1/2019
26 36 00 TRANSFER SWITCHES 2/1/2019
264113 LIGHTNING PROTECTION FOR STRUCTURES 2/1/2019
TRANSIENT-VOLTAGE SUPPRESSION FOR LOW-VOLTAGEG ELECTRICAL
| 264313 POWER CIRCUITS 2/1/2019
W 26 5100 INTERIOR LIGHTING 2/1/2019
26 56 00 EXTERIOR LIGHTING 2/1/2019
] COMMUNICATIONS
2700 10 TECHNOLOGY GENERAL PROVISIONS 2/1/2019
| 2705 26 GROUNDING AND BONDING FOR TELECOMMUNICATIONS SYSTEMS 2/1/2019
| 27 05 28 RACEWAYS FOR TECHNOLOGY 2/1/2019
27 10 00 STRUCTURED CABLING SYSTEM 2/1/2019
27 4100 AUDIO/VISUAL SYSTEMS 2/1/2019
ELECTRONIC SAFETY
‘ 28 10 00 ELECTRONIC SECURITY SYSTEMS 2/1/2019
| 281010 INTRUSION DETECTION SYSTEMS 2/1/2019
28 20 00 CLOSED CIRCUIT TELEVISIONVIDEO SURVEILLANCE SYSTEMS 2/1/2019
283111 ADDRESSABLE FIRE ALARM SYSTEM 2/1/2019






