

## DUNEDIN CAUSEWAY BRIDGE REPAIR

### PROJECT UPDATE FOR 02-01-10 THROUGH 02-06-10

NO NIGHT TIME BRIDGE CLOSURES OR LANE CLOSURES ARE SCHEDULED FOR THE PERIOD. THERE MAY BE SHORT INTERRUPTIONS TO TRAFFIC TO PERMIT THE CONTRACTOR TO OFFLOAD EQUIPMENT OR MATERIALS ON THE NORTH SIDE OF THE MOVABLE BRIDGE. MOTORISTS SHOULD FOLLOW DIRECTIONS OF FLAGMEN IF PRESENT.

Work on the fender system piling and timbers as well as work on various items under the bridge are planned for the period

Work on the north side of the moveable spans consisting of preparation of the bridge members exposed by grate removal and coating of exposed surfaces as well as installation of new grating is scheduled for this week, weather permitting.

Work will also continue on the concrete piers consisting of patching. This work will not affect vessel traffic.

For vessels, the bridge will remain on single span operations during day time working hours when crews are on site. Any vessels requiring a 2 span opening should notify the bridge tender 3 hours in advance to allow the contractor sufficient time to suspend any operations or move any equipment that would prevent a 2 span opening.

Vessels should monitor USCG Local Notice to Mariners for any changes that would affect navigation in the area.

The Northeast right of way at approach to bridge is closed to private vehicles between the roadway and seawall.