
Dunedin Marina Dredging Project 

Weekly Updates - Week #6 (6/5/20) 
 
We are happy to report that the dredging project is now well under way! The entire 
marina is now a designated construction zone and is completely closed to the public. 
This includes the beach area, west wall, Boat Club, Pram Shed and east parking lot.  
 

 Project Schedule- Phase 1 of dredging project began on Monday, June 1st, as 
scheduled with the arrival of the in-water dredging equipment. 

 

 Day Dock Access – Day Dock access on the pier is limited to our slip renters 
who have anchored in the sound, and for our commercial renters who are picking 
up and dropping off customers. Signage has been placed at the docks to restrict 
the day dock usage for those two purposes only. However, marina staff will not 
be onsite at all times to enforce those instructions. 
 

 Vessels Remaining in the Marina - Approximately 34 vessels remain in the 
marina. Owners must contact me to schedule access to check on their vessels. 
Only owners with vessels remaining in the marina will be granted access. A 24 
hour notice in advance is appreciated if at all possible. Access will only be 
allowed via the Harbormaster and only after the dredging activity has 
stopped for the day. No access will be granted while crews are working and 
dredging is active.  

 
o Returning of Vessels to Original Slips – As each Phase nears 

completion, we will contact the owners of vessels remaining in the marina 
to provide them with information regarding moving the vessel back to its 
original slip. 
 

o Movement of Vessels between Dredge Phases – If your vessel is 
remaining in the Marina during the dredge, it is the responsibility of the 
boat owner to move their vessel when needed. You will be provided 
the required window of time to move your vessel when work is being done 
in that area. This notice will be provided a few days in advance. Marina 
staff will not move any vessels, unless the owner fails to do so. If you feel 
you may not be available for any reason during this time, it is your 
responsibility designate someone to move it on your behalf. Please read 
paragraph 10 of your Revocable Use Agreement for further detail. 
 

 Dock A - The structural analysis of Dock A was completed on Tuesday, June 2nd. 
We are currently awaiting the results in a report that will be sent to our 
Engineering Department upon receipt.  

 
Please feel free to contact us with questions or concerns. 
 



Thank you, 
 
 
LAURIE FERGUSON 
Harbormaster 
City of Dunedin 
727-298-3030 
LFerguson@DunedinFL.net 
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