
Dunedin Marina Dredging Project 

Weekly Updates - Week #7 (6/12/20) 
 
The dredging project is proceeding through Phase 1 with no unexpected delays to date. 
The phasing map is attached for your reference so that you can follow along with the 
progress as you receive updates. The entire marina continues to be a construction zone 
including the beach area, west wall, Boat Club, Pram Shed and east parking lot.  
  

 Dredging Process - Surveys are completed as areas are dredged in order to 
confirm that the proper amount of sediment is being removed. The crews will 
revisit areas as deemed necessary by the survey results if further sediment 
removal is required. Once a phase is thought to be completed, the area will be 
left to settle for 5-10 days prior to performing another survey. Assuming that 
those survey results show that the dredging has been completed in accordance 
with the contractual obligations, we will begin to shuffle the vessels that have 
remained in the marina in order to prepare for the next phase. Vessels that have 
vacated the marina will only be permitted to return once the entire project is 
completed.  

 

 Marina Advisory Committee Meeting -  The MAC Meeting is scheduled for 
Monday, June 15th at 5:15 p.m. Due to Covid-19, the meeting will held be virtually 
on Zoom. The agenda for this public meeting is attached for your convenience 
and includes a link for anyone interested in joining. 
 

 Vessels Remaining in the Marina - Approximately half of the vessels remaining 
in the marina have been checked on by their owners since the dredging began. 
We encourage all of you to take advantage of scheduled group visits as often as 
you like in order to be confident that your vessels are secure. If you have not 
been receiving the emails for these scheduled visits, please call the office for 
further information. Access will only be allowed via the Harbormaster and 
only after the dredging activity has stopped for the day. No access will be 
granted while crews are working and dredging is active.  

 
o Returning of Vessels to Original Slips – As each Phase nears 

completion, we will contact the owners of vessels remaining in the marina 
to provide them with information regarding moving the vessel back to its 
original slip. 
 

o Movement of Vessels between Dredge Phases – If your vessel is 
remaining in the Marina during the dredge, it is the responsibility of the 
boat owner to move their vessel when needed.  You will be provided 
the required window of time to move your vessel when work is being done 
in that area.  This notice will be provided a few days in advance.  Marina 
staff will not move any vessels, unless the owner fails to do so. If you feel 
you may not be available for any reason during this time, it is your 



responsibility designate someone to move it on your behalf.  Please read 
paragraph 10 of your Revocable Use Agreement for further detail. 

 

 Day Dock Access – Day Dock access on the pier is limited to our slip renters 
who have anchored in the sound, and for our commercial renters who are picking 
up and dropping off customers. Signage has been placed at the docks to restrict 
the day dock usage for those two purposes only.  However, marina staff will not 
be onsite at all times to enforce those instructions. 

 

 Dock A - The structural analysis of Dock A was completed on Tuesday, June 
2nd.  We are currently awaiting the results in a report that will be sent to our 
Engineering Department upon receipt.  
 
 

Please feel free to contact us with questions or concerns.  
 
Have a great weekend! 
 
 
LAURIE FERGUSON 
Harbormaster 
City of Dunedin 
727-298-3030 
LFerguson@DunedinFL.net 
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